

SECRET

3 August 1961

MEMORANDUM FOR THE RECORD

SUBJECT: Trip Report - [redacted] - 17 - 21
July 1961

25X1
25X1

1. [redacted] - See attachment from [redacted] which accurately reports subjects discussed. Questions: Do we need 1 ft/candle brightness on screen though a density of 1.1? (8% transmission) This requires approximately two 2.5KW mercury arc lamps.

2. [redacted] Discussion and demonstration of various items of equipment constructed for SS/I.

3. [redacted] Briefed the following people on areas needing development effort. Will now wait to see what interest this generates.

[redacted] Vice President and Director,
Technical Administrative Staff
[redacted] Manager, Advanced Systems Development
[redacted] Director, Advanced Planning
[redacted] Applications Engineer
[redacted] Manager, Advanced Systems Design Department

Note: On a trip [redacted] should see [redacted] on the subject of identification and recognition systems by [redacted]

✓ 4. [redacted] Talked with [redacted] (Special Assistant to [redacted]) and [redacted] the engineer in charge of our project. [redacted] was not present. LARR D-2 apparently OK, but not ready for complete checkout as the PIGMI is not yet operable. They're having difficulty with the logic circuitry from the optiagn. This will bring about a delay in delivery until about 31 July or even 7 August. The time extension might incur an additional overrun to the amount of [redacted] if the last settlement was not on a FP basis. Delivery of the LARR will be concurrent with the PIGMI.

5. [redacted]
a. HEN-3 [redacted] machine). Delivery delay until 1 September requested. This has been coordinated with [redacted] No additional money needed (fixed price). Spares will now cost about [redacted] we had allowed [redacted]. A refund of the balance is due the Government.

DECLASS REVIEW by NIMA/DOD