Approved For Release 2001/08/13 · CIA-RDP78B04747A001900010019-1

991316

July 20, 1966

P. O. Box 8031 Southwest Station Washington, D. C. 20024

25X1A

25X1A

Attention:

Subject:

Submission of Fourth Monthly Progress Report,

- Task Order No. 14, June 21, 1966 through July 20, 1966

Enclosure:

(a) Four (4) Copies of Monthly Progress Report

25X1A

25X1A 25X1A Transmitted herewith are four (4) copies of

Fourth Monthly Progress Report under Contract

- Task Order No. 14.

If there are any questions, please do not hesitate to contact

me •

Yours very truly,

25X1A

25X1A

25X1A



TDC:M Enc. (4)

DECLASS REVIEW by NIMA/DOD

SECRET

Approved For Release 2001/08/13 : CIA-RDP78B04747A0019000 1001911

FOURTH MONTHLY PROGRESS REPORT COVERING PERIOD June 21, 1966 Through July 20, 1966

TASK ORDER #14 -

25X1A

A. Current Status of Work

Priority, weighting factors, and constraints for IIS Design and Evaluation Criteria were determined and then approved at a briefing given to the Office of the Director, NPIC on June 27, 1966.

Three conceptual designs were defined and scored using the D&E Criteria. A final design concept was derived including definition of assumptions, system capabilities, delineation of functions and equipment configuration. Various options to the concept were defined which enhance or diminish system performance as a function of cost. Work continues on the development of functional specifications for files, software, and equipment.

25X1A 25X1A

25X1A

25X1A

A two day meeting with program consultants was held in a on July 18 and 19, 1966 to review the conceptual design and to suggest improvements as appropriate. Consultants in attendance included

represented NPIC.

B. Problem Areas

Authorization to store TCS material at was granted and appropriate documentation has been transferred to this facility.

25X1A

C. Projected Work for the Next Monthly Period

Refinements to the system conceptual design will be made in accordance with comments from consultants. Functional specifications will be completed and a report prepared and submitted entitled "Conceptual Design and Functional Specifications".

A report will also be prepared and submitted entitled "Program Implementation Plan" covering the tasks and schedule for Phases II, III, and IV of the IIS.

The two reports will be submitted to NPIC for publication on August 17, 1966.

DEFENSE INFORMATION

NOTICE - THIS MITERIAL CONTAINS INFORMATION AFFECTIVE THE BALL OF THE UNITED STATES WITHER AS THE EPHONAGE LAWS, TITLE 13, U.S.C., SEJTIONS 793 AND 794. ITS TRANSMISSION OR THE REVELATION OF ITS CONTENTS IN ANY MANNER TO AN UNAUTHORIZED PERSON IS PROHIBITED BY LAW.

GROUP 1
EXCLUDED FROM
AUTOMATIC DOWNGRADING
AND DECLASSIFICATION

Approved For Release 2001/08/13 : CIAPROP78B04747A001900010019-

Approved For Release 2001/08/13 : CIA-RDP78B04747A001900010019-1

D. Status of Fund Expenditures to End of Monthly Period Including Overhead and G&A and Profit

Estimated Through July 20, 1966

Budgeted Expenditures
Estimated Expenditures



25X1A

E. Documentation of Any Verbal Commitments and/or Agreements Made with the Technical Representative of the Customer During the Reporting Period

Contractor personnel will brief NPIC personnel on the System Conceptual Design on August 19, 1966.