

SECRET

Attachment 1

(When Filled In)

Approved For Release 2002/09/04 : CIA-RDP78B04747A001900030024-3
R & D CATALOG FORM

2 October 1967

25X1A

1. PROJECT TITLE/CODE NAME

Integrated Information System
(change-in-scope)

2. SHORT PROJECT DESCRIPTION

Revisions to IIS System Requirements to incorporate design modifications resulting from the NPIC critique.

3. CONTRACTOR NAME

4. LOCATION OF CONTRACTOR

5. CLASS OF CONTRACTOR

Manufacturer

6. TYPE OF CONTRACT

CPAF

9. BUDGET PROJECT NO.

✓ NP-H-2-08028

7. FUNDS

FY 1967 \$ NONE

8. REQUISITION NO.

FY 1968

10. EFFECTIVE CONTRACT DATE
(Begin - end)

5 October - 15 November 1967

11. SECURITY CLASS.

AA- Secret

T- Unclassified

W- Top Secret

FY 1969 \$ NONE

12. RESPONSIBLE DIRECTORATE/OFFICE/PROJECT OFFICER TELEPHONE EXTENSION

DDI/NPIC/TDS

13. REQUIREMENT/AUTHORITY

This project was originally initiated by NPIC/IPD to improve information processing as recommended by IG Survey in June 1965 and Land Panel Report of August 1965.

14. TYPE OF WORK TO BE DONE

Applied Research: Additional labor and materials required to modify the final report to include the results of the center critique which are beyond the scope of the present work statement.

15. CATEGORIES OF EFFORT

MAJOR CATEGORY

Information Handling

SUB-CATEGORIES

Automatic Processing

Data Handling

Data Management

Information Processing

16. END ITEM OR SERVICES FROM THIS CONTRACT/IMPROVEMENT OVER CURRENT SYSTEM, EQUIPMENT, ETC.

Revisions to the prepublication draft of the final report which will be incorporated therein to insure the completeness and aid the implementation of the proposed system design.

17. SUPPORTING OR RELATED CONTRACTS (Agency & Other)/COORDINATION

This effort is an addendum to [redacted] Task Order 17 of FY 1967. NPIC internal components have concurred. Coordination was accomplished with OCS and ORD prior to initiation of the contract.

18. DESCRIPTION OF INTELLIGENCE REQUIREMENT AND DETAILED TECHNICAL DESCRIPTION OF PROJECT (Continue on additional page if required)

Review of the draft of the final report identified areas where certain changes and additional material was required to augment the System Design and Implementation requirements. The work required hereunder should expedite tasks to be performed under the System Engineering and Component Procurement.

19. APPROVED BY AND DATE

OFFICE

Approved For Release 2002/09/04 : CIA-RDP78B04747A001900030024-3

DEPUTY DIRECTOR

DDCI

SECRET

22 September 1967

Post Office Box 8043
Southwest Station
Washington, D.C. 20024

Attention:

25X1A

Refer to:

Subject: Proposal for Additional Engineering Effort

Reference: Task Order No. 17/

25X1A

25X1A

Gentlemen:

[redacted] is pleased to submit this proposal, with the concurrence of your technical representative, for the furnishing of necessary labor, material and facilities to perform the following tasks:

A. Revise Part I, "IIS System Requirements" to incorporate design modifications which are the result of the Center critique and which are not a part of the current Contract Statement of Work. Included are the following modifications:

1. Perform the work to modify the IIS System Design as presented in the prepublication issue of the report "NPIC II, System Requirements" (Part 1, Volumes 1 and 2) to:

(a) Provide an IIS real-time program which will operate as one of three real-time programs under RUM.

(b) Reflect additional consideration of software reliability.

2. Revise the textual and graphical material of the prepublication issue of the report "NPIC IIS, System Requirements" to:

(a) Incorporate the results of A.1.(a) and (b).

(b) Incorporate other substantive and editorial changes (excluding analysis or re-design) in accordance with the Center critique.

SECRET

25X1A

Approved For Release 2002/09/04 : CIA-RDP78B04747A001900030024-3

SECRET

P.O. Box 8043

Attn.: [REDACTED]

Subj.: Proposal for Additional Engr. Effort

22 September 1967

Page -2-

3. The delivery date for this material to be established as November 15, 1967.

B. Development of Software Macro - level Flow Diagrams

1. Perform the work to develop Macro-level flow diagrams supplemental to software general performance specifications. Specifically, the level of detail in these diagrams will encompass graphical representation of major decision points; entry and exit points to the IIS real-time program; and file, table and control interfaces.

2. The delivery date for this material to be established as November 1, 1967.

We propose to perform the above-listed tasks as a cost plus award fee addendum to Task Order 17 for a total estimated cost and fee of [REDACTED] (Attachment A, Cost Analysis).

25X1A

25X1A

Correspondence or communications relating to this proposal may be directed to the writer or [REDACTED]

Very truly yours,

25X1A

[REDACTED]

WOH:HFW:jcp

Approved For Release 2002/09/04 : CIA-RDP78B04747A001900030024-3

SECRET

25X1A

Approved For Release 2002/09/04 : CIA-RDP78B04747A001900030024-3

Approved For Release 2002/09/04 : CIA-RDP78B04747A001900030024-3