

SECRET

Approved For Release 2002/09/04 : CIA-RDP78B04747A001900030078-4

25X1A



August 9, 1967
WOH:ga:304

Post Office Box 8031
Southwest Station
Washington, D. C. 20024

25X1A

Attention:

Subject: Transmittal of Monthly Progress Report (No. 8)

25X1A

Reference: /Task Order No. 17

Enclosures: (a) Six (6) copies of "Eighth Monthly Progress Report
Covering Period 1 July 1967 through 31 July 1967."


Gentlemen:

Enclosed find six (6) copies of "Eighth Monthly Progress Report Covering
Period 1 July through 31 July 1967" for work performed by on
Task Order No. 17 under referenced contract per Specification No. DB-1001.

25X1A

25X1A

Very truly yours,




WOH:ga
Enclosures

DECLASS REVIEW by NIMA/DOD

SECRET

25X1A

Approved For Release 2002/09/04 : CIA-RDP78B04747A001900030078-4



EIGHTH MONTHLY PROGRESS REPORT COVERING PERIOD

July 1, 1967 Through July 31, 1967

TASK ORDER NO. 17 -

25X1A

A. Project Activities During Reporting Period

Work was performed on the following tasks:

Ib - Presentation and Worksheet Formats - 100% Complete

Center concurrence was obtained on this task.

Ii - Principal Files of the IIS - 100% Complete

An Addendum was prepared and submitted for this task.

Ij - File Structure and Management - 100% Complete

An Addendum was prepared and submitted for this task.

Ik - Establishment of Retrieval Techniques - 100% Complete

An Addendum was prepared and submitted for this task.

Il - Security and Control Procedures - 95% Complete

The sign-off Informal Memorandum was prepared and submitted for this task.

Im - Briefing Board Procedures - 95% Complete

The sign-off Informal Memorandum was prepared and submitted for this task.

In - Machine Graphics Procedures - 98% Complete

The sign-off Informal Memorandum was prepared and submitted. Conditional concurrence was given by the Center.

Io - COINS and Computer-to- Computer Link - 95% Complete

The sign-off Informal Memorandum was prepared and submitted for this task.

- 2 -

Ip - System Design Integration - 95% Complete

This task was completed except for testing of the PI presentation/worksheet.

IIb - System Description Report - 80% Complete

The Pre-Publication Issue of the report "NPIC IIS System Requirements" (Part I, Vols. 1 and 2) was nearly completed. The master copy for Part III, "Informal Memoranda" for tasks Ia through Ik was submitted to the Center for publication.

III - Component Specifications - 15% Complete

Basic analysis was completed of performance requirements for Input/Output equipment to establish a small set of components which satisfy system needs.

IV - System Implementation Plan - 10% Complete

Work continued on assembling of data.

Percentage of total work completed as of the reporting date is estimated at 69%.

B. Planned Activities

An Addendum will be prepared for Task In. Addenda will be prepared for Tasks Il, m, and o, if necessary.

Completion and submittal of 20 copies of the Pre-Publication Issue of the report "NPIC IIS System Requirements" (Part I, Vols. 1 and 2) will be achieved by August 7, 1967.

Development of component specifications and the system implementation plan will continue.

Master copy for Tasks Il, m, n, and o will be submitted for publication, thereby completing work on Part III of the "NPIC IIS System Requirements" report.

C. Pending, Unresolved Technical Problems

None

D. Pending Unresolved Contractual Problems

25X1A Sponsor and [] should arrive at a determination of necessary estimated costs to be added to contract to cover the application to Direct Labor of provisional billing rates of Engineering Investigative Overhead of 137% as well as estimated travel increase. It is estimated that approximately [] will be required.

25X1A

E. Oral Agreements on Technical Matters

The Contractor will submit Part I, Vols. 1 and 2 of "NPIC IIS System Requirements" to the Center for review on August 7, 1967.

A meeting will be held with IPD representatives the week of August 7, 1967 to review plans for Component Specifications and System Implementation.

F. Agreements Which Require Contractual Approval

None

G. Unanswered, Unresolved Matters

Comments by the Contractor on documentation standards for software will be provided the week of August 7, 1967.

Reply by the Contractor to NPIC/IPD-199/67 memorandum dated 13 June 1967 on the "Purchase of Selected Items of the UNIVAC Equipment" has been prepared.

H. Status of Funds

See attachment.

25X1A

Approved For Release 2002/09/04 : CIA-RDP78B04747A001900030078-4

Approved For Release 2002/09/04 : CIA-RDP78B04747A001900030078-4

CLASSIFIED DOCUMENT RECEIPT

SEND TO

Post Office Box 8031
Southwest Station
Washington, D. C. 20024

25X1A

DOCUMENT CONTROL NO.

67S570

CLASSIFICATION

SECRET

DOCUMENT DESCRIPTION

Transmittal of Monthly Progress Report (No. 8)
WOH:ga:304

25X1A

I HAVE PERSONALLY RECEIVED THE MATERIAL DESCRIBED ABOVE
AND ASSUME RESPONSIBILITY FOR ITS SAFE GUARDING.

DATE REC'D.

RECIPIENT'S SIGNATURE AND TITLE

☐ FORM 5030 NEW 7-63