

SECRET

675529

5-080.7

25X1A

Approved For Release 2002/09/04 : CIA-RDP78B04747A001900030080-1

June 6, 1967
WOH:blm:237

Post Office Box 8031
Southwest Station
Washington, D. C. 20024

25X1A

Attention:

Subject: Transmittal of Monthly Progress Report (No. 6)

25X1A

Reference: Task Order No. 17

Enclosure: (a) Six (6) Copies of "Sixth Monthly Progress Report
Covering Period May 1, 1967 through May 31, 1967"

Gentlemen:

25X1A

Enclosed find six (6) copies of "Sixth Monthly Progress Report
Covering Period May 1, 1967 through May 31, 1967" for work performed
by on Task Order No. 17 under referenced contract per Specification
No. DB-1001.

Very truly yours,

25X1A

WOH:blm
Enclosures

DECLASS REVIEW by NIMA/DOD

SECRET

25X1A

Approved For Release 2002/09/04 : CIA-RDP78B04747A001900030080-1

SECRET

675529

Approved For Release 2002/09/04 : CIA-RDP78B04747A001900030080-1

SIXTH MONTHLY PROGRESS REPORT COVERING PERIOD

May 1, 1967 Through May 31, 1967

TASK ORDER NO. 17 -

25X1A

A. Project Activities During Reporting Period

Work was performed on the following tasks:

Ib - Presentation and Worksheet Formats - 95% complete

The second draft of the memorandum for this task was submitted for review. Written comment by Center components was discussed and the results incorporated in the sign-off Informal Memorandum. The completed memorandum will be delivered to the Center the first week in June.

PI testing of the Presentation and Worksheet formats will be conducted under the design integration task when the possible effects of other related subtasks have been determined.

Ic - Product Set - 95% complete

The sign-off Informal Memorandum was submitted. Conditional concurrence was given by the Center.

Id - Entry and Approval Technique - 100% complete

Conditional concurrence was given by the Center on the Informal Memorandum. accepted the conditions and submitted an Addendum to the Memorandum.

Ie - Mensuration Investigation - 90% complete

The Informal Memorandum for this task was submitted but disapproved by the Center. Work continued on a revision to this Memorandum.

If - Target Prediction Investigations - 98% complete

The sign-off Informal Memorandum was submitted. Conditional concurrence was given by the Center.

Ig - Scheduling Procedures - 100% complete

The sign-off Informal Memorandum was submitted and concurrence was given by the Center.

Th - Identification of Support Materials - 100% complete

Conditional concurrence was given by the Center on the Informal Memorandum. accepted the conditions and submitted an Addendum to the Memorandum.

Approved For Release 2002/09/04 : CIA-RDP78B04747A001900030080-1

SECRET

SECRET

Ii - Principal Files of the IIS - 95% complete

Comments were received on the preliminary draft and reviewed with Center personnel. The sign-off Informal Memorandum was completed and submitted.

Ij - File Structure and Management - 95% complete

Comments were received on the preliminary draft and reviewed with Center personnel. The sign-off Informal Memorandum was completed and submitted.

Ik - Establishment of Retrieval Techniques - 95% complete

Comments were received on the preliminary draft and reviewed with Center personnel. The sign-off Informal Memorandum was completed. This memorandum will be delivered by courier on June 2, 1967.

No work was accomplished on Tasks Il, m, n, and o. Work continued on the development of the system detailed design to prepare functional and process flow diagrams. A proposed set of primary system design parameters and system evaluation criteria were developed and presented for comment in advance of a formal request for concurrence.

Task IIA - System Description Briefing - 100%

Center component representatives and senior Center personnel were briefed on a description of the preliminary system design.

B. Planned Activities

Addendums to Informal Memorandums will be prepared and submitted for Tasks Ic and f. Task Ie Informal Memorandum will be revised to reflect Center comments and resubmitted for approval. Work on the development and coordination of Tasks Il, m, n, and o will be carried out.

Work will continue on the development of the system design including the identification of system components for which specifications will be required.

A study will be carried out to determine the feasibility of developing a model of the IIS as a means for evaluating the system for the production of the most significant products in terms of trade-offs for time, personnel, reliability, and cost.

Percentage of total work completed as of the reporting date is estimated at 46%.

SECRET

SECRET

C. Pending, Unresolved Technical Problems

None.

D. Pending, Unresolved Contractual Problems

None.

E. Oral Agreements on Technical Matters

As noted in Section B, a feasibility study will be undertaken to develop a model of the IIS.

F. Agreements Which Require Contractual Approval

None.

G. Unanswered, Unresolved Matters

Comments by the Contractor on documentation standards for software have not been forwarded to IPD.

H. Status of Funds

See attachment.

SECRET

25X1A

Approved For Release 2002/09/04 : CIA-RDP78B04747A001900030080-1

Approved For Release 2002/09/04 : CIA-RDP78B04747A001900030080-1

CLASSIFIED DOCUMENT RECEIPT			
SEND TO		25X1A	<div style="border: 1px solid black; width: 100px; height: 40px; margin: 0 auto;"></div> <div style="text-align: right; margin-top: -20px;">08017</div>
Post Office Box 8031 Southwest Station Washington, D. C. 20024		25X1A	<div style="border: 1px solid black; width: 100px; height: 40px; margin: 0 auto;"></div>
DOCUMENT CONTROL NO.	CLASSIFICATION	PLEASE SIGN AND RETURN ORIGINAL OF THIS RECEIPT	
678529	SECRET	<div style="border: 1px solid black; width: 100px; height: 40px; margin: 0 auto;"></div>	
.1	SECRET		
.2	SECRET		
.3	SECRET		
.4	SECRET		
.5	SECRET	Transmittal of Monthly Progress Report (No. 6) - MP #17 WOH:blm;237 Report Report Report Report Report	
25X1A			
I HAVE PERSONALLY RECEIVED THE MATERIAL DESCRIBED ABOVE AND ASSUME RESPONSIBILITY FOR ITS SAFE GUARDING.		DATE REC'D	REC
FORM 5030 NEW 7-63		<div style="border: 1px solid black; width: 100px; height: 40px; margin: 0 auto;"></div>	<div style="border: 1px solid black; width: 100px; height: 40px; margin: 0 auto;"></div>