

CONFIDENTIAL

19 December 1966

MEMORANDUM FOR: Chief, Development Staff, TDS

25X1A

ATTENTION: [REDACTED]

SUBJECT: Acceptance Test on Sine-Wave Test Equipment

25X1A

1. It has been necessary to postpone the official acceptance test on the sine-wave test equipment being developed for us by [REDACTED] 25X1A
[REDACTED] The tests were scheduled for 14 December 1966 but could not take place because of unforeseen technical difficulties. Actually, the unit will meet the contractual specifications and clearly indicated the capability of passing the required acceptance tests. The major difficulty lies in the reliability of such measurements and the answer to such questions is so important to the ultimate application of this device that an additional testing and evaluation period prior to its acceptance lies in the best interests of NPIC.

2. It is therefore recommended that the acceptance tests be performed on or before 19 January 1967. It is suggested that the necessary communication be made with the Logistical services to alert them to this delay. The delay should not be prejudicial to [REDACTED] 25X1A
whose general performance has been excellent.

25X1A [REDACTED]

Chief, Exploratory Development Laboratory, TDS

Distribution:

Original and 1 - Addressee

Declass Review by NIMA/DOD

CONFIDENTIAL