

CONFIDENTIAL

NPIC/TDS/ [REDACTED]  
16 October 1967

25X1

MEMORANDUM FOR: Chief, Support Staff, NPIC

ATTENTION : Chief, Logistics Branch, [REDACTED]

SUBJECT : Receipt of Equipment Under [REDACTED]

25X1A

1. The subject contract with [REDACTED] is for the design, fabrication, and delivery of four Fiber-Optic Stereoviewers Model 552A. Although the first instrument was scheduled to be delivered on 17 August 1964, delivery was delayed until September 1965 because of the previous unacceptability of the instrument.

25X1A

2. During June 1967, the last 552A Viewer was inspected at the Contractor's facilities and, after correction of minor deficiencies, shipment to NPIC was begun. The Viewer arrived at NPIC shortly thereafter and was installed in the spaces of the Imagery Analysis Staff. At that time, a thorough test and evaluation was begun by the technical monitor.

3. The last Viewer (552A-104) can now be considered acceptable. Verbal concurrence of this acceptance has been obtained from [REDACTED] the Technical Advisor to the Director of Image Analysis. Additionally, [REDACTED] was made aware of the 90-day warranty associated with the instrument.

25X1A

25X1A

[REDACTED] 25X1A

Assistant for Technical Development, NPIC

## Distribution:

- Orig & 1 - Addressee
- 1 - NPIC/A/TD
- 1 - NPIC/TD/DS
- ✓2 - NPIC/TD/DS/ESB

NPIC/TDS/DS: [REDACTED] cab [REDACTED]

DECLASS REVIEW by NIMA/DOD

CONFIDENTIAL

