

☒ CONFIDENTIAL 997294

☐ UNCLASSIFIED

CONTRACT SECTION REPORT  
Approved For Release 2004/03/26 : CIA-RDP78B04747A002200010008-9

CONTRACT NO. [REDACTED] TASK NO. [REDACTED]

TO:

CONTRACT ADMINISTRATION & SETTLEMENT  
BRANCH/PD/OL

DATE

13 October 1967

INSPECTION REPORT NO. (If final, so state)

34 (Final)

ESTIMATED COMPLETION DATE

13 October 1967

NAME OF CONTRACTOR

DECLASS REVIEW by NGA

### Fiber-Optic Roll Film Stereoviewer

THE CONTRACTOR IS ON SCHEDULE

☐ YES

☒ NO

PER CENT OF WORK COMPLETED - 100%

PER CENT OF FUNDS EXPENDED - Fixed Price

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS ☒ YES ☐ NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☐ YES ☒ NO (If yes, give details on reverse side.)

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? (If yes, indicate items, quantity, and cost on reverse side.) ☐ YES ☒ NO

### INCENTIVES

IS THIS AN INCENTIVE CONTRACT IF YES, CHECK TYPE

☐ YES

☒ NO

☐ COST ☐ AWARD FEE ☐ PERFORMANCE ☐ DELIVERY

NOTE:  
USE REVERSE SIDE FOR COMMENTS.  
FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

### OVERALL PERFORMANCE OF CONTRACTOR

1. ☐ OUTSTANDING

2. ☐ EXCELLENT

3. ☐ VERY GOOD

4. ☐ ABOVE AVERAGE

5. ☒ AVERAGE

6. ☐ MINIMUM ACCEPTABLE

7. ☐ UNSATISFACTORY

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR MINIMUM ACCEPTABLE INDICATE REASONS ON REVERSE SIDE.

### RECOMMENDED ACTION

☐ CONTINUE AS PROGRAMMED

☐ WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE

☒ TERMINATE

☐ OTHER (Specify)

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES		<input checked="" type="checkbox"/>	MANUALS	<input checked="" type="checkbox"/>	
DRAWINGS AND SPECIFICATIONS	<input checked="" type="checkbox"/>		FINAL REPORT		<input checked="" type="checkbox"/>
PRODUCTION AND/OR OTHER END ITEMS		<input checked="" type="checkbox"/>	SPECIAL TOOLING		<input checked="" type="checkbox"/>
			OTHER GOVERNMENT PROPERTY		<input checked="" type="checkbox"/>

DATE OF LAST CONTACT WITH CONTRACTOR

12 October 1967

SIGNATURE OF INSPECTOR

INSPECTOR'S EXTENSION

DIVISION

TDS

SIGNATURE OF APPROVER

FORM 8-66

1897

USE PREVIOUS EDITION

Approved For Release 2004/03/26 : CIA-RDP78B04747A002200010008-9

☐ UNCLASSIFIED

☒ CONFIDENTIAL

☐ SECRET

(12-36)

☐ SECRET☐ CONFIDENTIAL☐ UNCLASSIFIED

Approved For Release 2004/03/26 : CIA-RDP78B04747A002200010008-9  
NARRATIVE REPORT

☐ INTERIM☒ FINAL

1. The deficiencies noted in the last inspection reports regarding the most recently delivered instrument (SS2A-104) have been corrected and that instrument can now be considered acceptable (as of 13 October 1968). This final inspection report certifies that all deliverable items under the contract have been delivered.

2. Because of the extreme late delivery and the technical compromises necessary to satisfy the contractual relationship the contractor at best can only be given an average overall performance rating.

Approved For Release 2004/03/26 : CIA-RDP78B04747A002200010008-9

☐ UNCLASSIFIED☐ CONFIDENTIAL☐ SECRET

☐ SECRET

☒ CONFIDENTIAL 997294

☐ UNCLASSIFIED

Approved For Release 2004/03/26 : CIA-RDP78B04747A002200010008-9

CONTRACT NO. 78B04747A002200010008-9 TASK NO.

25X1

TO:

CONTRACT ADMINISTRATION & SETTLEMENT  
BRANCH/PD/OL

9 October 1967

INSPECTION REPORT NO. (If final, so state)

33

ESTIMATED COMPLETION DATE

1 December 1967

NAME OF CONTRACTOR

[Redacted]

Fiber-Optic Roll Film Stereoviewer

THE CONTRACTOR IS ON SCHEDULE

☐

YES

☒

NO

PER CENT OF WORK COMPLETED - 97%

PER CENT OF FUNDS EXPENDED - Fixed Price

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS ☒ YES ☐ NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☐ YES ☒ NO (If yes, give details on reverse side.)

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☐ YES ☒ NO (If yes, indicate items, quantity, and cost on reverse side.)

#### INCENTIVES

IS THIS AN INCENTIVE CONTRACT  
IF YES, CHECK TYPE

☐

YES

☒

NO

☐

COST

☐

AWARD  
FEE

☐

PERFORMANCE

☐

DELIVERY

NOTE:  
USE REVERSE SIDE FOR COMMENTS.  
FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

#### OVERALL PERFORMANCE OF CONTRACTOR

1. ☐ OUTSTANDING

4. ☒ ABOVE AVERAGE

7. ☐ UNSATISFACTORY

2. ☐ EXCELLENT

5. ☐ AVERAGE

3. ☐ VERY GOOD

6. ☐ MINIMUM ACCEPTABLE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR MINIMUM ACCEPTABLE INDICATE REASONS ON REVERSE SIDE.

#### RECOMMENDED ACTION

☒ CONTINUE AS PROGRAMMED

☐ WITHHOLD PAYMENT PENDING  
SATISFACTORY PERFORMANCE

☐ TERMINATE

☐ OTHER (Specify)

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR

5 October 1967

SIGNATURE OF INSPECTOR

[Redacted]

DIVISION

TDS

INSPECTOR'S EXTENSION

[Redacted]

SIGNATURE OF APPROVER

[Redacted]

FORM  
8-66

1897 PREVIOUS  
EDITION

☐ UNCLASSIFIED

☒ CONFIDENTIAL

☐ SECRET

(12-36)

25X1

☐ SECRET

☐ CONFIDENTIAL

☐ UNCLASSIFIED

Approved For Release 2004/03/26 : CIA-RDP78B04747A002200010008-9  
NARRATIVE REPORT

☒ INTERIM

☐ FINAL

25X1 1. [ ] representatives were at MPIC 3-5 October correcting the deficiencies noted in the last inspection report; however, certain of these deficiencies are not within the scope of the contract as indicated in [ ] letter to the Contracting Officer dated 26 September 1967. On 5-6 October 1967, the 552A-104 was given a complete inspection by the technical monitor and the following deficiencies remain:

- a. The objective for the 10 to 43X magnification is not optically centered relative to the highest power objective.
- b. A small amount of lint remains in the field of view.
- c. Although the objective translation has been considerably improved, when the joystick is deflected greater than approximately 80% the left objective fails to translate when the "lag" button is released. This occurs in all of the gear speeds, in both the X and Y axes and coupled and uncoupled modes.
- d. The left film transport clutch was slipping.

2. The contractor has been made aware of these deficiencies and agreed to correct them during the week of 9 October.

Approved For Release 2004/03/26 : CIA-RDP78B04747A002200010008-9

☐ UNCLASSIFIED

☐ CONFIDENTIAL

☐ SECRET

☐ SECRET

☒ CONFIDENTIAL 997294

☐ UNCLASSIFIED

Approved For Release 2004/03/26 : CIA-RDP78B04747A002200010008-9  
CONTRACT INSPECTION REPORT

25X1

TO:

CONTRACT ADMINISTRATION & SETTLEMENT  
BRANCH/PD/OL

DATE

25 September 1967

INSPECTION REPORT NO. (If final, so state)

32

ESTIMATED COMPLETION DATE

1 December 1967

NAME OF CONTRACTOR

TYPE OF COMMODITY OR SERVICE

Fiber-Optic Roll Film Stereoviewer

THE CONTRACTOR IS ON SCHEDULE

☐ YES

☒ NO

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS ☐ YES ☒ NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.

PER CENT OF WORK COMPLETED - 96%

PER CENT OF FUNDS EXPENDED - Fixed Price

See inspection report #24

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☐ YES ☒ NO (If yes, give details on reverse side.)

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☐ YES ☒ NO (If yes, indicate items, quantity, and cost on reverse side.)

#### INCENTIVES

IS THIS AN INCENTIVE CONTRACT  
IF YES, CHECK TYPE

☐ YES

☒ NO

☐ COST

☐ AWARD  
FEE

☐ PERFORMANCE

☐ DELIVERY

NOTE:  
USE REVERSE SIDE FOR COMMENTS.  
FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

#### OVERALL PERFORMANCE OF CONTRACTOR

1. ☐ OUTSTANDING

4. ☒ ABOVE AVERAGE

7. ☐ UNSATISFACTORY

2. ☐ EXCELLENT

5. ☐ AVERAGE

3. ☐ VERY GOOD

6. ☐ MINIMUM ACCEPTABLE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR MINIMUM ACCEPTABLE INDICATE REASONS ON REVERSE SIDE.

#### RECOMMENDED ACTION

☒ CONTINUE AS PROGRAMMED

☐ WITHHOLD PAYMENT PENDING  
SATISFACTORY PERFORMANCE

☐ TERMINATE

☐ OTHER (Specify)

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR

21 September 1967

SIGNATURE OF INSPECTOR

DIVISION

TDS

INSPECTOR'S EXTENSION

SIGNATURE OF APPROVER

☐ SECRET

☒ CONFIDENTIAL

☐ UNCLASSIFIED

Approved For Release 2004/03/26 : CIA-RDP78B04747A002200010008-9  
NARRATIVE REPORT

☒ INTERIM

☐ FINAL

1. The drawings and sixteen copies of the instruction manuals have been received.

2. During preliminary inspection the following list of deficiencies were discovered. All were discussed with the contractor either at his plant on 14 Sept. or at NPIC on 22 September. Messrs. [ ] NPIC; [ ]

[ ] NPIC attended the former while the last named two individuals attended the latter meeting.

a. 552A-104 (IAS viewer)

(1) The fiber-optic bundles of the right fiber-optic cable appear to have serious separations between the bundle groups causing numerous dark lines in the right field of view. [ ] claimed that the manufacturer, [ ] would not take action to replace or repair the cables and, therefore, [ ] would likewise take no action. Photomicrographs of the cable as it arrived at [ ] indicate that the separations existed in 1964 and [ ] claims NPIC was aware of condition. Upon a later inspection (22 Sept.), small circular (20-50 bundle diameter) voids were observed. [ ] theorized that these were caused by oil droplets on the end of the cable and they agreed to correct this deficiency.

(2) [ ] has reconfigured the vacuum holddown mechanism whereby only three film sizes can be accommodated. They agreed to investigate the feasibility of accommodating all sizes from 70mm to 9.5 inches as incorporated on the previously accepted viewers.

(3) Objection was made to the visibility of the edge mask in the "flicker" mechanism. [ ] agreed to investigate the possibility of eliminating this objectionable edge visibility.

(4) Labels will be made to instruct the operator how to load the film in the different transport modes.

(5) The objective translation mechanism was not functioning properly at the edge of the viewing area. The objective travel is limited by microswitches which cut off power when the objective reaches certain limits of the travel. This action is analogous to releasing the fully deflected joystick which violently brings the objective to an immediate stop. Upon moving in the reverse direction sporadic motion occurs until the objective is out of the zone protected by the microswitch. [ ] agreed to investigate a potentiometer type microswitch that would limit the maximum acceleration and deceleration in the zone of the travel limits. It is suspected that this deficiency requires the objective translation motors to supply more torque than their electrical circuits are designed to provide. This was probably the cause of the electrical failures in the 552A-102 viewer's objective translation circuitry. [ ] was told that the viewer would be unacceptable if this condition continued to overload the control circuitry.

b. 552A-102 (SPAD viewer)\*

(1) The objective translation deficiency as outlined above under the 104 viewer has not been rectified. In addition, the microswitch limit stops were not functioning to prevent the shoulder of the drive screw from coming in contact with the screw's nut thereby causing the objective to jam and prevent its further movement.

(2) The chain drive in the film transport mechanism was slipping on its drive spocket.

(3) The limit switch buzzer was not functioning reliably. It will be replaced.

\* The repair of this viewer is being performed under [ ]

Approved For Release 2004/03/26 : CIA-RDP78B04747A002200010008-9

☐ UNCLASSIFIED

☐ CONFIDENTIAL

☐ SECRET

☐ SECRET

☒ CONFIDENTIAL 997294

☐ UNCLASSIFIED

Approved For Release 2004/03/26 : CIA-RDP78B04747A002200010008-9

TO:  
CONTRACT ADMINISTRATION & SETTLEMENT  
BRANCH/PD/OL

DATE  
**25 September 1967**  
INSPECTION REPORT NO. (If final, so state)  
**22**  
ESTIMATED COMPLETION DATE  
**1 December 1967**

NAME OF CONTRACTOR

**Fiber Optic Roll Film Stereoviewer**

THE CONTRACTOR IS ON SCHEDULE

☐ YES ☒ NO

PER CENT OF WORK COMPLETED - **96%**  
PER CENT OF FUNDS EXPENDED - **Fixed Price**

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS ☐ YES ☒ NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.

**See inspection report #24**

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☐ YES ☒ NO (If yes, give details on reverse side.)

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☐ YES ☒ NO (If yes, indicate items, quantity, and cost on reverse side.)

#### INCENTIVES

IS THIS AN INCENTIVE CONTRACT ☐ YES ☒ NO  
IF YES, CHECK TYPE

☐ COST ☐ AWARD FEE ☐ PERFORMANCE ☐ DELIVERY

NOTE:  
USE REVERSE SIDE FOR COMMENTS.  
FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

#### OVERALL PERFORMANCE OF CONTRACTOR

1. ☐ OUTSTANDING 4. ☒ ABOVE AVERAGE 7. ☐ UNSATISFACTORY  
2. ☐ EXCELLENT 5. ☐ AVERAGE  
3. ☐ VERY GOOD 6. ☐ MINIMUM ACCEPTABLE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR MINIMUM ACCEPTABLE INDICATE REASONS ON REVERSE SIDE.

#### RECOMMENDED ACTION

☒ CONTINUE AS PROGRAMMED

☐ WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE

☐ TERMINATE

☐ OTHER (Specify)

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR  
**21 September 1967**

SIGNATURE OF INSPECTOR

DIVISION

**TDS**

INSPECTOR'S EXTENSION

SIGNATURE OF APPROVER

FORM 8-66

Approved For Release 2004/03/26 : CIA-RDP78B04747A002200010008-9

PREVIOUS EDITION

☐ UNCLASSIFIED

☐ CONFIDENTIAL

☐ SECRET

(12-36)

☐ SECRET

☐ CONFIDENTIAL

☐ UNCLASSIFIED

Approved For Release 2004/03/26 : CIA-RDP78B04747A002200010008-9  
NARRATIVE REPORT

☒ INTERIM

☐ FINAL

1. The drawings and sixteen copies of the instruction manuals have been received.

2. During preliminary inspection the following list of deficiencies were discovered. All were discussed with the contractor either at his plant on 14 Sept. or at NPIC on 22 September. Messrs. [redacted] NPIC; [redacted] and [redacted] NPIC attended the former while the last named two individuals attended the latter meeting.

a. 552A-104 (IAS viewer)

(1) The fiber-optic bundles of the right fiber-optic cable appear to have serious separations between the bundle groups causing numerous dark lines in the right field of view. [redacted] claimed that the manufacturer, [redacted] would not take action to replace or repair the cables and, therefore, [redacted] would likewise take no action. Photomicrographs of the cable as it arrived at [redacted] indicate that the separations existed in 1964 and [redacted] claims NPIC was aware of this condition. Upon a later inspection (22 Sept.), small circular (20-30 bundle diameter) voids were observed. [redacted] theorized that these were caused by oil droplets on the end of the cable and they agreed to correct this deficiency.

(2) [redacted] has reconfigured the vacuum holddown mechanism whereby only three film sizes can be accommodated. They agreed to investigate the feasibility of accommodating all sizes from 70mm to 9.5 inches as incorporated on the previously accepted viewers.

(3) Objection was made to the visibility of the edge mask in the "flicker" mechanism. [redacted] agreed to investigate the possibility of eliminating this objectionable edge visibility.

(4) Labels will be made to instruct the operator how to load the film in the different transport modes.

(5) The objective translation mechanism was not functioning properly at the edge of the viewing area. The objective travel is limited by microswitches which cut off power when the objective reaches certain limits of the travel. This action is analogous to releasing the fully deflected joystick which violently brings the objective to an immediate stop. Upon moving in the reverse direction sporadic motion occurs until the objective is out of the zone protected by the microswitch. [redacted] agreed to investigate a potentiometer type microswitch that would limit the maximum acceleration and deceleration in the zone of the travel limits. It is suspected that this deficiency requires the objective translation motors to supply more torque than their electrical circuits are designed to provide. This was probably the cause of the electrical failures in the 552A-102 viewer's objective translation circuitry. [redacted] was told that the viewer would be unacceptable if this condition continued to overload the control circuitry.

b. 552A-102 (SPAD viewer)\*

(1) The objective translation deficiency as outlined above under the 104 viewer has not been rectified. In addition, the microswitch limit stops were not functioning to prevent the shoulder of the drive screw from coming in contact with the screw's nut thereby causing the objective to jam and prevent its further movement.

(2) The chain drive in the film transport mechanism was slipping on its drive sprocket.

(3) The limit switch bumper was not functioning reliably. It will be replaced.

\* The repair of this viewer is being performed under [redacted]

Approved For Release 2004/03/26 : CIA-RDP78B04747A002200010008-9

☐ UNCLASSIFIED

☐ CONFIDENTIAL

☐ SECRET



☐ SECRET

☒ CONFIDENTIAL 997294

☐ UNCLASSIFIED

Approved For Release 2004/03/26 : CIA-RDP78B04747A002200010008-9

TO:

CONTRACT ADMINISTRATION & SETTLEMENT  
BRANCH/PD/OL

DATE

15 August 1967

INSPECTION REPORT NO. (If final, so state)

31

ESTIMATED COMPLETION DATE

1 October 1967

NAME OF CONTRACTOR

[Redacted]

**Fiber-Optic Roll Film Stereoviewer**

THE CONTRACTOR IS ON SCHEDULE

☐

YES

☒

NO

PER CENT OF WORK COMPLETED -

96%

PER CENT OF FUNDS EXPENDED -

Fixed Price

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS ☐ YES ☒ NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.

See Inspection Report #24

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☐ YES ☒ NO (If yes, give details on reverse side.)

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☐ YES ☒ NO (If yes, indicate items, quantity, and cost on reverse side.)

#### INCENTIVES

IS THIS AN INCENTIVE CONTRACT  
IF YES, CHECK TYPE

☐

YES

☒

NO

☐

COST

☐

AWARD  
FEE

☐

PERFORMANCE

☐

DELIVERY

NOTE:  
USE REVERSE SIDE FOR COMMENTS.  
FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

#### OVERALL PERFORMANCE OF CONTRACTOR

1. ☐ OUTSTANDING

4. ☒ ABOVE AVERAGE

7. ☐ UNSATISFACTORY

2. ☐ EXCELLENT

5. ☐ AVERAGE

3. ☐ VERY GOOD

6. ☐ MINIMUM ACCEPTABLE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR MINIMUM ACCEPTABLE INDICATE REASONS ON REVERSE SIDE.

#### RECOMMENDED ACTION

☒ CONTINUE AS PROGRAMMED

☐

WITHHOLD PAYMENT PENDING  
SATISFACTORY PERFORMANCE

☐ TERMINATE

☐

OTHER (Specify)

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR

26 July 1967

SIGNATURE OF INSPECTOR

DIVISION

TDS

INSPECTOR'S EXTENSION

SIGNATURE OF APPROVER

☐ SECRET

☐ CONFIDENTIAL

☐ UNCLASSIFIED

Approved For Release 2004/03/26 : CIA-RDP78B04747A002200010008-9  
NARRATIVE REPORT

☒ INTERIM

☐ FINAL

1. The last instrument has been received at HPIC; however, certain deficiencies were discovered during inspection and the contractor is in process of correcting these deficiencies.

2. Drawings and instruction manuals remain to be delivered.

Approved For Release 2004/03/26 : CIA-RDP78B04747A002200010008-9

☐ UNCLASSIFIED

☐ CONFIDENTIAL

☐ SECRET

☐ SECRET

☒ CONFIDENTIAL

☐ UNCLASSIFIED

Approved For Release 2004/03/26 : CIA-RDP78B04747A002200010008-9

CONTRACT NO.

TASK NO.

25X1

TO:

CONTRACT ADMINISTRATION & SETTLEMENT  
BRANCH/PD/OL

16 June 67  
INSPECTION REPORT NO. (If final, so state)

30  
ESTIMATED COMPLETION DATE

1 September 1967

NAME OF CONTRACTOR

TYPE

Fiber-Optic Roll Film Stereoviewer

THE CONTRACTOR IS ON SCHEDULE

☐ YES

☒ NO

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS ☐ YES ☒ NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.

PER CENT OF WORK COMPLETED - 96%

PER CENT OF FUNDS EXPENDED - Fixed price

See inspection Report #24

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☒ YES ☐ NO (If yes, give details on reverse side.)

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☐ YES ☒ NO (If yes, indicate items, quantity, and cost on reverse side.)

#### INCENTIVES

IS THIS AN INCENTIVE CONTRACT  
IF YES, CHECK TYPE

☐ YES

☒ NO

NOTE:  
USE REVERSE SIDE FOR COMMENTS.  
FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

☐ COST

☐ AWARD

☐ FEE

☐ PERFORMANCE

☐ DELIVERY

#### OVERALL PERFORMANCE OF CONTRACTOR

1. ☐ OUTSTANDING

4. ☒ ABOVE AVERAGE

7. ☐ UNSATISFACTORY

2. ☐ EXCELLENT

5. ☐ AVERAGE

3. ☐ VERY GOOD

6. ☐ MINIMUM ACCEPTABLE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR MINIMUM ACCEPTABLE INDICATE REASONS ON REVERSE SIDE.

#### RECOMMENDED ACTION

☒ CONTINUE AS PROGRAMMED

☐ WITHHOLD PAYMENT PENDING  
SATISFACTORY PERFORMANCE

☐ TERMINATE

☐ OTHER (Specify)

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR

14 June 1967

SIGNATURE OF INSPECTOR

DIVISION

TDS

INSPECTOR'S EXTENSION

SIGNATURE OF APPROVER

FORM 8-66 1897 PREVIOUS EDITION

Approved For Release 2004/03/26 : CIA-RDP78B04747A002200010008-9

☐ UNCLASSIFIED

☒ CONFIDENTIAL

☐ SECRET

(12-36)

☐ SECRET

☒ CONFIDENTIAL

☐ UNCLASSIFIED

Approved For Release 2004/03/26 : CIA-RDP78B04747A002200010008-9  
NARRATIVE REPORT

☒ INTERIM

☐ FINAL

1. The last instrument (552A-104) was inspected at the contractor's facility during this period and, after some minor modifications, shipment of the instrument was begun. The instrument has been received at NPIC; however, installation has not been completed.

2. The latest progress report that has been received is the March 1967 report.

Approved For Release 2004/03/26 : CIA-RDP78B04747A002200010008-9

☐ UNCLASSIFIED

☒ CONFIDENTIAL

☐ SECRET

☐ SECRET

☐ CONFIDENTIAL

☐ UNCLASSIFIED

997294

Approved For Release 2004/03/26 : CIA-RDP78B04747A002200010008-9

CONTRACT NO.

TASK NO.

TO:

CONTRACT ADMINISTRATION & SETTLEMENT  
BRANCH/PD/OL

DATE

21 April 1967

INSPECTION REPORT NO. (If final, so state)

ESTIMATED COMPLETION DATE

1 July 1967

NAME OF CONTRACTOR

TYPE OF COMMODITY OR SERVICE

Fiber-Optic Roll Film Stereoviewer

THE CONTRACTOR IS ON SCHEDULE

☐ YES

☒ NO

PER CENT OF WORK COMPLETED - 96%

PER CENT OF FUNDS EXPENDED - Fixed Price

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS ☐ YES ☒ NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.

See Inspection Report #24

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☒ YES ☐ NO (If yes, give details on reverse side.)

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☐ YES ☒ NO (If yes, indicate items, quantity, and cost on reverse side.)

#### INCENTIVES

IS THIS AN INCENTIVE CONTRACT  
IF YES, CHECK TYPE

☐ YES

☒ NO

☐ COST

☐ AWARD  
FEE

☐ PERFORMANCE

☐ DELIVERY

NOTE:  
USE REVERSE SIDE FOR COMMENTS.  
FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

#### OVERALL PERFORMANCE OF CONTRACTOR

1. ☐ OUTSTANDING

4. ☒ ABOVE AVERAGE

7. ☐ UNSATISFACTORY

2. ☐ EXCELLENT

5. ☐ AVERAGE

3. ☐ VERY GOOD

6. ☐ MINIMUM ACCEPTABLE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR MINIMUM ACCEPTABLE INDICATE REASONS ON REVERSE SIDE.

#### RECOMMENDED ACTION

☒ CONTINUE AS PROGRAMMED

☐ WITHHOLD PAYMENT PENDING  
SATISFACTORY PERFORMANCE

☐ TERMINATE

☐ OTHER (Specify)

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR

7 April 1967

SIGNATURE OF INSPECTOR

DIVISION

INSPECTOR'S EXTENSION

SIGNATURE OF APPROVER

FORM  
8-66

1897

Approved For Release 2004/03/26 : CIA-RDP78B04747A002200010008-9

PREVIOUS  
EDITION

☐ UNCLASSIFIED

☐ CONFIDENTIAL

☐ SECRET

(12-36)

☐ SECRET☐ CONFIDENTIAL☐ UNCLASSIFIED

Approved For Release 2004/03/26 : CIA-RDP78B04747A002200010008-9  
NARRATIVE REPORT

☒ INTERIM☐ FINAL

The attached report from NRTTC indicates that the 552-A-103 stereo-viewer which was delivered to that facility is acceptable. Although the report was received at NFIC on 19 April 1967, the acceptance should be as of the date of the report, 9 March 1967.

Approved For Release 2004/03/26 : CIA-RDP78B04747A002200010008-9

☐ UNCLASSIFIED☐ CONFIDENTIAL☐ SECRET

Code: 821  
File: 3900  
Ser:

MAR 9 1967

From: Commanding Officer, Naval Reconnaissance and Technical  
Support Center, Washington, D. C. 20390  
To: Commander, Naval Air Systems Command (AIR-5391)  
Washington, D. C. 20360

Subj: High Precision Stereo Viewer, [redacted] Model  
No. 552A-101, Serial No. 103); acceptance of

25X1

Ref: (a) Project WEPTASK No. FFRD 00003/315 2/F001 04 04, Amendment 41,  
Assignment letter FFRD 5/31:JDS of 1 September 1964

1. Reference (a) requested that acceptance tests be conducted to determine conformance of the subject viewer with contract specifications.
2. Acceptance tests have been conducted and it has been determined that the contract specifications have been met.
3. It is recommended, therefore, that the subject viewer be accepted.
4. Further test and evaluation is continuing, the results of which will be forwarded as a final report in letter form.

25X1

ATTN: [redacted]

Room 5S-453

25X1

☐ SECRET

☒ CONFIDENTIAL

997294

☐ UNCLASSIFIED

Approved For Release 2004/03/26 : CIA-RDP78B04747A002200010008-9

CONTRACT INSPECTION REPORT

CONTRACT NO.

TASK NO.

25X1

TO:

CONTRACT ADMINISTRATION & SETTLEMENT  
BRANCH/PD/OL

DATE

11 April 1967

INSPECTION REPORT NO. (If final, so state)

28

ESTIMATED COMPLETION DATE

1 July 1967

NAME OF CONTRACTOR

TYPE OF COMMODITY OR SERVICE

~~Fiber-Optic Roll Film Stereoviewer~~

THE CONTRACTOR IS ON SCHEDULE

☐ YES

☒ NO

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS ☐ YES ☒ NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.

PER CENT OF WORK COMPLETED - 96%

PER CENT OF FUNDS EXPENDED - Fixed Price

See Inspection Report #34

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☐ YES ☒ NO (If yes, give details on reverse side.)

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☐ YES ☒ NO (If yes, indicate items, quantity, and cost on reverse side.)

#### INCENTIVES

IS THIS AN INCENTIVE CONTRACT  
IF YES, CHECK TYPE

☐ YES

☒ NO

☐ COST

☐ AWARD  
FEE

☐ PERFORMANCE

☐ DELIVERY

NOTE:  
USE REVERSE SIDE FOR COMMENTS.  
FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

#### OVERALL PERFORMANCE OF CONTRACTOR

1. ☐ OUTSTANDING

4. ☒ ABOVE AVERAGE

7. ☐ UNSATISFACTORY

2. ☐ EXCELLENT

5. ☐ AVERAGE

3. ☐ VERY GOOD

6. ☐ MINIMUM ACCEPTABLE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR MINIMUM ACCEPTABLE INDICATE REASONS ON REVERSE SIDE.

#### RECOMMENDED ACTION

☒ CONTINUE AS PROGRAMMED

☐ WITHHOLD PAYMENT PENDING  
SATISFACTORY PERFORMANCE

☐ TERMINATE

☐ OTHER (Specify)

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR

7 April 1967

SIGNATURE OF INSPECTOR

DIVISION

T D S

INSPECTOR'S EXTENSION

SIGNATURE OF APPROVER

25X1



☐ SECRET

☐ CONFIDENTIAL

☐ UNCLASSIFIED

Approved For Release 2004/03/26 : CIA-RDP78B04747A002200010008-9  
NARRATIVE REPORT

☒ INTERIM

☐ FINAL

1. An inspection was made on 6-7 April 1967 and all of the deficiencies listed in the last inspection report have been corrected except for the following:

a. The film transport was operating satisfactorily in all modes; however, due to the increase in film transport speed, serious film tearing occurred. This will be corrected by modifying four film guides by enlarging their bearing area.

b. There was a difference in the scanning speed of the two objectives of approximately 10%.

c. The vacuum holddown manifolds were not sealing.

2. Another inspection visit is planned for 12 April 1967 to inspect the corrections of these deficiencies.

Approved For Release 2004/03/26 : CIA-RDP78B04747A002200010008-9

☐ UNCLASSIFIED

☐ CONFIDENTIAL

☐ SECRET

☐ SECRET

☒ CONFIDENTIAL

997294 G- One ☐ UNCLASSIFIED

Approved For Release 2004/03/26 : CIA-RDP78B04747A002200010008-9

CONTRACT NO.

TASK NO.

25X1

TO:

CONTRACT ADMINISTRATION & SETTLEMENT  
BRANCH/PD/OL

DATE

22 March 1967

INSPECTION REPORT NO. (If final, so state)

27  
ESTIMATED COMPLETION DATE

1 May 1967

NAME OF CONTRACTOR

TYPE OF COMMODITY OR SERVICE

**Fiber-Optic Roll Film Stereoviewer**

THE CONTRACTOR IS ON SCHEDULE

☐ YES

☒ NO

PER CENT OF WORK COMPLETED -

96%

PER CENT OF FUNDS EXPENDED -

**Fixed Price**

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS ☐ YES ☒ NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.

**See inspection report # 24**

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☒ YES ☐ NO (If yes, give details on reverse side.)

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☐ YES ☒ NO (If yes, indicate items, quantity, and cost on reverse side.)

#### INCENTIVES

IS THIS AN INCENTIVE CONTRACT  
IF YES, CHECK TYPE

☐ YES

☒ NO

☐ COST

☐ AWARD  
FEE

☐ PERFORMANCE

☐ DELIVERY

NOTE:  
USE REVERSE SIDE FOR COMMENTS.  
FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

#### OVERALL PERFORMANCE OF CONTRACTOR

1. ☐ OUTSTANDING

4. ☒ ABOVE AVERAGE

7. ☐ UNSATISFACTORY

2. ☐ EXCELLENT

5. ☐ AVERAGE

3. ☐ VERY GOOD

6. ☐ MINIMUM ACCEPTABLE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR MINIMUM ACCEPTABLE INDICATE REASONS ON REVERSE SIDE.

#### RECOMMENDED ACTION

☒ CONTINUE AS PROGRAMMED

☐ WITHHOLD PAYMENT PENDING  
SATISFACTORY PERFORMANCE

☐ TERMINATE

☐ OTHER (Specify)

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR

20 March 1967

SIGNATURE OF INSPECTOR

DIVISION

INSPECTOR'S EXTENSION

**T D S**  
SIGNATURE OF APPROVER

☐ SECRET☐ CONFIDENTIAL☐ UNCLASSIFIED

Approved For Release 2004/03/26 : CIA-RDP78B04747A002200010008-9  
NARRATIVE REPORT

☒ INTERIM☐ FINAL

1. A visit was made to the Contractor's facility on 20 March 1967 to inspect the 552A-104 Fiber-Optic Viewer. It was not ready for final inspection; however, a preliminary inspection was made with the following deficiencies uncovered:

- a. The film transport system was not functioning.
- b. The objective assembly was not indexing properly nor was its cover attached to the housing completely.
- c. The right object turret vibrated excessively during indexing.
- d. There was no "Y" scanning motion of the right objective with the left-yellow and right-blue magnification ranges engaged.
- e. There was no objective movement with the motor speed in the slow position.
- f. The center hold-down quarter turn screw was struck by the lower right field lens during indexing.
- g. The right high intensity tracking light source was not centered under the objective.
- h. The left format "X" and right format "Y" counters were not functioning properly. The right "Y" would not increase in count.
- i. There was a mechanical interference between the right format center vacuum hold down bar and the back film guide.
- j. The 75% attenuator interferes with the image enhancer belt.
- k. The left format outer film holder was very light.
- l. Another visit for final in-plant inspection will be made when these deficiencies are corrected.

Approved For Release 2004/03/26 : CIA-RDP78B04747A002200010008-9

☐ UNCLASSIFIED☐ CONFIDENTIAL☐ SECRET

☐ SECRET

☒ CONFIDENTIAL

997294

☐ UNCLASSIFIED

Approved For Release 2004/03/26 : CIA-RDP78B04747A002200010008-9  
CONTRACT INSPECTION REPORT

25X1

TO:

CONTRACT ADMINISTRATION & SETTLEMENT  
BRANCH/PD/OL

DATE 8 February 1967

INSPECTION REPORT NO. (If final, so state)

26

ESTIMATED COMPLETION DATE

1 April 1967

NAME OF CONTRACTOR

TYPE OF COMMODITY OR SERVICE

Fiber-Optic Roll Film Stereoviewers

THE CONTRACTOR IS ON SCHEDULE

☐ YES

☒ NO

PER CENT OF WORK COMPLETED -

96%  
Fixed Price

PER CENT OF FUNDS EXPENDED -

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS ☐ YES ☐ NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.

See Inspection report # 24

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☐ YES ☐ NO (If yes, give details on reverse side.)

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☐ YES ☒ NO (If yes, indicate items, quantity, and cost on reverse side.)

INCENTIVES

IS THIS AN INCENTIVE CONTRACT  
IF YES, CHECK TYPE

☐ YES

☒ NO

☐ COST

☐ AWARD  
FEE

☐ PERFORMANCE

☐ DELIVERY

NOTE:  
USE REVERSE SIDE FOR COMMENTS.  
FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

OVERALL PERFORMANCE OF CONTRACTOR

1. ☐ OUTSTANDING

4. ☒ ABOVE AVERAGE

7. ☐ UNSATISFACTORY

2. ☐ EXCELLENT

5. ☐ AVERAGE

3. ☐ VERY GOOD

6. ☐ MINIMUM ACCEPTABLE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR MINIMUM ACCEPTABLE INDICATE REASONS ON REVERSE SIDE.

RECOMMENDED ACTION

☒ CONTINUE AS PROGRAMMED

☐ WITHHOLD PAYMENT PENDING  
SATISFACTORY PERFORMANCE

☐ TERMINATE

☐ OTHER (Specify)

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR

SIGNATURE OF INSPECTOR

DIVISION

TDS

INSPECTION

SIGNATURE OF APPROVER

Approved For Release 2004/03/26 : CIA-RDP78B04747A002200010008-9

☐ SECRET

☒ CONFIDENTIAL

☐ UNCLASSIFIED

Approved For Release 2004/03/26 : CIA-RDP78B04747A002200010008-9

NARRATIVE REPORT

☒ INTERIM

☐ FINAL

1. Progress reports through December 1966 have been received.
2. An inspection visit is planned for the last week in February for final inspection of the last instrument (552A-104).

☐ UNCLASSIFIED

Approved For Release 2004/03/26 : CIA-RDP78B04747A002200010008-9

☒ CONFIDENTIAL

☐ SECRET

☐ SECRET

☐ CONFIDENTIAL

☐ UNCLASSIFIED

Approved For Release 2004/03/26 : CIA-RDP78B04747A002200010008-9

CONTRACT INSPECTION REPORT

TASK NO.

25X1

TO:

CONTRACT ADMINISTRATION & SETTLEMENT  
BRANCH/PD/OL

DATE

8 December 1966

INSPECTION REPORT NO. (If final, so state)

25

ESTIMATED COMPLETION DATE

1 April 1967

NAME OF CONTRACTOR

TYPE OF COMMODITY OR SERVICE

Fiber-Optic Roll Film Stereoviewers

THE CONTRACTOR IS ON SCHEDULE

☐ YES

☒ NO

PER CENT OF WORK COMPLETED

PER CENT OF FUNDS EXPENDED

96%

Fixed Price

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS ☐ YES ☒ NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☒ YES ☐ NO (If yes, give details on reverse side.)

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☐ YES ☒ NO (If yes, indicate items, quantity, and cost on reverse side.)

INCENTIVES

IS THIS AN INCENTIVE CONTRACT  
IF YES, CHECK TYPE

☐ YES

☒ NO

☐ COST

☐ AWARD  
FEE

☐ PERFORMANCE

☐ DELIVERY

NOTE:  
USE REVERSE SIDE FOR COMMENTS.  
FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

OVERALL PERFORMANCE OF CONTRACTOR

1. ☐ OUTSTANDING

2. ☐ EXCELLENT

3. ☐ VERY GOOD

4. ☒ ABOVE AVERAGE

5. ☐ AVERAGE

6. ☐ MINIMUM ACCEPTABLE

7. ☐ UNSATISFACTORY

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR MINIMUM ACCEPTABLE INDICATE REASONS ON REVERSE SIDE.

RECOMMENDED ACTION

☒ CONTINUE AS PROGRAMMED

☐ WITHHOLD PAYMENT PENDING  
SATISFACTORY PERFORMANCE

☐ TERMINATE

☐ OTHER (Specify)

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR

6 December 1966

SIGNATURE OF INSPECTOR

DIVISION

INSPECTOR'S EXTENSION

TDS

FORM  
8-66

1897

USE  
PREVIOUS  
EDITION

☐ UNCLASSIFIED

☒ CONFIDENTIAL

☐ SECRET

(12-36)

☐ SECRET

☒ CONFIDENTIAL

☐ UNCLASSIFIED

Approved For Release 2004/03/26 : CIA-RDP78B04747A002200010008-9

NARRATIVE REPORT

☒ INTERIM

☐ FINAL

On 1 December 1966, [redacted] /NPIC called [redacted] to explain why the 552A/103 (Navy) viewer had not been accepted. The contractor was told that the viewer's scanning drive was still not satisfactory and they agreed to repair it. Upon inspection on 6 December 1966 a malfunctioning potentiometer was found and 3 weeks will be required for replacement.

25X1

It is anticipated that the 552-A-104 viewer will be inspected at [redacted] in January 1967.

Although the progress report for September 1966 has been received it was not completed by the contractor before 31 October 1966 which is a month after the reported period. The contractor should be made aware by the contracting officer that his reports are due on a more timely basis.

25X1

25X1

Approved For Release 2004/03/26 : CIA-RDP78B04747A002200010008-9

☐ UNCLASSIFIED

☒ CONFIDENTIAL

☐ SECRET

☐ SECRET

☒ CONFIDENTIAL

☐ UNCLASSIFIED

Approved For Release 2004/03/26 : CIA-RDP78B04747A002200010008-9  
CONTRACT INSPECTION REPORT

99729-4

Task No.

25X1

TO:

CONTRACT ADMINISTRATION & SETTLEMENT  
BRANCH/PD/OL

DATE

12 October 1966

INSPECTION REPORT NO. (If final, so state)

24

ESTIMATED COMPLETION DATE

1 January 1967

NAME OF CONTRACTOR

TYPE OF COMMODITY OR SERVICE

Fiber-Optic Roll Film Stereoviewer

THE CONTRACTOR IS ON SCHEDULE

☐ YES

☒ NO

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS ☐ YES ☒ NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.

PER CENT OF WORK COMPLETED -

96%

PER CENT OF FUNDS EXPENDED -

Fixed Price

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☒ YES ☐ NO (If yes, give details on reverse side.)

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☐ YES ☒ NO (If yes, indicate items, quantity, and cost on reverse side.)

#### INCENTIVES

IS THIS AN INCENTIVE CONTRACT  
IF YES, CHECK TYPE

☐ YES

☒ NO

☐ COST

☐ AWARD  
FEE

☐ PERFORMANCE

☐ DELIVERY

NOTE:

USE REVERSE SIDE FOR COMMENTS.

FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

#### OVERALL PERFORMANCE OF CONTRACTOR

1. ☐ OUTSTANDING

4. ☒ ABOVE AVERAGE

7. ☐ UNSATISFACTORY

2. ☐ EXCELLENT

5. ☐ AVERAGE

3. ☐ VERY GOOD

6. ☐ MINIMUM ACCEPTABLE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR MINIMUM ACCEPTABLE INDICATE REASONS ON REVERSE SIDE.

#### RECOMMENDED ACTION

☒ CONTINUE AS PROGRAMMED

☐ WITHHOLD PAYMENT PENDING  
SATISFACTORY PERFORMANCE

☐ TERMINATE

☐ OTHER (Specify)

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR  
29 September 1966

SIGNATURE OF INSPECTOR

DIVISION

P&DS/DB

INSPECTOR'S EXTENSION

25X1

Approved For Release 2004/03/26 : CIA-RDP78B04747A002200010008-9



☐ SECRET

☒ CONFIDENTIAL

☐ UNCLASSIFIED

Approved For Release 2004/03/26 : CIA-RDP78B04747A002200010008-9

☒ INTERIM

☐ FINAL

1. Negotiations are presently underway between the contractor and the contracting officer concerning an overrun.
2. The Progress Report for July 1966 has been received.
3. Certain deficiencies were discovered during evaluation of the N.R.S.T.C. Viewer (552A-103) and the contractor has been informed. Corrective action will be undertaken immediately; in addition, the contractor agreed to investigate certain failures which have occurred on the previously accepted 552A-102 Viewer.
4. Progress is slow but satisfactory on the last viewer (552A-104).

☐ UNCLASSIFIED Approved For Release 2004/03/26 : CIA-RDP78B04747A002200010008-9

☒ CONFIDENTIAL

☐ SECRET

99729-4

☐ SECRET☒ CONFIDENTIAL☐ UNCLASSIFIED

## CONTRACT INSPECTION REPORT

CONTRACT NO.

TASK NO.

25X1

TO:

CONTRACT ADMINISTRATION & SETTLEMENT  
BRANCH/PD/OL

DATE

12 August 1966

INSPECTION REPORT NO. (If final, so state)

23

ESTIMATED COMPLETION DATE

1 November 1966

NAME OF CONTRACTOR

TYPE OF COMMODITY OR SERVICE

Fiber-Optic Roll Film Stereoviewers

THE CONTRACTOR IS ON SCHEDULE



YES



NO

PER CENT OF WORK COMPLETED - 95%  
PER CENT OF FUNDS EXPENDED - Fixed PriceTHE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS ☒ YES ☐ NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☒ YES ☐ NO (If yes, give details on reverse side.)HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☐ YES ☒ NO (If yes, indicate items, quantity, and cost on reverse side.)

## INCENTIVES

IS THIS AN INCENTIVE CONTRACT  
IF YES, CHECK TYPE☐ YES☒ NO☐ COST☐ PERFORMANCE☐ DELIVERYNOTE:  
USE REVERSE SIDE FOR COMMENTS.  
FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

## OVERALL PERFORMANCE OF CONTRACTOR

1. ☐ OUTSTANDING3. ☒ ABOVE AVERAGE5. ☐ BELOW AVERAGE 7. ☐ UNSATISFACTORY2. ☐ EXCELLENT4. ☐ AVERAGE6. ☐ BARELY ADEQUATE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.

## RECOMMENDED ACTION



CONTINUE AS PROGRAMMED

WITHHOLD PAYMENT PENDING  
SATISFACTORY PERFORMANCE

TERMINATE



OTHER (Specify)

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR

21 July 1966

SIGNATURE OF INSPECTOR

DIVISION

P&amp;DS

INSPECTOR'S EXTENSION

Approved For Release 2004/03/26 : CIA-RDP78B04747A002200010008-9

25X1

☐ SECRET

☒ CONFIDENTIAL

☐ UNCLASSIFIED

Approved For Release 2004/03/26 : CIA-RDP78B04747A002200010008-9  
NARRATIVE REPORT

☒ INTERIM

☐ FINAL

1. The 552-A-103 stereoviewer was delivered to NRTSC and is now undergoing extensive test and evaluation. Since acceptance is to be made at NRTSC the viewer cannot be considered acceptable until the testing is completed.

Approved For Release 2004/03/26 : CIA-RDP78B04747A002200010008-9

☐ UNCLASSIFIED

☒ CONFIDENTIAL

☐ SECRET

25X1 Trip Report - Visit to [redacted]

SUBJECT: Acceptance of the Fiber Stereoscanner

TO: CO, USAIIC  
Chief, SRD

1. Background.

25X1 [redacted] has a contract to deliver five Fiber Optic Stereoviewers to various agencies. The Army machine was programmed from Fiscal Year 1964 funds and has been purchased. Fiber Optic Machine scheduled for Army is to be delivered in June 1966. Present stage of assembly indicates that this is a optimistic estimate and that actual delivery will more realistically be in July or August. 25X1 Two of these machines have been delivered, one to PAG and one to IAD. IAD has 25X1 decided that two modifications are desirable on their machine. These are (1) a motorized film drive for [redacted] and (2) an alternating flickering capability for [redacted], total modification package [redacted]. This decision necessitate 25X1 that the machine be reshipped to [redacted] for the modifications, unless an agreeable understanding can be reached to switch the IAD and the Army 25X1 machine. The IAD machine was examined in early March by [redacted]. No known deficiencies exist except possibly 25X1 in the hand cranking and reel breaking mechanism. There appears to be a positive 25X1 drag in this mechanism which could be annoying and undesirable. This aspect needs discussion with the [redacted] personnel.

2. The following items were discussed in the visit to [redacted] on 17 March 1966. The following personnel were present: [redacted]

a. The gear wheels and breaking mechanisms.

This particular feature which could be undesirable in its present configuration was discussed primarily with [redacted] who is the operating or the controlling engineer for the Fiber Optic Machine. He states catalogically 25X1 that the mechanism is designed to operate exactly in the fashion that it is now operating in. He also states that it is possible to increase the sensitivity of the breaking machinery so that this would not be an objectionable facet. However, he points out at the same time that if it is made more sensitive it is entirely possible and probable that the design breaking facilities will not work as they are intended to work. In other words, unless the operator had stopped both cranks simultaneously to a complete stop, it is possible that film would be reeled off and would create problems in the actual operation of the machine. The breaking mechanism is design to prevent this from occurring. [redacted] points out that no 25X1 one other than Sp AD personnel has indicated that this is an undesirable feature. In any case if this particular machine is accepted or if the machine that is being produced for Army is accepted both of these two machines have the same breaking mechanism as is currently on the IAD machine. If this is undesirable it would require modification which would require more money.

**SUBJECT: Acceptance of the Fiber Stereoscanner**

b. Contract aspects of accepting the machine that is currently in

It was pointed out to all personnel that were present, that as it currently stands, the machine in IAD has been delivered and the contract has been satisfied between IAD and [redacted]. However, if that same machine is then transferred to Sp AD or to Army it would necessitate a move of the machine. [redacted] would not be responsible for this move. [redacted] indicated that he would not be willing to go to any additional expense to move the machine from its present location up to the Sp AD area. [redacted] did indicate that he would be responsible for moving this machine from its present location to Sp AD and further that he would be responsible for any of the major damage that occurred in moving the machine. GSA would move the machine. [redacted] then indicated that since it was of mutual benefit to accept the machine that is currently in the building, the next time he has personnel in the Washington area for machine delivery he would make any necessary minor adjustments to the Fiber Optic that is being transferred to Army. I stated the Army position to be catalogically that we would not accept the machine under any conditions unless it was in complete operating condition and configuration. As far as Army was concerned it was as if it were a brand new machine and a new contract delivery. Both [redacted] and [redacted] agreed to this position. They understood it. They accepted it. Mr. [redacted] will be responsible for any major move, major repair, and [redacted] would make any minor adjustments if any realignment was necessary after the move. I did indicate that there was no immediate hurry on any minor adjustment in realignment since we do not have a machine now and that since our machine is not due delivery until end of June or in July.

c. Fiber Optic Cable Breaking.

[redacted] has indicated that there is no danger or problem in the Fiber Optic Cables breaking. The cables have already undergone some very severe tests to include vibrations up to 2,000 cycles and accelerations of 33 G. All of this was in random motion. The Fiber Optics were able to sustain this vibration and acceleration. The reason for the very high cyclic vibration requirement and the 33 G acceleration requirement is because the Fiber Optics are used in the Saturn Missile. These are the same Fiber Optics that are presently in our Fiber Optic Stereoviewer.

### 3. Recommendations.

a. The present Fiber Optic in IAD be accepted as the Army Fiber Optic Stereoviewer and that the currently programmed Stereoviewer for Army be transferred to IAD so that the two modifications can be put on without transferrring the machine back to [redacted]

b. The above recommendation be contingent upon correct delivery in an absolute operating configuration, to include movement by GSA and realignment, and checking by [redacted] as discussed in the above paragraphs.

**SUBJECT: Acceptance of the Fiber Stereoscanner**

c. That immediate steps be taken to insure the proper hook up, electrical hook ups, necessary to sustain this piece of equipment in the Sp AD area.

*MS*  
[Redacted]  
Major, AIS  
Chief, Special Activities Division

25X1

99729-4

☐ SECRET☒ CONFIDENTIAL☐ UNCLASSIFIED

Approved For Release 2004/03/26 : CIA-RDP78B04747A002200010008-9

<b>CONTRACT INSPECTION REPORT</b>		CONTRACT NO. <div style="border: 1px solid black; width: 80px; height: 20px;"></div>	TASK NO. <div style="border: 1px solid black; width: 80px; height: 20px;"></div>	25X1	
TO:  CONTRACT ADMINISTRATION & SETTLEMENT BRANCH/PD/OL		DATE 23 June 1966			
		INSPECTION REPORT NO. (If final, so state) 22			
		ESTIMATED COMPLETION DATE 1 October 1966			
NAME OF CONTRACTOR <div style="border: 1px solid black; width: 300px; height: 20px;"></div>					
TYPE OF COMMODITY OR SERVICE  <b>Fiber-Optic Roll Film Stereoviewers</b>					
THE CONTRACTOR IS ON SCHEDULE <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO		THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS <input checked="" type="checkbox"/> YES <input type="checkbox"/> NO. IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.			
PER CENT OF WORK COMPLETED - <b>94%</b> PER CENT OF FUNDS EXPENDED - <b>Fixed Price</b>					
HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? <input checked="" type="checkbox"/> YES <input type="checkbox"/> NO (If yes, give details on reverse side.)					
HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO (If yes, indicate items, quantity, and cost on reverse side.)					
<b>INCENTIVES</b>					
IS THIS AN INCENTIVE CONTRACT IF YES, CHECK TYPE <input type="checkbox"/> COST <input type="checkbox"/> PERFORMANCE <input type="checkbox"/> DELIVERY		NOTE: USE REVERSE SIDE FOR COMMENTS. FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.			
<b>OVERALL PERFORMANCE OF CONTRACTOR</b>					
1. <input type="checkbox"/> OUTSTANDING	3. <input checked="" type="checkbox"/> ABOVE AVERAGE	5. <input type="checkbox"/> BELOW AVERAGE	7. <input type="checkbox"/> UNSATISFACTORY		
2. <input type="checkbox"/> EXCELLENT	4. <input type="checkbox"/> AVERAGE	6. <input type="checkbox"/> BARELY ADEQUATE			
IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.					
<b>RECOMMENDED ACTION</b>					
<input checked="" type="checkbox"/> CONTINUE AS PROGRAMMED		<input type="checkbox"/> WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE			
<input type="checkbox"/> TERMINATE		<input type="checkbox"/> OTHER (Specify)			
IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:					
ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		
DATE OF LAST CONTACT WITH CONTRACTOR 20-21 June 1966 - Pre-delivery inspection					
SIGNATURE OF INSPECTOR <div style="border: 1px solid black; width: 150px; height: 20px;"></div>			DIVISION  <b>P &amp; D S</b>		
INSPECTOR'S EXTENSION <div style="border: 1px solid black; width: 150px; height: 20px;"></div>			SIGNATURE OF APPROVER <div style="border: 1px solid black; width: 150px; height: 20px;"></div>		
Approved For Release 2004/03/26 : CIA-RDP78B04747A002200010008-9					

☐ SECRET

☒ CONFIDENTIAL

☐ UNCLASSIFIED

Approved For Release 2004/03/26 : CIA-RDP78B04747A002200010008-9

NARRATIVE REPORT

☒ INTERIM

☐ FINAL

The Progress Report for April 1966 has been received.

Inspection visit of 20-21 June 1966

Attendees:

- 1.
- 2.
- 3.
- 4.

25X1

The purpose of this visit was the pre-delivery inspection of Model 552-A-103 (Navy viewer) prior to delivery. Although several electrical, optical, and mechanical components require refinement prior to and during installation of this viewer at NRTSC, the subject instrument was considered acceptable for shipment.

requested a written directive to deliver to NRTSC and such a letter is being drafted for the signature of the Contracting Officer, as recommended by

25X1

Approved For Release 2004/03/26 : CIA-RDP78B04747A002200010008-9

☐ UNCLASSIFIED

☒ CONFIDENTIAL

☐ SECRET



☐ SECRET

997294

Approved For Release 2004/03/26 : CIA-RDP78B04747A002200010008-9

☒ CONFIDENTIAL

☐ UNCLASSIFIED

# CONTRACT INSPECTION REPORT

CONTRACT NO.

TASK NO.

25X1

TO:

CONTRACT ADMINISTRATION & SETTLEMENT  
BRANCH/PD/OL

DATE

31 May 1966

INSPECTION REPORT NO. (If final, so state)

21

ESTIMATED COMPLETION DATE

1 October 1966

NAME OF CONTRACTOR

TYPE OF COMMODITY OR SERVICE

Fiber-Optic Roll Film Stereoviewers

THE CONTRACTOR IS ON SCHEDULE

☐ YES

☒ NO

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS ☒ YES ☐ NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.

PER CENT OF WORK COMPLETED .

93%

PER CENT OF FUNDS EXPENDED .

Fixed Price

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☒ YES ☐ NO (If yes, give details on reverse side.)

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☐ YES ☒ NO (If yes, indicate items, quantity, and cost on reverse side.)

## INCENTIVES

IS THIS AN INCENTIVE CONTRACT  
IF YES, CHECK TYPE

☐ YES

☒ NO

☐ COST

☐ PERFORMANCE

☐ DELIVERY

NOTE:  
USE REVERSE SIDE FOR COMMENTS.  
FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

## OVERALL PERFORMANCE OF CONTRACTOR

1. ☐ OUTSTANDING

3. ☒ ABOVE AVERAGE

5. ☐ BELOW AVERAGE 7. ☐ UNSATISFACTORY

2. ☐ EXCELLENT

4. ☐ AVERAGE

6. ☐ BARELY ADEQUATE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.

## RECOMMENDED ACTION

☒ CONTINUE AS PROGRAMMED

☐ WITHHOLD PAYMENT PENDING  
SATISFACTORY PERFORMANCE

☐ TERMINATE

☐ OTHER (Specify)

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR

18 May 1966 - Telephone

SIGNATURE OF INSPECTOR

DIVISION

PD&S

INSPECTOR'S EXTENSION

SIG

Approved For Release 2004/03/26 : CIA-RDP78B04747A002200010008-9

☐ SECRET

☒ CONFIDENTIAL

☐ UNCLASSIFIED

Approved For Release 2004/03/26 : CIA-RDP78B04747A002200010008-9

NARRATIVE REPORT

☒ INTERIM

☐ FINAL

The Progress Report for March 1966 has been received.

The contractor plans delivery of the 552-A-103 (Navy Viewer) at the end of May 1966. The last instrument will be delayed due to modifications recently contracted for under [REDACTED] Delivery can be expected in September 1966.

25X

Approved For Release 2004/03/26 : CIA-RDP78B04747A002200010008-9

☐ UNCLASSIFIED

☒ CONFIDENTIAL

☐ SECRET

☐ SECRET

99722-1  
☒ CONFIDENTIAL

☐ UNCLASSIFIED

Approved For Release 2004/03/26 : CIA-RDP78B04747A002200010008-9  
CONTRACT INSPECTION REPORT

CONTRACT NO.

TASK NO.

TO:

CONTRACT ADMINISTRATION & SETTLEMENT  
BRANCH/PD/OL

DATE

1 March 1966

INSPECTION REPORT NO. (If final, so state)

20

ESTIMATED COMPLETION DATE

1 June 1966

NAME OF CONTRACTOR

TYPE OF COMMODITY OR SERVICE

Fibre-Optic Roll Film Stereoviewers

THE CONTRACTOR IS ON SCHEDULE

☐ YES

☒ NO

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS ☒ YES ☐ NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.

PER CENT OF WORK COMPLETED -

90%

PER CENT OF FUNDS EXPENDED -

Fixed Price

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☐ YES ☒ NO (If yes, give details on reverse side.)

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☐ YES ☒ NO (If yes, indicate items, quantity, and cost on reverse side.)

INCENTIVES

IS THIS AN INCENTIVE CONTRACT  
IF YES, CHECK TYPE

☐ YES

☒ NO

NOTE:

USE REVERSE SIDE FOR COMMENTS.

FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

☐ COST

☐ PERFORMANCE

☐ DELIVERY

OVERALL PERFORMANCE OF CONTRACTOR

1. ☐ OUTSTANDING

3. ☒ ABOVE AVERAGE

5. ☐ BELOW AVERAGE 7. ☐ UNSATISFACTORY

2. ☐ EXCELLENT

4. ☐ AVERAGE

6. ☐ BARELY ADEQUATE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.

RECOMMENDED ACTION

☒ CONTINUE AS PROGRAMMED

☐ WITHHOLD PAYMENT PENDING  
SATISFACTORY PERFORMANCE

☐ TERMINATE

☐ OTHER (Specify)

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR

23 February 1966

SIGNATURE OF INSPECTOR

DIVISION

P & D S

INSPECTOR'S EXTENSION

SIGNATURE OF APPROVER

Approved For Release 2004/03/26 : CIA-RDP78B04747A002200010008-9

☐ SECRET

☒ CONFIDENTIAL

☐ UNCLASSIFIED

Approved For Release 2004/03/26 : CIA-RDP78B04747A002200010008-9

NARRATIVE REPORT

☒ INTERIM

☐ FINAL

Inspection visit of 23 February 1966

Attendees:



The purpose of this visit was to investigate the progress on the viewer being fabricated for the Navy. Although no serious problems have developed, [redacted] will investigate the possibility of supplying the contractor with the encoder readout as GFE so that the final implant inspection can be made.

Another trip will be made when the Navy viewer (552-A-103) is ready for final inspection.

Approved For Release 2004/03/26 : CIA-RDP78B04747A002200010008-9

☐ UNCLASSIFIED

☒ CONFIDENTIAL

☐ SECRET

☐ SECRET

99729-4  
☒ CONFIDENTIAL

☐ UNCLASSIFIED

Approved For Release 2004/03/26 : CIA-RDP78B04747A002200010008-9  
CONTRACT INSPECTION REPORT

CONTRACT NO.

TASK NO.

25X1

TO:

CONTRACT ADMINISTRATION & SETTLEMENT  
BRANCH/PD/OL

DATE

10 January 1966

INSPECTION REPORT NO. (If final, so state)

19

ESTIMATED COMPLETION DATE

1 June 1966

NAME OF CONTRACTOR

TYPE OF COMMODITY OR SERVICE

Fibre-Optic Roll Film Stereoviewers

THE CONTRACTOR IS ON SCHEDULE

☐ YES

☒ NO

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS ☒ YES ☐ NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.

PER CENT OF WORK COMPLETED -

8%

PER CENT OF FUNDS EXPENDED -

Fixed Price

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☒ YES ☐ NO (If yes, give details on reverse side.)

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☐ YES ☒ NO (If yes, indicate items, quantity, and cost on reverse side.)

#### INCENTIVES

IS THIS AN INCENTIVE CONTRACT  
IF YES, CHECK TYPE

☐ YES

☒ NO

NOTE:

USE REVERSE SIDE FOR COMMENTS.

FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

☐ COST

☐ PERFORMANCE

☐ DELIVERY

#### OVERALL PERFORMANCE OF CONTRACTOR

1. ☐ OUTSTANDING

3. ☒ ABOVE AVERAGE

5. ☐ BELOW AVERAGE 7. ☐ UNSATISFACTORY

2. ☐ EXCELLENT

4. ☐ AVERAGE

6. ☐ BARELY ADEQUATE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.

#### RECOMMENDED ACTION

☒ CONTINUE AS PROGRAMMED

☐ WITHHOLD PAYMENT PENDING  
SATISFACTORY PERFORMANCE

☐ TERMINATE

☐ OTHER (Specify)

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR

3 January 1966 (telephone)

SIGNATURE OF INSPECTOR

DIVISION

P&S

INSPECTOR'S EXTENSION

SIGNATURE OF APPROVER

Approved For Release 2004/03/26 : CIA-RDP78B04747A002200010008-9

☐ SECRET

☒ CONFIDENTIAL

☐ UNCLASSIFIED

Approved For Release 2004/03/26 : CIA-RDP78B04747A002200010008-9  
NARRATIVE REPORT

☒ INTERIM

☐ FINAL

The progress report for September 1965 has been received.

During December, the second Stereoviewer was installed at NPIC:  
After extensive testing and evaluation it was accepted on 3 January  
1966.

The following schedule is for the delivery of the remaining  
stereoviewers

1. 552A-103 - 1 April 1966 (Navy)
2. 552A-104 - 1 May 1966 (Army)

The next inspection visit for this contract will be made for  
final implant inspection of the 552A-103 Viewer. (Navy Unit)

Approved For Release 2004/03/26 : CIA-RDP78B04747A002200010008-9

☐ UNCLASSIFIED

☒ CONFIDENTIAL

☐ SECRET

☐ SECRET

☒ CONFIDENTIAL

☐ UNCLASSIFIED

Approved For Release 2004/03/26 : CIA-RDP78B04747A002200010008-9  
CONTRACT INSPECTION REPORT

CONTRACT NO.

TASK NO.

TO:

CONTRACT ADMINISTRATION & SETTLEMENT  
BRANCH/PD/OL

DATE

4 January 1966

INSPECTION REPORT NO. (If final, so state)

18

ESTIMATED COMPLETION DATE

1 June 1966

NAME OF CONTRACTOR

TYPE OF COMMODITY OR SERVICE

Fibre-Optic Roll Film Stereoviewers

THE CONTRACTOR IS ON SCHEDULE

☐ YES

☒ NO

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS ☒ YES ☐ NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.

PER CENT OF WORK COMPLETED -

90%

PER CENT OF FUNDS EXPENDED -

Fixed Price

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☒ YES ☐ NO (If yes, give details on reverse side.)

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☐ YES ☒ NO (If yes, indicate items, quantity, and cost on reverse side.)

INCENTIVES

IS THIS AN INCENTIVE CONTRACT  
IF YES, CHECK TYPE

☐ YES

☒ NO

NOTE:  
USE REVERSE SIDE FOR COMMENTS.  
FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

☐ COST

☐ PERFORMANCE

☐ DELIVERY

OVERALL PERFORMANCE OF CONTRACTOR

1. ☐ OUTSTANDING

3. ☒ ABOVE AVERAGE

5. ☐ BELOW AVERAGE 7. ☐ UNSATISFACTORY

2. ☐ EXCELLENT

4. ☐ AVERAGE

6. ☐ BARELY ADEQUATE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.

RECOMMENDED ACTION

☒ CONTINUE AS PROGRAMMED

☐ WITHHOLD PAYMENT PENDING  
SATISFACTORY PERFORMANCE

☐ TERMINATE

☐ OTHER (Specify)

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR

23 December 1965

SIGNATURE OF INSPECTOR

DIVISION

PLDS

INSPECTOR'S EXT

SIGNATURE OF APPROVER

Approved For Release 2004/03/26 : CIA-RDP78B04747A002200010008-9

☐ UNCLASSIFIED

☒ CONFIDENTIAL

☐ SECRET

☐ SECRET

☒ CONFIDENTIAL

☐ UNCLASSIFIED

Approved For Release 2004/03/26 : CIA-RDP78B04747A002200010008-9

NARRATIVE REPORT

☒ INTERIM

☐ FINAL

The second fibre-optic roll film stereoviewer (552-A-102) was received at NPIC early in December and installed in CIA/IAD. Extensive testing and evaluation have found the instrument unacceptable in the following areas:

1. Excessive foreign materials in the optical train, especially the left channel.
2. The left Y axis counter does not function reliably.
3. The loop forming rollers jam preventing manual withdrawal of the film.
4. The projected dot reticles do not superimpose.
5. Certain objective lens are not centered in respect to the projected dot. Specifically, the left 2-12X and the right 10-40X objectives are not centered.

The contractor has been notified and is taking steps to correct the above listed problems.

Approved For Release 2004/03/26 : CIA-RDP78B04747A002200010008-9

☐ UNCLASSIFIED

☒ CONFIDENTIAL

☐ SECRET



☐ SECRET

☒ CONFIDENTIAL

☐ UNCLASSIFIED

Approved For Release 2004/03/26 : CIA-RDP78B04747A002200010008-9  
CONTRACT INSPECTION REPORT

CONTRACT NO.

TASK NO.

TO:

CONTRACT ADMINISTRATION & SETTLEMENT  
BRANCH/PD/OL

DATE

4 November 1965

INSPECTION REPORT NO. (If final, so state)

17

ESTIMATED COMPLETION DATE

1 June 1966

NAME OF CONTRACTOR

TYPE OF COMMODITY OR SERVICE

Fibre-Optic Roll Film Stereoviewers

THE CONTRACTOR IS ON SCHEDULE

☐ YES

☒ NO

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS ☒ YES ☐ NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.

PER CENT OF WORK COMPLETED -

87%

PER CENT OF FUNDS EXPENDED -

Fixed Price

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☒ YES ☐ NO (If yes, give details on reverse side.)

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☐ YES ☒ NO (If yes, indicate items, quantity, and cost on reverse side.)

#### INCENTIVES

IS THIS AN INCENTIVE CONTRACT  
IF YES, CHECK TYPE

☐ YES

☒ NO

NOTE:

USE REVERSE SIDE FOR COMMENTS.

FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

☐ COST

☐ PERFORMANCE

☐ DELIVERY

#### OVERALL PERFORMANCE OF CONTRACTOR

1. ☐ OUTSTANDING

3. ☒ ABOVE AVERAGE

5. ☐ BELOW AVERAGE 7. ☐ UNSATISFACTORY

2. ☐ EXCELLENT

4. ☐ AVERAGE

6. ☐ BARELY ADEQUATE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.

#### RECOMMENDED ACTION

☒ CONTINUE AS PROGRAMMED

☐ WITHHOLD PAYMENT PENDING  
SATISFACTORY PERFORMANCE

☐ TERMINATE

☐ OTHER (Specify)

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR

29 October 1965

SIGNATURE OF INSPECTOR

DIVISION

INSPECTOR'S EXTENSION

P&DS

SIGNATURE OF APPROVER

Approved For Release 2004/03/26 : CIA-RDP78B04747A002200010008-9

☐ UNCLASSIFIED

☒ CONFIDENTIAL

☐ SECRET

☐ SECRET

☒ CONFIDENTIAL

☐ UNCLASSIFIED

Approved For Release 2004/03/26 : CIA-RDP78B04747A002200010008-9  
NARRATIVE REPORT

☒ INTERIM

☐ FINAL

Progress Reports for August 1965 have been received.

During September, the first stereoviewer was installed at NPIC. After extensive testing and evaluation it was accepted on 1 November 1965 (NPIC/P&DS Memorandum 394/65 dated 1 November 1965).

The following schedule is for the delivery of the remaining stereoviewers:

1. 552-A-102 -- 1 December 1965
2. 552-A-103 -- 1 March 1966
3. 552-A-104 -- 1 April 1966

The next inspection visit for this contract will be made for final inplant inspection of the 552-A-102 viewer.

Approved For Release 2004/03/26 : CIA-RDP78B04747A002200010008-9

☐ UNCLASSIFIED

☒ CONFIDENTIAL

☐ SECRET

☐ SECRET

☒ CONFIDENTIAL

☐ UNCLASSIFIED

Approved For Release 2004/03/26 : CIA-RDP78B04747A002200010008-9

# CONTRACT INSPECTION REPORT

CONTRACT NO.

TASK NO.

25X1

TO:

ENGINEERING SECTION/CB/PD/OL

DATE

7 September 1965

INSPECTION REPORT NO. (If final, so state)

16

ESTIMATED COMPLETION DATE

October, November, December 1965

NAME OF CONTRACTOR

TYPE OF COMMODITY OR SERVICE

Fiber-Optic Roll Film Stereoviewers

THE CONTRACTOR IS ON SCHEDULE



YES



NO

PER CENT OF WORK COMPLETED -

85%

PER CENT OF FUNDS EXPENDED -

Fixed Price

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS ☒ YES ☐ NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☐ YES ☒ NO (If yes, give details on reverse side.)

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☐ YES ☒ NO (If yes, indicate items, quantity, and cost on reverse side.)

## INCENTIVES

IS THIS AN INCENTIVE CONTRACT IF YES, CHECK TYPE

☐ YES

☒ NO

☐ COST

☐ PERFORMANCE

☐ DELIVERY

NOTE: USE REVERSE SIDE FOR COMMENTS. FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

## OVERALL PERFORMANCE OF CONTRACTOR

1. ☐ OUTSTANDING

3. ☐ ABOVE AVERAGE

5. ☐ BELOW AVERAGE 7. ☐ UNSATISFACTORY

2. ☐ EXCELLENT

4. ☒ AVERAGE

6. ☐ BARELY ADEQUATE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.

## RECOMMENDED ACTION

☒ CONTINUE AS PROGRAMMED

☐ WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE

☐ TERMINATE

☐ OTHER (Specify)

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR

10 August 1965

SIGNATURE OF INSPECTOR

DIVISION

P & D S

INSPECTOR'S EXTENSION

SIGNATURE OF APPROVER

Approved For Release 2004/03/26 : CIA-RDP78B04747A002200010008-9

☐ UNCLASSIFIED

☒ CONFIDENTIAL

☐ SECRET

☐ SECRET

☒ CONFIDENTIAL

☐ UNCLASSIFIED

Approved For Release 2004/03/26 : CIA-RDP78B04747A002200010008-9

NARRATIVE REPORT

☒ INTERIM

☐ FINAL

Because the first Fiber Optic Viewer has been approved for delivery, it is recommended that progress payments to this contractor be resumed.

Approved For Release 2004/03/26 : CIA-RDP78B04747A002200010008-9

☐ UNCLASSIFIED

☒ CONFIDENTIAL

☐ SECRET

☐ SECRET

☒ CONFIDENTIAL

☐ UNCLASSIFIED

Approved For Release 2004/03/26 : CIA-RDP78B04747A002200010008-9  
CONTRACT INSPECTION REPORT

CONTRACT NO.

TASK NO.

25X1

TO:

ENGINEERING SECTION/CB/PD/OL

DATE

24 August 1965

INSPECTION REPORT NO. (If final, so state)

15

ESTIMATED COMPLETION DATE

October, November, December 1965

NAME OF CONTRACTOR

TYPE OF COMMODITY OR SERVICE

Fibre-Optic Roll Film Stereoviewers

THE CONTRACTOR IS ON SCHEDULE



YES



NO

PER CENT OF WORK COMPLETED - 85%

PER CENT OF FUNDS EXPENDED - NA

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS ☒ YES ☐ NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☒ YES ☐ NO (If yes, give details on reverse side.)

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☐ YES ☒ NO (If yes, indicate items, quantity, and cost on reverse side.)

#### INCENTIVES

IS THIS AN INCENTIVE CONTRACT  
IF YES, CHECK TYPE

☐ YES

☒ NO

☐ COST

☐ PERFORMANCE

☐ DELIVERY

NOTE:  
USE REVERSE SIDE FOR COMMENTS.  
FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

#### OVERALL PERFORMANCE OF CONTRACTOR

1. ☐ OUTSTANDING

3. ☐ ABOVE AVERAGE

5. ☐ BELOW AVERAGE 7. ☐ UNSATISFACTORY

2. ☐ EXCELLENT

4. ☒ AVERAGE

6. ☐ BARELY ADEQUATE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.

#### RECOMMENDED ACTION

☒ CONTINUE AS PROGRAMMED

☐ WITHHOLD PAYMENT PENDING  
SATISFACTORY PERFORMANCE

☐ TERMINATE

☐ OTHER (Specify)

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR

10 August 1965

SIGNATURE OF INSPECTOR

DIVISION

INSPECTOR'S EXTENSION

P&DS

Approved For Release 2004/03/26 : CIA-RDP78B04747A002200010008-9

☐ UNCLASSIFIED

☒ CONFIDENTIAL

☐ SECRET

25X1

☐ SECRET

☒ CONFIDENTIAL

☐ UNCLASSIFIED

Approved For Release 2004/03/26 : CIA-RDP78B04747A002200010008-9  
NARRATIVE REPORT

☒ INTERIM

☐ FINAL

Progress report for May 1965 was received since the last inspection report.

Inspection visit of 9-10 August 1965.

Attendees:



25X1

Operational personnel had an opportunity to inspect the instrument during the day of 9 August and found it acceptable, however, after detailed inspection by the technical monitors, some items were found to be unsatisfactory but subsequently these items were corrected by the contractor and the viewer now meets specifications.

The first of four viewers is to be delivered to  as soon as adequate transportation is available.

25X1

Approved For Release 2004/03/26 : CIA-RDP78B04747A002200010008-9

☐ UNCLASSIFIED

☒ CONFIDENTIAL

☐ SECRET

☐ SECRET

☒ CONFIDENTIAL

☐ UNCLASSIFIED

Approved For Release 2004/03/26 : CIA-RDP78B04747A002200010008-9

# CONTRACT INSPECTION REPORT

CONTRACT NO.

TASK NO.

25X1

10:

ENGINEERING SECTION/CB/PD/OL

DATE

22 June 1965

INSPECTION REPORT NO. (If final, so state)

14

ESTIMATED COMPLETION DATE

July, August, October 1965

NAME OF CONTRACTOR

TYPE OF COMMODITY OR SERVICE

Fiber-Optic Roll Film Stereoviewers

THE CONTRACTOR IS ON SCHEDULE

☐ YES

☒ NO

PER CENT OF WORK COMPLETED -

79%

PER CENT OF FUNDS EXPENDED -

NA

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS ☒ YES ☐ NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☐ YES ☐ NO (If yes, give details on reverse side.)

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☐ YES ☒ NO (If yes, indicate items, quantity, and cost on reverse side.)

## INCENTIVES

IS THIS AN INCENTIVE CONTRACT  
IF YES, CHECK TYPE

☐ YES

☒ NO

☐ COST

☐ PERFORMANCE

☐ DELIVERY

NOTE:  
USE REVERSE SIDE FOR COMMENTS.  
FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

## OVERALL PERFORMANCE OF CONTRACTOR

1. ☐ OUTSTANDING

3. ☐ ABOVE AVERAGE

5. ☐ BELOW AVERAGE 7. ☐ UNSATISFACTORY

2. ☐ EXCELLENT

4. ☒ AVERAGE

6. ☐ BARELY ADEQUATE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.

## RECOMMENDED ACTION

☒ CONTINUE AS PROGRAMMED

☐ WITHHOLD PAYMENT PENDING  
SATISFACTORY PERFORMANCE

☐ TERMINATE

☐ OTHER (Specify)

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES		<input checked="" type="checkbox"/>	MANUALS		<input checked="" type="checkbox"/>
DRAWINGS AND SPECIFICATIONS		<input checked="" type="checkbox"/>	FINAL REPORT		<input checked="" type="checkbox"/>
PRODUCTION AND/OR OTHER END ITEMS		<input checked="" type="checkbox"/>	SPECIAL TOOLING		<input checked="" type="checkbox"/>
			OTHER GOVERNMENT PROPERTY		<input checked="" type="checkbox"/>

DATE OF LAST CONTACT WITH CONTRACTOR  
21 May, Monitoring Trip

SIGNATURE OF INSPECTOR

DIVISION

INSPECTOR'S EXTENSION

Approved For Release 2004/03/26 : CIA-RDP78B04747A002200010008-9

☐ UNCLASSIFIED

☒ CONFIDENTIAL

☐ SECRET

☐ SECRET☒ CONFIDENTIAL☐ UNCLASSIFIED

Approved For Release 2004/03/26 : CIA-RDP78B04747A002200010008-9

## NARRATIVE REPORT

☒ INTERIM☐ FINAL

On 21 May 1965, a monitoring trip was made to [redacted]  
The persons attending were: [redacted]  
[redacted]

The purpose of this trip was to ascertain if the 552A Fiber Optic Viewer was ready for final inspection. It was not. The primary problem was that an accident the preceding night had damaged the left optical train and put several mirrors in the right train out of alignment. This made it impossible to check out any of the optical or optical dependent systems. In general, the instrument has been improved since our last visit; nevertheless, there is considerable work yet to be done. [redacted] indicated that this work should be completed by mid-June.

The following is a list of observations and comments:

1. The joy stick response has been improved by the installation of the new potentiometer.
2. The vacuum system has been improved and the leak in the rear eliminated by removing the rear manifold.
3. A switch will be put on the console to silence the counters; however, this switch will be side mounted.
4. The film guide for the left plate needs realignment -- a minor problem.
5. The imperfections in the fiber cable can not be corrected. The monitor inquired about replacing the cable.
6. The Z axis has been re-gearred for improved performance.
7. The [redacted] objective lens (NA .45) has lateral coloring at the fringes. The [redacted] lens (NA .25) has little color but has somewhat poorer resolution and reduced contrast.
8. The reticle flare has been partially corrected with 3-M's velvet paint and, in addition, postop has been added.
9. Stepping motors have been remounted to reduce but not eliminate scanning drive vibration. Vibration is only noticeable at the highest magnifications and certain joy stick deflections. The range of scanning speeds is adequate but stepping motor still leave a lot to be desired.
10. The manual film drive has been vastly improved.
11. Debugging is still a major task because of the tremendous complexity of the instrument.

Approved For Release 2004/03/26 : CIA-RDP78B04747A002200010008-9

☐ UNCLASSIFIED☒ CONFIDENTIAL☐ SECRET



☐ SECRET

☒ CONFIDENTIAL

☐ UNCLASSIFIED

Approved For Release 2004/03/26 : CIA-RDP78B04747A002200010008-9

# CONTRACT INSPECTION REPORT

CONTRACT NO.

TASK NO.

25X1

TO:

ENGINEERING SECTION/CB/PD/OL

DATE

22 April 1965

INSPECTION REPORT NO. (If final, so state)

13

ESTIMATED COMPLETION DATE

June, August-October 1965

NAME OF CONTRACTOR

TYPE OF CONTRACT OR SERVICE

## Fiber-Optic Roll Film Stereoviewers

THE CONTRACTOR IS ON SCHEDULE



YES



NO

PER CENT OF WORK COMPLETED - 79%

PER CENT OF FUNDS EXPENDED - NA

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS ☒ YES ☐ NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☒ YES ☐ NO (If yes, give details on reverse side.)

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☐ YES ☒ NO (If yes, indicate items, quantity, and cost on reverse side.)

## INCENTIVES

IS THIS AN INCENTIVE CONTRACT  
IF YES, CHECK TYPE

☐ YES

☒ NO

☐ COST

☐ PERFORMANCE

☐ DELIVERY

NOTE:  
USE REVERSE SIDE FOR COMMENTS.  
FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

## OVERALL PERFORMANCE OF CONTRACTOR

1. ☐ OUTSTANDING

3. ☐ ABOVE AVERAGE

5. ☐ BELOW AVERAGE 7. ☐ UNSATISFACTORY

2. ☐ EXCELLENT

4. ☒ AVERAGE

6. ☐ BARELY ADEQUATE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.

## RECOMMENDED ACTION

☒ CONTINUE AS PROGRAMMED

☐ WITHHOLD PAYMENT PENDING  
SATISFACTORY PERFORMANCE

☐ TERMINATE

☐ OTHER (Specify)

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES		<input checked="" type="checkbox"/>	MANUALS		<input checked="" type="checkbox"/>
DRAWINGS AND SPECIFICATIONS		<input checked="" type="checkbox"/>	FINAL REPORT		<input checked="" type="checkbox"/>
PRODUCTION AND/OR OTHER END ITEMS		<input checked="" type="checkbox"/>	SPECIAL TOOLING		<input checked="" type="checkbox"/>
			OTHER GOVERNMENT PROPERTY		<input checked="" type="checkbox"/>

DATE OF LAST CONTACT WITH CONTRACTOR

15 April, Monitoring trip.

SIGNATURE OF INSPECTOR

DIVISION

INSPE

P&DS

SIGNATURE OF APPROVER

Approved For Release 2004/03/26 : CIA-RDP78B04747A002200010008-9

☐ SECRET☒ CONFIDENTIAL☐ UNCLASSIFIED

Approved For Release 2004/03/26 : CIA-RDP78B04747A002200010008-9

NARRATIVE REPORT

☒ INTERIM☐ FINAL

On 15 April a monitoring trip was made to [redacted], to inspect the 552 Point Transfer Device and its associated 552A Fiber Optic Viewer. Attendees were: [redacted]

25X  
25X  
25X

Only the 552A was far enough advanced for proper inspection; however, the comments applied to it also apply to the Point Transfer Device.

In general, the instrument had been considerably improved since our last inspection in February. A number of changes has been incorporated.

1. Spring loaded takeup spools have been incorporated to prevent the fiber optic cables from interfering during the translatory motions of the carriages.
2. A buzzer has been incorporated as a safety signal to prevent damage to the objective lens assembly when they are translated past their safe limits.
3. Three density filters have been incorporated into the optical path; this permits dimming the high-intensity light sources past the 50% intensity required by the design objectives.
4. An external head rest lock has been incorporated.
5. The new three-speed gear boxes have been incorporated into the drive systems.
6. Additional muffin fans have been incorporated in the auxiliary cabinets to increase ventilation.
7. There is a guard on the Z-column to prevent rubbing the fiber-optic cables.
8. The interpupillary distance setting is now an external knob.
9. The vacuum holddown system has been vastly improved both with respect to the time required for take-down and for the lack of bubbles, once the film has been flattened.
10. Considerable improvement was noticed in the amount of friction required to move the film drives.
11. Casters have been added to the auxiliary control cabinet.

During the course of our inspection a number of discrepancies were noted as follows:

1. There was considerable reticle flare at different settings of the diaphragm.
2. There was considerable color fringing in the optics, particularly in the high power setting.
3. Considerable vignetting was noticed in the optic channels.
4. There is an objectionable vibration "growl" in the drive system; this growl is both audible and can be felt through the "joy stick".
5. The electrical counters are very noisy, [redacted] was requested to provide a disconnect switch so that these will only be used as necessary.
6. There were too many holes in the eye station sheet metal which would permit dust to settle on the optical components. This was particularly pronounced around the interpupillary adjustment.

25X

Approved For Release 2004/03/26 : CIA-RDP78B04747A002200010008-9

☐ UNCLASSIFIED☒ CONFIDENTIAL☐ SECRET

Continued Contract Inspection Report...

7. As the interpupillary distance<sup>/s</sup> brought to its small setting there is an increasing angle of divergence in the optical axes which in turn causes excessive interpupillary separation limits -- actual separation is about 59 mm vice the required 55 mm.
8. The film was not properly protected during the loop forming mode.
9. The color of the high intensity illumination is red on the right side and green on the left side. No rational explanation was given for this.
10. The high intensity sources need masking.
11. The right vacuum holddown still leaks.
12. Correspondence between the drive channels is still poor in the uncoupled mode.
13. Some images appear to exhibit poor contrast.
14. There is considerable dirt image in the field.
15. The porous material on the "holddown bar" used for vacuum holddown is unsatisfactory.
16. The reticle dot is not bright enough.
17. A negator spring will be added to Z-column to ease the upward motion of the optical head assembly.

25X1 [ ] will attempt to correct all of the errors which were pointed out or, in the case if they can not correct them, they will provide us with a written reasons why this can not be accomplished within the terms of the present contract.

25X1 Since the overall equipment had been considerably improved and since considerable progress was observed, some progress payment relief should be afforded [ ] as a consequence, it is recommended that all those vouchers (on this contract) currently held by logistics be paid. However, since no equipment has yet been received it is requested that no additional vouchers be paid till such time as delivery of the first unit occurs. [ ] has been verbally informed of this recommendation. This contract inspection report is to serve as a written record of that request.

25X1

It would appear that the pre-delivery inspection for the first 552A Viewer should occur in late May 1965.

☐ SECRET

☐ CONFIDENTIAL

☐ UNCLASSIFIED

Approved For Release 2004/03/26 : CIA-RDP78B04747A002200010008-9  
CONTRACT INSPECTION REPORT

TASK NO.

25X

TO:

ENGINEERING SECTION/CB/PD/OL

DATE

6 Feb 65

INSPECTION REPORT NO. (If final, so state)

12

ESTIMATED COMPLETION DATE

Apr., May, June, July 65

NAME OF CONTRACTOR

TYPE OF COMMODITY OR

Fiber Optic Roll Film Viewer

THE CONTRACTOR IS ON SCHEDULE



YES



NO

PER CENT OF WORK COMPLETED - 75

PER CENT OF FUNDS EXPENDED - --

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS ☒ YES ☐ NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☒ YES ☐ NO (If yes, give details on reverse side.)

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☐ YES ☒ NO (If yes, indicate items, quantity, and cost on reverse side.)

#### INCENTIVES

IS THIS AN INCENTIVE CONTRACT  
IF YES, CHECK TYPE

☐ YES

☒ NO

☐ COST

☐ PERFORMANCE

☐ DELIVERY

NOTE:  
USE REVERSE SIDE FOR COMMENTS.  
FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

#### OVERALL PERFORMANCE OF CONTRACTOR

1. ☐ OUTSTANDING

3. ☐ ABOVE AVERAGE

5. ☐ BELOW AVERAGE 7. ☐ UNSATISFACTORY

2. ☐ EXCELLENT

4. ☒ AVERAGE

6. ☐ BARELY ADEQUATE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.

#### RECOMMENDED ACTION

☐ CONTINUE AS PROGRAMMED

☒ WITHHOLD PAYMENT PENDING  
SATISFACTORY PERFORMANCE

See reverse

☐ TERMINATE

☐ OTHER (Specify)

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR

4 Feb 65

SIGNATURE OF INSPECTOR

DIVISION

INSPECTOR'S EXTENSION

S

Approved For Release 2004/03/26 : CIA-RDP78B04747A002200010008-9

FORM 10-64 1897 USE PREVIOUS EDITION

☐ UNCLASSIFIED

☐ CONFIDENTIAL

☐ SECRET

(12-36)

☐ SECRET☐ CONFIDENTIAL☐ UNCLASSIFIED

Approved For Release 2004/03/26 : CIA-RDP78B04747A002200010008-9

## NARRATIVE REPORT

☐ INTERIM☐ FINAL

25X1 A monitoring trip was made to [ ] on 4 Feb 65. This trip was primarily with respect to another contract; however, the 552 Point Transfer Device and the associated fiber optic viewers were examined in depth. [ ] of NPIC/PID accompanied the project monitor on this trip. 11 5 units are at about an equal state of completion. The primary problem is the drive system. The stepping motor system has not given acceptable performance to date. [ ] is in the processing of changing from a 2 gear to a three (3) gear transmission to obtain the desired flexibility. When this problem has been solved for one unit it will be solved for all. Hopefully we will get delivery of the first viewer in April and the Point Transfer device in May or June. Subsequent viewers should be received at 3 to 4 week intervals. Vacuum hold down continues to be a problem on the Point Transfer Device but it appears to be close to solution on the viewers. The intensity and color temperature of the light are still problems but should respond to solution in this time period.

25X1 The machines in most respects are going very well and are well designed and implemented, however, we do not feel that the company has put adequate engineering effort on some of the above mentioned problems areas in the hopes that we will relieve them of meeting some of the technical specifications. We have no intention of doing this. As a consequence, we informed the company that we were recommending cancellation of progress payments until they show a better performance. [ ] of OL/PD was informed of this verbally and this report should substantiate our recommendation in writing.

Approved For Release 2004/03/26 : CIA-RDP78B04747A002200010008-9

☐ UNCLASSIFIED☐ CONFIDENTIAL☐ SECRET

Approved For Release 2004/03/26 : CIA-RDP78B04747A002200010008-9

TO:

ENGINEERING SECTION/CB/PD/OL

CONTRACT NO.

TASK NO.

DATE

3 Dec 64

INSPECTION REPORT NO. (If final, so state)

31

ESTIMATED COMPLETION DATE

Jan, Feb, Mar 1965

NAME OF CONTRACTOR

TYPE OF CONTRACT OR SERVICE

Fiber-Optic Roll Film Stereoviewer

THE CONTRACTOR IS ON SCHEDULE

☐ YES☒ NOTHE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS ☒ YES ☐ NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE. ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.

PER CENT OF WORK COMPLETED

70%

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☒ YES ☐ NO (If yes, give details on reverse side.)

A monthly progress report on the associated 552 Pt Transfer Device was received on 20 Nov. 64. The instrument is near completion but there are still numerous

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☐ YES ☒ NO (If yes, indicate items, quantity, and cost on reverse side.)

problems to be solved before a satisfactory instrument can be delivered. There is a vast amount of "de-bugging" required on the first unit.

## OVERALL PERFORMANCE OF CONTRACTOR

1. ☐ OUTSTANDING3. ☐ ABOVE AVERAGE5. ☐ BELOW AVERAGE 7. ☐ UNSATISFACTORY2. ☐ EXCELLENT4. ☒ AVERAGE6. ☐ BARELY ADEQUATE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.

## RECOMMENDED ACTION

☒ CONTINUE AS PROGRAMMED☐ WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE☐ TERMINATE☐ OTHER (Specify)

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT ATTACH COMMENTS IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR

23-24 Nov 64 - Monitoring trip

SIGNATURE OF INSPECTOR

DIVISION

P&amp;DS

INSPECTOR'S EXTENSION

SIGNATURE

**SECRET**  
(When Filled In)

Approved For Release 2004/03/26 : CIA-RDP78B04747A002200010008-9  
**CONTRACT INSPECTION REPORT**

CONTRACT NO. 78B04747A002200010008-9

25X1

**TO:**

ENGINEERING SECTION/CB/PD/OL

**DATE**

1 Nov 64

**INSPECTION REPORT NO. (If final, so state)**  
10

**ESTIMATED COMPLETION DATE**  
Nov, Dec & Feb

**NAME OF CONTRACTOR**

**TYPE OF COMMODITY OR SERVICE**

Fiber-Optic Roll Film Stereoviewer

**THE CONTRACTOR IS ON SCHEDULE**

☐ YES

☒ NO

**THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS** ☒ YES ☐ NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.

**PERCENT OF WORK COMPLETED** 68%

**HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD?** ☒ YES ☐ NO (If yes, give details on reverse side.)

A monthly progress report on the associated 552 Pt Transfer Device was received on 26 Sept. 64. The instrument is near completion but there are still

**HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD?** ☐ YES ☒ NO (If yes, indicate items, quantity, and cost on reverse side.)

some problems with the vacuum hold down system.

**OVERALL PERFORMANCE OF CONTRACTOR**

1. ☐ OUTSTANDING

3. ☒ ABOVE AVERAGE

5. ☐ BELOW AVERAGE

7. ☐ UNSATISFACTORY

2. ☐ EXCELLENT

4. ☐ AVERAGE

6. ☐ BARELY ADEQUATE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.

**RECOMMENDED ACTION**

☒ CONTINUE AS PROGRAMMED

☐ WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE

☐ TERMINATE

☐ OTHER (Specify)

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT ATTACH COMMENTS IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

**DATE OF LAST CONTACT WITH CONTRACTOR**

26 Oct 64

Monitoring trip scheduled for 29 Oct.

**SIGNATURE OF INSPECTOR**

**DIVISION**

**INSPECTOR'S EXTENSION**

**S**

P&DS

25X1

25X1

25X1

25X1

SECRET  
(When Filled In)

Approved For Release 2004/03/26 : CIA-RDP78B04747A002200010008-9  
CONTRACT INSPECTION REPORT

25X1

TO:

ENGINEERING SECTION/CB/PD/OL

DATE

1 October 1964

INSPECTION REPORT NO. (If final, so state)

9

ESTIMATED COMPLETION DATE

1 - Oct., 1 - Nov., 1 - Dec., & 1 - Feb.

NAME OF CONTRACTOR

TYPE OF COMMODITY OR SERVICE

Fiber-Optic Roll Film Stereoviewer

THE CONTRACTOR IS ON SCHEDULE

☐

YES

☒

NO

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS ☒ YES ☐ NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.

PER CENT OF WORK COMPLETED

65%

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☒ YES ☐ NO (If yes, give details on reverse side.)

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☐ YES ☒ NO (If yes, indicate items, quantity, and cost on reverse side.)

OVERALL PERFORMANCE OF CONTRACTOR

1. ☐ OUTSTANDING

3. ☒ ABOVE AVERAGE

5. ☐ BELOW AVERAGE 7. ☐ UNSATISFACTORY

2. ☐ EXCELLENT

4. ☐ AVERAGE

6. ☐ BARELY ADEQUATE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.

RECOMMENDED ACTION

☒

CONTINUE AS PROGRAMMED

☐

WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE

☐

TERMINATE

☐

OTHER (Specify)

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT ATTACH COMMENTS IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR

1 October 1964

SIGNATURE OF INSPECTOR

DIVISION

Plans and Development Staff



A monthly progress report on the associated 552 Point Transfer Device was received on 5 September 1964. This instrument is near completion but there are still some problems with the vacuum hold down system. A monitoring trip is scheduled for 9 October 1964.

~~SECRET~~

1 Xerox  
check

3 September 1964

MEMORANDUM FOR THE RECORD

SUBJECT: Trip to [REDACTED]  
to Monitor 552 Point Transfer Device  
and 552A Stereoviewer

25X1

DATE : 17 August 1964

ATTENDEES:


[REDACTED]

1. One of the major problem areas is the vacuum film hold down system. The present design uses microgroove glass and does an adequate job of maintaining the film flatness but is unacceptable optically at high magnifications. Using edge grooved, clear glass solves the optical problem but does not provide adequate film flatness and this in-turn, introduces another optical problem because of air bubbles between the film and the glass. This problem area is still unresolved; however, [REDACTED] is investigating alternative proposals. A transparent vacuum manifold has not been fabricated to date. This may introduce some additional problems.

25X1

2. The dual-control system was assembled but not wired to the viewer. Its action was better than had been anticipated; nevertheless a sound evaluation cannot be made until the controls are "hooked-up" and the control movements can be evaluated against machine responses along with their corresponding optical effects.

~~SECRET~~



SECRET

25X1

SUBJECT: Trip to [REDACTED]

3. The manual film drives were tested and found wanting. A better inertial braking is required. [REDACTED] was informed of our dissatisfaction with this particular phase of the equipment.

25X1

4. The optical trains were in various stages of subassembly. They appear to be progressing normally. This part of the equipment appears very good. There is, however, a minor problem of excessive friction in the fiber optic cable rotation mechanisms.

5. Complaints were once again registered against the poor adjustment motions on the eyebox attitude controls. They promised to fix the angular motion but no mutually acceptable solution was found for the Z motion.

6. The laser marking system persists in being a major problem on the Point Transfer Device (552). The laser has just not operated in accordance with its manufacturers claims. This problem does not effect the viewers. The contractor is investigating other lasers as potential replacements should a change in vendor prove necessary.

7. It is quite apparent that the contractor is in a financial bind because of the fixed price contract and this affects his thinking on these instruments when it comes to making last minute changes.

[REDACTED]

25X1

Development Branch, P&DS

Distribution:

Orig - Circulated  
1 - [REDACTED] Copy  
1 - Contract File  
1 - Chrono

25X1

SECRET  
(When Filled In)

Approved For Release 2004/03/26 : CIA-RDP78B04747A002200010008-9  
CONTRACT INSPECTION REPORT

25X1

TO:

ENGINEERING SECTION/CB/PD/OL

DATE

3 Sept. 64

INSPECTION REPORT NO. (If final, so state)

8

ESTIMATED COMPLETION DATE

1-17 Aug, 1-Oct., 1-1 Dec., 1-1 Feb.

NAME OF CONTRACTOR

TYPE OF COMMODITY OR SERVICE

High precision Stereoscopic Viewer

THE CONTRACTOR IS ON SCHEDULE

☐ YES

☒ NO

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS ☒ YES ☐ NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.

PER CENT OF WORK COMPLETED 58%

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☐ YES ☒ NO (If yes, give details on reverse side.)

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☐ YES ☒ NO (If yes, indicate items, quantity, and cost on reverse side.)

OVERALL PERFORMANCE OF CONTRACTOR

1. ☐ OUTSTANDING

3. ☒ ABOVE AVERAGE

5. ☐ BELOW AVERAGE 7. ☐ UNSATISFACTORY

2. ☐ EXCELLENT

4. ☐ AVERAGE

6. ☐ BARELY ADEQUATE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.

RECOMMENDED ACTION

☒ CONTINUE AS PROGRAMMED

☐ WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE

☐ TERMINATE

☐ OTHER (Specify)

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT ATTACH COMMENTS IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR

17 Aug 64, monitoring trip

SIGNATURE OF INSPECTOR

DIVISION

P&DS

25X1

Approved For Release 2004/03/26 : CIA-RDP78B04747A002200010008-9

FORM 1897  
6-64 USE PREVIOUS EDITION

SECRET  
(When Filled In)

GROUP 1  
Excluded from automatic  
downgrading and  
declassification

(12-36)

This item is basically the same as the Point Transfer Device (3326) and has the same basic problem with the vacuum holddown system; however, it does not contain a laser marking system. These problems will delay deliver of the first unit but not necessarily the succeeding units.

SECRET  
(When Filled In)

Approved For Release 2004/03/26 : CIA-RDP78B04747A002200010008-9  
CONTRACT INSPECTION REPORT

25X1

TO:  
ENGINEERING SECTION/CB/PD/OL

DATE  
20 July 1964  
INSPECTION REPORT NO. (If final, so state)  
7  
ESTIMATED COMPLETION DATE  
1 - 17 Aug, 1-1 Oct, 1-1 Dec.

NAME OF CONTRACTOR

TYPE OF COMMODITY OR SERVICE

Versatile High Precision Stereoscopic Viewer

THE CONTRACTOR IS ON SCHEDULE

☒ YES ☐ NO

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS ☒ YES ☐ NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.

PER CENT OF WORK COMPLETED 55%

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☒ YES ☐ NO (If yes, give details on reverse side.)

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☐ YES ☒ NO (If yes, indicate items, quantity, and cost on reverse side.)

OVERALL PERFORMANCE OF CONTRACTOR

1. ☐ OUTSTANDING 3. ☒ ABOVE AVERAGE 5. ☐ BELOW AVERAGE 7. ☐ UNSATISFACTORY  
2. ☐ EXCELLENT 4. ☐ AVERAGE 6. ☐ BARELY ADEQUATE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.

RECOMMENDED ACTION

☒ CONTINUE AS PROGRAMMED

☐ WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE

☐ TERMINATE

☐ OTHER (Specify)

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT ATTACH COMMENTS IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR

SIGNATURE OF INSPECTOR

DIVISION

INSPECTOR'S EXTENSION

SIGNATURE

Approved For Release 2004/03/26 : CIA-RDP78B04747A002200010008-9

Received monthly progress report on associated 552 Point Transfer Device. The vacuum hold down system is not yet acceptable. Their progress is being continuously monitored.

SECRET  
(When Filled In)

Approved For Release 2004/03/26 : CIA-RDP78B04747A002200010008-9  
CONTRACT INSPECTION REPORT

TO:

ENGINEERING SECTION/CB/PD/OL

D

25X1

29 June 1964

INSPECTION REPORT NO. (If final, so state)

6

ESTIMATED COMPLETION DATE

1-17 Aug., 1-1 Oct., 1-1 Dec.

NAME OF CONTRACTOR

TYPE OF COMMODITY OR SERVICE

Versatile High Precision Stereoscopic Viewer

THE CONTRACTOR IS ON SCHEDULE



YES



NO

PER CENT OF WORK COMPLETED

50%

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS ☒ YES ☐ NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☒ YES ☐ NO (If yes, give details on reverse side.)

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☒ YES ☐ NO (If yes, indicate items, quantity, and cost on reverse side.)

OVERALL PERFORMANCE OF CONTRACTOR

1. ☐ OUTSTANDING

3. ☐ EXCELLENT

5. ☐ ACCEPTABLE

7. ☐ UNSATISFACTORY

2. ☐ SUPERIOR

4. ☒ HIGHLY SATISFACTORY

6. ☐ BARELY ADEQUATE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.

RECOMMENDED ACTION



CONTINUE AS PROGRAMMED



WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE



TERMINATE



OTHER (Specify)

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT ATTACH COMMENTS IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
DATE OF LAST CONTACT WITH CONTRACTOR			OTHER GOVERNMENT PROPERTY		

SIGNATURE OF INSPECTOR

DIVISION

INSPC

P&DS

SIGNATURE OF APPROVING OFFICIAL

FORM 3-64

1897

USE PREVIOUS EDITION

SECRET  
(When Filled In)

GROUP 1  
Excluded from automatic  
downgrading and

(12-36)



Progress report on associated 552 Point Transfer Device received on 15 June 1964. General progress is good, However, there is some trouble with the vacuum hold down.

**SECRET**  
(When Filled In)

Approved For Release 2004/03/26 : CIA-RDP78B04747A002200010008-9  
CONTRACT INSPECTION REPORT

T0:

ENGINEERING SECTION/CB/PD/OL

25X1

28 May 1964  
INSPECTION REPORT NO. (If final, so state)

5  
ESTIMATED COMPLETION DATE

1-17 Aug, 1-1 Oct, 1-1 Dec

NAME OF CONTRACTOR

TYPE OF COMMOD

~~Variatile~~ High Precision Stereoscopic Viewer

THE CONTRACTOR IS ON SCHEDULE

☒ YES ☐ NO

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS ☒ YES ☐ NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.

PER CENT OF WORK COMPLETED 15%

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☒ YES ☐ NO (If yes, give details on reverse side.)

Over---

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☐ YES ☒ NO (If yes, indicate items, quantity, and cost on reverse side.)

OVERALL PERFORMANCE OF CONTRACTOR

- |   |  |   |  |
|---|--|---|--|
| 1. <input type="checkbox"/> OUTSTANDING | 3. <input type="checkbox"/> EXCELLENT                      | 5. <input type="checkbox"/> ACCEPTABLE      | 7. <input type="checkbox"/> UNSATISFACTORY |
| 2. <input type="checkbox"/> SUPERIOR    | 4. <input checked="" type="checkbox"/> HIGHLY SATISFACTORY | 6. <input type="checkbox"/> BARELY ADEQUATE |  |

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.

RECOMMENDED ACTION

☒ CONTINUE AS PROGRAMMED

☐ WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE

☐ TERMINATE

☐ OTHER (Specify)

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT ATTACH COMMENTS IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR

Phone contact: 21 May 64  
SIGNATURE OF INSPECTOR

DIVISION

INSPECTOR'S EXTENSION

**P&S**  
SIGNATURE OF APPROVER

Approved For Release 2004/03/26 : CIA-RDP78B04747A002200010008-9

A monitoring trip was made on 1 May 1964. The instruments are progressing quite satisfactorily. April progress report on associated 552 Point Transfer Device was received on 20 May 1964.

SECRET  
(When Filled In)

Approved For Release 2004/03/26 : CIA-RDP78B04747A002200010008-9  
CONTRACT INSPECTION REPORT

25X1

TO:

ENGINEERING SECTION/CB/PD/OL

DATE

27 April 1964

INSPECTION REPORT NO. (If final, so state)

4

ESTIMATED COMPLETION DATE

1-17 Aug, 1-1 Oct, 1-1 Dec

NAME OF CONTRACTOR

TYPE OF COMMODITY OR SERVICE

Versatile High Precision Stereoscopic Viewer

THE CONTRACTOR IS ON SCHEDULE



YES



NO

PER CENT OF WORK COMPLETED

45%

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS ☒ YES ☐ NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☐ YES ☒ NO (If yes, give details on reverse side.)

Over-

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☐ YES ☒ NO (If yes, indicate items, quantity, and cost on reverse side.)

OVERALL PERFORMANCE OF CONTRACTOR

1. ☐ OUTSTANDING

3. ☐ EXCELLENT

5. ☐ ACCEPTABLE

7. ☐ UNSATISFACTORY

2. ☐ SUPERIOR

4. ☒ HIGHLY SATISFACTORY

6. ☐ BARELY ADEQUATE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.

RECOMMENDED ACTION



CONTINUE AS PROGRAMMED



WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE



TERMINATE



OTHER (Specify)

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT ATTACH COMMENTS IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR

Phone contact on 24 April 1964,

SIGNATURE OF INSPECTOR

DIVISION

P&DS

INSPECTOR'S EXTENSION

SIGNATURE OF APPROVER

Approved For Release 2004/03/26 : CIA-RDP78B04747A002200010008-9

March Progress report not received as yet. Work progressing smoothly at present time. Monitoring trip planned for 1 May 1964.

SECRET  
(When Filled In)

Approved For Release 2004/03/26 : CIA-RDP78B04747A002200010008-9  
CONTRACT INSPECTION REPORT

WORK NO.

25X1

TO:

ENGINEERING SECTION/CB/PD/OL

DATE

3 April 1964

INSPECTION REPORT NO. (If final, so state)

3

ESTIMATED COMPLETION DATE

1 - 17 Aug, 1 - 1 Oct, 1 - 1 Dec

NAME OF CONTRACTOR

TYPE OF COMMODITY OR SERVICE

Versatile High Precision Stereoscopic Viewer

THE CONTRACTOR IS ON SCHEDULE



YES



NO

PER CENT OF WORK COMPLETED

40%

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS ☒ YES ☐ NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☒ YES ☐ NO (If yes, give details on reverse side.)

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☐ YES ☒ NO (If yes, indicate items, quantity, and cost on reverse side.)

OVERALL PERFORMANCE OF CONTRACTOR

1. ☐ OUTSTANDING

3. ☐ EXCELLENT

5. ☐ ACCEPTABLE

7. ☐ UNSATISFACTORY

2. ☐ SUPERIOR

4. ☒ HIGHLY SATISFACTORY

6. ☐ BARELY ADEQUATE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.

RECOMMENDED ACTION



CONTINUE AS PROGRAMMED



WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE



TERMINATE



OTHER (Specify)

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT ATTACH COMMENTS IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR

3 April 1964

SIGNATURE OF INSPECTOR

DIVISION

P&DS

INSPECTOR'S EXTENSION

SIGNATURE OF APPROVER

FORM  
3-64

1897

USE  
PREVIOUS  
EDITION

Approved For Release 2004/03/26 : CIA-RDP78B04747A002200010008-9

SECRET

(When Filled In)

GROUP 1  
Excluded from automatic  
downgrading and

(12-36)

25X1

Related Monthly Progress Report for [redacted]  
received. See Trip Report for 3 April 1967 for details of present  
progress.

25X1