

25X1

CONFIDENTIAL
Approved For Release 2004/03/26 : CIA-RDP78B04747A002200020025-9

910
99 1265
1 FEB 67

25X1

25X1

25 January 1967
635 - OD-141

25X1

[Redacted]
Post Office Box 8043
Southwest Station
Washington, D. C. 20024

25X1

Subject: [Redacted] Progress Report
November 1966 - Project No. 635

Gentlemen:

In accordance with contract provisions on the above
project, we are enclosing two (2) copies of [Redacted]
Progress Report for the period November 1966.

25X1

Also included is our Financial Report for the same
period.

Very truly yours,

25X1

DECLASS REVIEW by NIMA/DOD

[Redacted]
Executive Vice President

LHB/aw

Enc. (2) P. R.
(2) F. R.

Cert. #855539

CONFIDENTIAL
Approved For Release 2004/03/26 : CIA-RDP78B04747A002200020025-9

GROUP 1
EXCLUDED FROM AUTOMATIC
DOWNGRADING AND
DECLASSIFICATION

25X1

25X1

Approved For Release 2004/03/26 : CIA-RDP78B04747A002200020025-9

25X1

25 January 1967
635 - OD-141

25X1

Subject: [redacted] Progress Report
November 1966 - Project No. 635

Gentlemen:

In accordance with contract provisions on the above
project, we are enclosing two (2) copies of [redacted]
Progress Report for the period November 1966.

Also included is our Financial Report for the same
period.

Very truly yours,

[redacted]

Executive Vice President

LHB/aw

Enc. (2) P. R.
(2) F. R.

Cert. #855539

Approved For Release 2004/03/26 : CIA-RDP78B04747A002200020025-9

GROUP 1
EXCLUDED FROM AUTOMATIC
DOWNGRADING AND
DECLASSIFICATION

635 PROGRESS REPORT

Period Covered: November 1966

Document No.: OD-143

A. PRESENT STATUS

Fabrication of parts to procurement is complete.
Mechanical assembly of the table is 75% complete
and of the elevating rable 100% complete.

Electrical assembly is 25% complete.

B. PROBLEM AREAS

Tracking Light Sources

The problems associated with the tracking light sources have not been resolved. It is expected that we will be able to investigate this in more detail after unit has been completed and the microscope installed.

C. PROJECTED WORK FOR DECEMBER

Mechanical assembly will be essentially completed and unit made ready for the customers technical representative first inspection. It is doubtful that the electronics will be sufficiently complete to permit operation of the unit during this visit. We beleive this initial inspection will be of

Page (2)

considerable value in improving the design of the high intensity light sources and of evaluating the operational characteristics which are difficult to do in the paper design stage.

D. FINANCIAL REPORT

Financial Report for month of November is included.

25X1

Approved For Release 2004/03/26 : CIA-RDP78B04747A002200020025-9

Approved For Release 2004/03/26 : CIA-RDP78B04747A002200020025-9