

25X1

Approved For Release 2004/03/26 : CIA-RDP78B04747A002200020037-6

997265  
FEB 7 JAN

25X1

25X1

C E R T I F I E D

Ref: 635-OD-104

27 December 1965

Post Office Box 8031  
Southwest Station  
Washington, D.C. 20024

25X1

Subject: [REDACTED] Progress Report - October/November '65  
Project No. 635

Gentlemen,

In accordance with contract provisions on the above project,  
we are enclosing three (3) copies of [REDACTED] Progress Report  
on Project 635 for the period 8 October through 30 November 1965.

25X1

Very truly yours,

25X1

[REDACTED]  
Executive Vice President

LHB/de  
Enc: 3

Cert. #743926

DECLASS REVIEW by NIMA/DOD

Approved For Release 2004/03/26 : CIA-RDP78B04747A002200020037-6

25X1

25X1

Approved For Release 2004/03/26 : CIA-RDP78B04747A002200020037-6

25X1

C E R T I F I E D

Ref: 635-OD-104

27 December 1965

25X1

Subject:  Progress Report - October/November '65  
Project No. 635

Gentlemen,

In accordance with contract provisions on the above project,  
we are enclosing three (3) copies of  Progress Report  
on Project 635 for the period 8 October through 30 November 1965.

25X1

Very truly yours,

25X1

Executive Vice President

LHB/de  
Enc: 3

Cert. #743926

Approved For Release 2004/03/26 : CIA-RDP78B04747A002200020037-6

## 635 PROGRESS REPORT

Period Covered: 8 October - 30 November 1965  
Document No.: OD-102  
Dated: 21 December 1965

STATUS

The 635 design effort is organized in four phases:

- 1) Preliminary Design and Engineering
- 2) Layout
- 3) Detailing
- 4) Assembly Drawings

The first, or preliminary design and engineering phase, is intended to establish exactly what is going to be built and obtain complete agreement with the customer on performance specifications. As of the end of November this phase is approximately 25% complete.

25X1 The ☐ versatile microscope to be furnished as part of the contract was received but was damaged in transit.

PROBLEM AREAS

Damaged microscope.

PROJECTED WORK FOR DECEMBER

It is intended that the preliminary design stage will be completed and the layout phase 25% completed. No detailing will be started.

25X1

25X1

Approved For Release 2004/03/26 : CIA-RDP78B04747A002200020037-6

635 - OD-102

SUMMARY OF CORRESPONDENCE BETWEEN [ ] AND CUSTOMER

25X1

25X1

Telephone conversation of 29 November 1965 between E.D. and [ ] Upon receipt of the damaged [ ] versatile microscope and mount, E.D. was notified by [ ] E.D. advised

25X1

25X1

25X1

[ ] to hold microscope and packing materials until further notice.

25X1

[ ] letter #1176, 12/3/65 - a letter was sent to the contracting officer by [ ] advising that [ ] microscope was in an unuseable condition and requesting instructions for its disposition.

25X1

25X1

FINANCIAL REPORT


Financial report for November is included.

Approved For Release 2004/03/26 : CIA-RDP78B04747A002200020037-6

25X1

Approved For Release 2004/03/26 : CIA-RDP78B04747A002200020037-6

Approved For Release 2004/03/26 : CIA-RDP78B04747A002200020037-6



PHS #997265  
420