

25X1A

June 2, 1965

25X1A
25X1A
Attention: [REDACTED]
Subject: Transmittal of Documents
Reference: Contract [REDACTED]

Dear Ed:

Enclosed please find 5 copies of our monthly progress report for the Mod II Projected Scale Micrometer. The reporting period covered is April 29, 1965 to May 28, 1965

If you have any questions concerning this project, please contact the writer directly.

Very truly yours,

25X1A


25X1A
[REDACTED] MJC
Enc.

[REDACTED]
Photogrammetric Contracts Section

Declass Review by NIMA / DoD

Monthly Progress Report

Mod II Projected Scale Micrometer

Contract 

25X1A

Covering the Period April 29, 1965 to May 28, 1965

During this reporting period the specifications were completed and the drawings were released for manufacture. All purchase parts and stock parts have been ordered. Castings are scheduled for completion in the first week of June. Approximately 25 percent of the parts are in work. All parts are scheduled for completion by June 18th. Assembly and evaluation will be completed by July 1st.

The width of the scale lines on the present projected scale micrometer reticle are between 20 and 25 microns. Two reticles are being made for the Mod II instrument. One will have a line width of approximately 5 microns and the other approximately 10 microns. An evaluation of the reticles will be made in a projected scale micrometer before a final decision is made as to which to include in the instrument.

25X1A

