SECRET

MEMORANDUM FOR: Chief, Development & Engineering Division, TSSG

Approved For Release 2002/08/06 : CIA-RDP78B04747A002400050013-7

NPIC/TSS	G/DED-1591-69
17 April	1969

25X1

25X1

25X1

25X1

SUBJECT	: Trip Report - Contract Processor	25X1
tests on the	g in that the machine met only a few of the original	25X1 25X1 25X1 25X1 25X1

- 2. The original intent of this system was to process both original negatives and duplicate positive stock in a straight through path using air and liquid as the carrying medium. This approach appeared feasible from the tests performed of a breadboard model of the system. However, the follow-on prototype has been plagued by numerous design deficiencies such as the originally proposed infra-red drying system which had to be replaced with a modified HTA drier which is a serpentive system—thus defeating the straight through processing cycle; the glycerine and water tank heaters had to be replaced with conventional in-tank heaters; the forced air system had to be completely revamped, etc.
- 3. At the conclusion of our present testing which included transport speeds, tracking, drying, carry-over, instrumentation, scratch tests, uniformity, sensitometric tests, and temperature control, it was decided that the processor simply could not meet the established parameters. Film would not dry: film showed considerable mottling;

 due to the thin base, would not track properly; the machine needs the constant attention of two operators; the replenishment rates are extremely high and it is very doubtful if the present design can ever be made to operate properly.

4. Prior to the pre-acceptance testing, arrangements had been	25X1
made to perform test and	$\sum_{i} \sum_{j} \sum_{i} \sum_{j} \sum_{j} \sum_{i} \sum_{j} \sum_{j} \sum_{i} \sum_{j} \sum_{j} \sum_{i} \sum_{j} \sum_{j$
evaluation on the processor. nowever, que to the numerous deficien-	\$ \\ \{\bar{\}}
cies encountered, it is felt that the machine should not be sent to	25X1
for this purpose. Instead, it is recommended that the	Š.

Declass Review by NIMA/DOD

SECRET

Approved For Release 2002/08/06 : CIA-RDP78B04747A002400050013-7

25X1	SUBJECT: Trip Report - Cont	ract	Processor	25X1
25X1 25X1 25X1	processor be shipped until a recipient can be initiated. This recommendat (a) the Contractor has expensisting design and feels the no avail; and (b) testing perprinciple as designed and important the contractor of the contractor has expensely and the contractor has expensely and the contractor of th	found or untilion is made for led or lear time or lear than the formed thus for learning the learning that the learning th	the following reasons: modifications to the and effort would be to ar has shown that the	25X1
~	Distribution: Orig - Addressee 1 - DED/Chief 2 - TESC/DED/R&DB-I			25X1
25X1	NPIC/TSSG/DED/R&DB-I/		(17 Apr 69)	