

~~CONFIDENTIAL~~

File RFD  
15 Sept 64

8 September 1964

MEMORANDUM FOR: Chief, Contracts Branch/PD/OL

SUBJECT : "Change Detector", Contract [redacted]  
[redacted]

25X1A

25X1A

1. According to previous plans, the Change Detector was to arrive at NFIC during the week of 31 August 1964. This delivery date has not been reached because of a delay in the receipt of components [redacted]

25X1A

2. It has since been determined that there will not be adequate space for the test and evaluation of the Detector until early in October. Arrival of the Change Detector much before 1 October would only result in the waste of valuable floor space in the Center until the evaluation area becomes available. At the same time, the [redacted] personnel would be working under pressure to complete the final adjustments on a piece of equipment which would then be placed in temporary storage for two weeks or so.

25X1A

3. On 8 September I discussed the situation with [redacted] the [redacted] project manager for the Change Detector. [redacted] was naturally agreeable to the delay in shipment as it reduces the pressure to complete the adjustments.

25X1A

25X1A

25X1A

4. As a result of the discussion, delivery of the Change Detector is now set for the week of 28 September 1964. [redacted] will inform me of the exact dates of pick up by the trucking company, arrival in Washington and actual delivery at NFIC, as soon as he has the information.

25X1A

[redacted]  
Development Branch, PADS

25X1A

Declass Review by NIMA/DOD

~~CONFIDENTIAL~~