

Washington, D. C. 20020

REGISTERED

Attention:

Subject : Contract
Supplement No. 5

Gentlemen:

Reference is made to the subject Contract, executed with your Corporation as of 15 June 1962, as amended, for the design, development, fabrication, test and evaluation of a Change Detector.

By this supplemental agreement, it is hereby mutually agreed that the SCOPE OF WORK of this Contract shall be amended to include certain modifications to the existing unit as follows:

- a. Orientation Control.
- b. Film Handling Mechanism, to accommodate non-perforated film and provide fast slew as well as enlarging the aperture so that the edges of the film may be utilized.

Said modifications to be performed in accordance with [redacted] Proposal [redacted] dated 30 January 1964 which is incorporated herein by reference and made a part of this Contract.

The Contract clause entitled "PERIOD OF PERFORMANCE" is hereby amended to read:

"The work to be performed under this Contract shall be completed on or before 15 August 1964."

Excluded from automatic
downgrading and
declassification

NOTICE

This material contains information affecting the National Defense of the United States within the meaning of the espionage laws, Title 18, U.S.C., Sec. 793 and 794, the transmission or revelation of which in any manner to an unauthorized person is prohibited by law.

Declass Review by NIMA / DoD

CONFIDENTIAL

25X1A

25X1A

25X1A

25X1A

25X1A

25X1A

25X1A

Approved For Release 2002/01/02 : CIA-RDP78B04747A002600010019-3

Next 2 Page(s) In Document Exempt

Approved For Release 2002/01/02 : CIA-RDP78B04747A002600010019-3

S E C R E T
(When Filled In)

BRIEFING SHEET

Brief Description of Scope:

25X1A

Increase in scope for Change Detector currently being developed
for the Agency [REDACTED] Major design
changes are for (a) Orientation Control, (b) Film Handling
Mechanism.

Recapitulation of Funding:

25X1A

Synopsis of Negotiation Information Valuable and Pertinent to Understanding
of Case:

All overhead rates, G&A and material handling charges have been
analyzed by ICAD and found to be in accordance with current
audited rates. The number of direct labor hours and the Bill of
Material were analyzed by the negotiator and the technical office
and appear to be reasonably accurate estimates for the work to be
performed. Fixed fee was negotiated at 7% based on the original
Contract, although Contractor is now receiving 9-10% for similar work
Type of Approval Requested:

Approval of the Director of Logistics as the amount now exceeds

25X1A

S E C R E T
(When Filled In)