

☐ SECRET

99715-3
☒ CONFIDENTIAL

☐ UNCLASSIFIED

Approved For Release 2002/01/10 : CIA-RDP78B04747A002600010027-4
CONTRACT INSPECTION REPORT

25X1A

TO:

CONTRACT ADMINISTRATION & SETTLEMENT
BRANCH/PD/OL

DATE

22 March 1966

INSPECTION REPORT NO. (If final, so state)

23

ESTIMATED COMPLETION DATE

15 May 1966

NAME OF CONTRACTOR

25X1A

TYPE OF COMMODITY OR SERVICE

P. I. Change Detector Prototype

THE CONTRACTOR IS ON SCHEDULE

☐ YES

☒ NO

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS ☒ YES ☐ NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.

PER CENT OF WORK COMPLETED - 100%

PER CENT OF FUNDS EXPENDED - 100%

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☐ YES ☒ NO (If yes, give details on reverse side.)

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☐ YES ☒ NO (If yes, indicate items, quantity, and cost on reverse side.)

INCENTIVES

IS THIS AN INCENTIVE CONTRACT ☐ YES ☒ NO
IF YES, CHECK TYPE

☐ COST

☐ PERFORMANCE

☐ DELIVERY

NOTE:
USE REVERSE SIDE FOR COMMENTS.
FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

OVERALL PERFORMANCE OF CONTRACTOR

1. ☐ OUTSTANDING

3. ☐ ABOVE AVERAGE

5. ☐ BELOW AVERAGE

7. ☐ UNSATISFACTORY

2. ☐ EXCELLENT

4. ☒ AVERAGE

6. ☐ BARELY ADEQUATE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.

RECOMMENDED ACTION

☒ CONTINUE AS PROGRAMMED ☐ WITHHOLD PAYMENT PENDING DISSATISFACTORY PERFORMANCE

☐ TERMINATE

☐ OTHER (Specify)

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR

21 March 1966 (Telecon)

SIGNATURE OF INSPECTOR

DIVISION

P & D S

INSPECTOR'S EXTENSION

SIGNATURE OF APPROVER

25X1A

25X1A

Approved For Release 2002/01/10 : CIA-RDP78B04747A002600010027-4

☐ SECRET

☒ CONFIDENTIAL

☐ UNCLASSIFIED

Approved For Release 2002/01/10 : CIA-RDP78B04747A002600010027-4

NARRATIVE REPORT

☒ INTERIM

☐ FINAL

25X1A

25X1A

In a telephone conversation on 21 March 1966, the [REDACTED]
Project II Engineer [REDACTED] stated that the
Maintenance Manual would be forwarded in approximately one week.
Final acceptance must await receipt of that document.

Approved For Release 2002/01/10 : CIA-RDP78B04747A002600010027-4

☐ UNCLASSIFIED

☒ CONFIDENTIAL

☐ SECRET

#997153

☐ SECRET☒ CONFIDENTIAL☐ UNCLASSIFIED

Approved For Release 2002/01/10 : CIA-RDP78B04747A002600010027-4

CONTRACT INSPECTION REPORT

TO:

CONTRACT ADMINISTRATION & SETTLEMENT
BRANCH/PD/OL

DATE

26 January 1966

INSPECTION REPORT NO. (If final, so state)

22

ESTIMATED COMPLETION DATE

1 March 1966

NAME OF CONTRACTOR

TYPE OF COMMODITY OR SERVICE

P.I. Change Detector Prototype

THE CONTRACTOR IS ON SCHEDULE

☐ YES☒ NOTHE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS ☒ YES ☐ NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.

PER CENT OF WORK COMPLETED - 100%

PER CENT OF FUNDS EXPENDED - 100%

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☒ YES ☐ NO (If yes, give details on reverse side.)HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☐ YES ☒ NO (If yes, indicate items, quantity, and cost on reverse side.)

INCENTIVES

IS THIS AN INCENTIVE CONTRACT
IF YES, CHECK TYPE☐ YES☒ NO☐ COST☐ PERFORMANCE☐ DELIVERYNOTE:
USE REVERSE SIDE FOR COMMENTS.
FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

OVERALL PERFORMANCE OF CONTRACTOR

1. ☐ OUTSTANDING3. ☐ ABOVE AVERAGE5. ☐ BELOW AVERAGE7. ☐ UNSATISFACTORY2. ☐ EXCELLENT4. ☒ AVERAGE6. ☐ BARELY ADEQUATE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.

RECOMMENDED ACTION

☐ CONTINUE AS PROGRAMMED☐ WITHHOLD PAYMENT PENDING
SATISFACTORY PERFORMANCE

See Reverse Side

☐ TERMINATE☐ OTHER (Specify)

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR

18 November 1965

SIGNATURE OF INSPECTOR

DIVISION

P&DS

INSPECTOR'S EXTENSION

SIGNATURE OF APPROVER

Approved For Release 2002/01/10 : CIA-RDP78B04747A002600010027-4

☐ SECRET☒ CONFIDENTIAL☐ UNCLASSIFIED

Approved For Release 2002/01/10 : CIA-RDP78B04747A002600010027-4

NARRATIVE REPORT

☒ INTERIM☐ FINAL

The final report, dated 1 November 1965, was received 28 November 1965 as per the requirements of the contract. To date, the Maintenance Manual has not been received. Final acceptance must await the receipt of this document.

Approved For Release 2002/01/10 : CIA-RDP78B04747A002600010027-4

☐ UNCLASSIFIED☒ CONFIDENTIAL☐ SECRET

☐ SECRET

☒ CONFIDENTIAL

☐ UNCLASSIFIED

Approved For Release 2002/01/10 : CIA-RDP78B04747A002600010027-4

CONTRACT INSPECTION REPORT

TO:

CONTRACT ADMINISTRATION & SETTLEMENT
BRANCH/PD/OL

DATE

16 November 1965

INSPECTION REPORT NO. (If final, so state)

21

ESTIMATED COMPLETION DATE

15 December 1965

NAME OF CONTRACTOR

TYPE OF COMMODITY OR SERVICE

P.I. Change Detector Prototype

THE CONTRACTOR IS ON SCHEDULE

☐ YES

☒ NO

PER CENT OF WORK COMPLETED - 100% (See Reverse Side)

PER CENT OF FUNDS EXPENDED - 100%

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS ☒ YES ☐ NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☐ YES ☒ NO (If yes, give details on reverse side.)

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☐ YES ☒ NO (If yes, indicate items, quantity, and cost on reverse side.)

INCENTIVES

IS THIS AN INCENTIVE CONTRACT
IF YES, CHECK TYPE

☐ YES

☒ NO

☐ COST

☐ PERFORMANCE

☐ DELIVERY

NOTE:
USE REVERSE SIDE FOR COMMENTS.
FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

OVERALL PERFORMANCE OF CONTRACTOR

1. ☐ OUTSTANDING

3. ☐ ABOVE AVERAGE

5. ☐ BELOW AVERAGE 7. ☐ UNSATISFACTORY

2. ☐ EXCELLENT

4. ☒ AVERAGE

6. ☐ BARELY ADEQUATE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.

RECOMMENDED ACTION

☐ CONTINUE AS PROGRAMMED

☐ WITHHOLD PAYMENT PENDING
SATISFACTORY PERFORMANCE

See reverse side

☐ TERMINATE

☐ OTHER (Specify)

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR

5 August 1965

Is to be here 13 November 1965)

SIGNATURE OF INSPECTOR

DIVISION

P & D S

INSPECTOR'S EXTENSION

SIGNATURE OF APPROVER

Approved For Release 2002/01/10 : CIA-RDP78B04747A002600010027-4

☐ SECRET

☒ CONFIDENTIAL

☐ UNCLASSIFIED

Approved For Release 2002/01/10 : CIA-RDP78B04747A002600010027-4
NARRATIVE REPORT ☒ INTERIM ☐ FINAL

To date neither the Final Report nor the Maintenance Manual have been received. The Final Report (50 copies) is supposed to be in our hands in approximately one week. The Maintenance Manual is supposed to be here in about one month. Final acceptance must await the receipt of these documents.

Approved For Release 2002/01/10 : CIA-RDP78B04747A002600010027-4

☐ UNCLASSIFIED

☒ CONFIDENTIAL

☐ SECRET

☐ SECRET☒ CONFIDENTIAL

153

☐ UNCLASSIFIEDApproved For Release 2002/01/10 : CIA-RDP78B04747A002600010027-4
CONTRACT INSPECTION REPORT

TO:

ENGINEERING SECTION/CB/PD/OL

DATE:

29 September 1963

INSPECTION REPORT NO. (If final, so state)

20

ESTIMATED COMPLETION DATE

30 September 1963

NAME OF CONTRACTOR

TYPE OF COMMODITY OR SERVICE

P. I. Change Detector Prototype

THE CONTRACTOR IS ON SCHEDULE

☐ YES☒ NOPER CENT OF WORK COMPLETED - 100% (see reverse side)
PER CENT OF FUNDS EXPENDED - 100%THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS ☒ YES ☐ NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☐ YES ☒ NO (If yes, give details on reverse side.)HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☐ YES ☒ NO (If yes, indicate items, quantity, and cost on reverse side.)

INCENTIVES

IS THIS AN INCENTIVE CONTRACT
IF YES, CHECK TYPE☐ YES☒ NO☐ COST☐ PERFORMANCE☐ DELIVERYNOTE:
USE REVERSE SIDE FOR COMMENTS.
FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

OVERALL PERFORMANCE OF CONTRACTOR

1. ☐ OUTSTANDING3. ☐ ABOVE AVERAGE5. ☐ BELOW AVERAGE 7. ☐ UNSATISFACTORY2. ☐ EXCELLENT4. ☒ AVERAGE6. ☐ BARELY ADEQUATE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.

RECOMMENDED ACTION

☐ CONTINUE AS PROGRAMMED☐ WITHHOLD PAYMENT PENDING
SATISFACTORY PERFORMANCE**See reverse side**☐ TERMINATE☐ OTHER (Specify)

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR

5 August 1963

SIGNATURE

DIVISION

P AD 8

INSPECTOR'S EXTENSION

SIGNATURE OF APPROVER

Approved For Release 2002/01/10 : CIA-RDP78B04747A002600010027-4

☐ SECRET

☒ CONFIDENTIAL

☐ UNCLASSIFIED

Approved For Release 2002/01/10 : CIA-RDP78B04747A002600010027-4
NARRATIVE REPORT ☒ INTERIM ☐ FINAL

The operation manuals (10 copies) were received 20 August 1965. To date we have not received either the maintenance manuals nor the final report. Final acceptance must await the receipt of these documents. An operational evaluation of the change detector will be carried out within the next two weeks.

Approved For Release 2002/01/10 : CIA-RDP78B04747A002600010027-4

☐ UNCLASSIFIED

☒ CONFIDENTIAL

☐ SECRET

☐ SECRET☐ CONFIDENTIAL☐ UNCLASSIFIED

Approved For Release 2002/01/10 : CIA-RDP78B04747A002600010027-4

CONTRACT INSPECTION REPORT

TO:

ENGINEERING SECTION/CB/PD/OL

D

INSPECTION REPORT NO. (If final, so state)

ESTIMATED COMPLETION DATE

NAME OF CONTRACTOR

TYPE

THE CONTRACTOR IS ON SCHEDULE

☐ YES☐ NO

N/A

PER CENT OF WORK COMPLETED -

100%

PER CENT OF FUNDS EXPENDED -

100%

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS ☐ YES ☐ NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☐ YES ☒ NO (If yes, give details on reverse side.)HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☐ YES ☒ NO (If yes, indicate items, quantity, and cost on reverse side.)

INCENTIVES

IS THIS AN INCENTIVE CONTRACT
IF YES, CHECK TYPE☐ YES☒ NO☐ COST☐ PERFORMANCE☐ DELIVERYNOTE:
USE REVERSE SIDE FOR COMMENTS.
FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

OVERALL PERFORMANCE OF CONTRACTOR

1. ☐ OUTSTANDING3. ☐ ABOVE AVERAGE5. ☐ BELOW AVERAGE 7. ☐ UNSATISFACTORY2. ☐ EXCELLENT4. ☒ AVERAGE6. ☐ BARELY ADEQUATE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.

RECOMMENDED ACTION

☐ CONTINUE AS PROGRAMMED☐ WITHHOLD PAYMENT PENDING
SATISFACTORY PERFORMANCE☐ TERMINATE☐ OTHER (Specify)

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR

2 April 1965

SIGNATURE OF INSPECTOR

DIVISION

INSPECTOR'S EXTENSION

SIGNATURE OF APPROVER

Approved For Release 2002/01/10 : CIA-RDP78B04747A002600010027-4

FORM
10-64

1897

USE
PREVIOUS
EDITION☐ UNCLASSIFIED☒ CONFIDENTIAL☐ SECRET

(12-36)

☐ SECRET

☒ CONFIDENTIAL

☐ UNCLASSIFIED

Approved For Release 2002/01/10 : CIA-RDP78B04747A002600010027-4
NARRATIVE REPORT

☒ INTERIM

☐ FINAL

25X1A

Since the previous report of 17 February 1965, approximately 180 man hours of [redacted] engineers time has been expended on de-bugging of the Change Detector. Some faulty components have been replaced; from the spares that were delivered with the unit. Some long-lead-time items have been ordered as replacement for some that have marginal performance.

The contractor has completed his installation and alignment of the unit. There still remains the delivery of the operation and maintenance manuals and our final acceptance tests of the unit, all of which are expected to be completed by 15 May 1965.

Approved For Release 2002/01/10 : CIA-RDP78B04747A002600010027-4

☐ UNCLASSIFIED

☒ CONFIDENTIAL

☐ SECRET

☐ SECRET☒ CONFIDENTIAL☐ UNCLASSIFIED

Approved For Release 2002/01/10 : CIA-RDP78B04747A002600010027-4

25X1A

CONTRACT INSPECTION REPORT

TO:

ENGINEERING SECTION/CB/PD/OL

DATE

23 June 1965

INSPECTION REPORT NO. (If final, so state)

19

ESTIMATED COMPLETION DATE

30 July 1965

NAME OF CONTRACTOR

TYPE OF COMMODITY OR SERVICE

P.I. Change Detector Prototype

THE CONTRACTOR IS ON SCHEDULE

☐ YES☒ NO

PER CENT OF WORK COMPLETED -

100%

PER CENT OF FUNDS EXPENDED -

100%

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS ☐ YES ☐ NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☐ YES ☒ NO (If yes, give details on reverse side.)

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☐ YES ☒ NO (If yes, indicate items, quantity, and cost on reverse side.)

INCENTIVES

IS THIS AN INCENTIVE CONTRACT
IF YES, CHECK TYPE

☐ YES☒ NO☐ COST☐ PERFORMANCE☐ DELIVERY

NOTE:
USE REVERSE SIDE FOR COMMENTS.
FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

OVERALL PERFORMANCE OF CONTRACTOR

1. ☐ OUTSTANDING3. ☐ ABOVE AVERAGE5. ☐ BELOW AVERAGE 7. ☐ UNSATISFACTORY2. ☐ EXCELLENT4. ☒ AVERAGE6. ☐ BARELY ADEQUATE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.

RECOMMENDED ACTION

☐ CONTINUE AS PROGRAMMED☐ WITHHOLD PAYMENT PENDING
SATISFACTORY PERFORMANCE

See Reverse Side

☐ TERMINATE☐ OTHER (Specify)

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR

8 June 1965

SIGNATURE OF INSPECTOR

DIVISION

P & D 3

INSPECTOR'S EXTENSION

SIGNATURE OF APPROVER

Approved For Release 2002/01/10 : CIA-RDP78B04747A002600010027-4

25X1A

25X1A

25X1A

☐ SECRET

☒ CONFIDENTIAL

☐ UNCLASSIFIED

Approved For Release 2002/01/10 : CIA-RDP78B04747A002600010027-4

NARRATIVE REPORT

☒ INTERIM

☐ FINAL

Status of P. I. Change Detector:

1. Acceptance tests scheduled for completion 15 May 1965 have been delayed because of higher priority activity of check-out personnel. Testing is about 60% complete and it is estimated that it can be completed by July 30, 1965.

2. The operation and maintenance manuals also have not been delivered, these are now promised for 15 July and final report is scheduled for delivery 30 July 1965.

Approved For Release 2002/01/10 : CIA-RDP78B04747A002600010027-4

☐ UNCLASSIFIED

☒ CONFIDENTIAL

☐ SECRET

☐ SECRET

☒ CONFIDENTIAL

997153

☐ UNCLASSIFIED

25X1A

Approved For Release 2002/04/10 : CIA-RDP80-01101

CONTRACT NO.

TASK NO.

0010027-4

TO:

ENGINEERING SECTION/CB/PD/OL

DATE

17 February 1965

INSPECTION REPORT NO. (If final, so state)

17

ESTIMATED COMPLETION DATE

31 Mar 65

NAME OF CONTRACTOR

TYPE OF COMMODITY OR SERVICE

P.I. Change Detector, Prototype

THE CONTRACTOR IS ON SCHEDULE

☐ YES

☒ NO

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS ☐ YES ☒ NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.

PER CENT OF WORK COMPLETED - See reverse

PER CENT OF FUNDS EXPENDED - 100%

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☐ YES ☒ NO (If yes, give details on reverse side.)

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☐ YES ☒ NO (If yes, indicate items, quantity, and cost on reverse side.)

INCENTIVES

IS THIS AN INCENTIVE CONTRACT
IF YES, CHECK TYPE

☐ YES

☒ NO

☐ COST

☐ PERFORMANCE

☐ DELIVERY

NOTE:

USE REVERSE SIDE FOR COMMENTS.

FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

OVERALL PERFORMANCE OF CONTRACTOR

1. ☐ OUTSTANDING

3. ☐ ABOVE AVERAGE

5. ☐ BELOW AVERAGE

7. ☐ UNSATISFACTORY

2. ☐ EXCELLENT

4. ☒ AVERAGE

6. ☐ BARELY ADEQUATE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.

RECOMMENDED ACTION

☐ CONTINUE AS PROGRAMMED

☐ WITHHOLD PAYMENT PENDING
SATISFACTORY PERFORMANCE

☐ TERMINATE

☒ OTHER (Specify) Complete installation
under overrun

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR

12 February 1965

DIVISION

P&DS

INSPECTOR'S EXTENSION

FORM
10-64

1897

USE
PREVIOUS
EDITION

☐ UNCLASSIFIED

☐ CONFIDENTIAL

☐ SECRET

(12-36)

25X1A

25X1A

25X1A
25X1A

☐ SECRET

☒ CONFIDENTIAL

☐ UNCLASSIFIED

Approved For Release 2002/01/10 : CIA-RDP78B04747A002600010027-4

NARRATIVE REPORT

☒ INTERIM

☐ FINAL

The Change Detector when delivered in October 1964 required a number of critical adjustments that should have been first made at the factory, but were not because they would have to be repeated at destination. During tune-up at destination, extending over a period of some three months, it was found that some improvement and/or replacement of piece parts and circuitry was necessary to attain the desired performance. During November it became apparent that an authorized overrun in time and funds was required if the machine was to be put in top performance condition.

In a letter from [REDACTED] dated 3 December 1964, an overrun in time and funds was required. The amount of time and funds was increased to 31 March 1965 and [REDACTED] in a message from [REDACTED] dated 4 January 1965.

Since 1 January 1965, approximately 197 man hours by [REDACTED] engineers has been expended on this item, and approximately 200 man hours work remains to be accomplished. I have been informed that all drawings, and operation and maintenance manuals will be completed and delivery set at 31 March 1965.

ILLEGIB

☐ UNCLASSIFIED

☒ CONFIDENTIAL

☐ SECRET

SECRET
(When Filled In)

Approved For Release 2002/01/10 : CIA-RDP78B04747-2 0010027-4

25X1A

TO:
ENGINEERING SECTION/CE/PD/OL

DATE
1 October 1964

INSPECTION REPORT NO. (If final, so state)
16

ESTIMATED COMPLETION DATE
9 October 1964

25X1A

NAME OF CONTRACTOR

TYPE OF COMMODITY OR SERVICE

P. I. Change Detector, Prototype

THE CONTRACTOR IS ON SCHEDULE

☐ YES

☒ NO

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS ☒ YES ☐ NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.

PER CENT OF WORK COMPLETED see reverse

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☒ YES ☐ NO (If yes, give details on reverse side.)

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☐ YES ☒ NO (If yes, indicate items, quantity, and cost on reverse side.)

OVERALL PERFORMANCE OF CONTRACTOR

1. ☐ OUTSTANDING

3. ☐ ABOVE AVERAGE

5. ☐ BELOW AVERAGE 7. ☐ UNSATISFACTORY

2. ☐ EXCELLENT

4. ☒ AVERAGE

6. ☐ BARELY ADEQUATE

IF OVERALL PERFORMANCE OF CONTRACTOR IS SATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.

RECOMMENDED ACTION

☒ CONTINUE AS PROGRAMMED

☐ WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE

☐ TERMINATE

☐ OTHER (Specify)

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT ATTACH COMMENTS IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR

1 October 1964

25X1A

SIGNATURE

DIVISION

25X1A

Plans and Development Staff

INSPECTOR'S EXTENSION

25X1A

Approved For Release 2002/01/10 : CIA-RDP78B04747-2 0010027-4

Approved For Release 2002/01/10 : CIA-RDP78B04747A002600010027-4

The Change Detector arrived at the Center on 2 October 1964. The only work which remains to be completed is the assembly of the major components and the final tune-up and testing. This will be done during the week beginning 5 October 1964. The final report, the operation and maintenance manuals, the final assembly drawings and the circuit schematics have not been delivered.

Approved For Release 2002/01/10 : CIA-RDP78B04747A002600010027-4