

NPIC/TDS-167/67
15 September 1967

25X1

MEMORANDUM FOR: Executive Director, NPIC

SUBJECT: Further Amplification Concerning
Chip Comparators

25X1
25X1

REFERENCES: NPIC/TDS-155/67 dated 30 August 1967
note attached thereto

1. On 7 September 1967

25X1

[redacted] gave a presentation concerning their company's position on the chip comparators. In attendance were representatives of PAG, IAS, TID, DIA, TDS, and OL.

2. A brief review on the development of the comparators, with emphasis on why it took so long, was given [redacted] then reviewed the current program for modifying the comparators to an acceptable level of performance. They are now in the process of reassembling the two [redacted] returned to them and will start formal testing procedures on or about the 13th of September. Unless unanticipated problems are encountered both machines should be ready for shipment by the first of October. Based on recent performance [redacted] presently operating in IAS, and the results of their recent analysis and design changes, there is reason to be confident that an acceptable [redacted] comparator will soon be available. This confidence is based, however, on TDS/EPS's ability to set up and maintain a successful calibration and maintenance program. The chip comparators are a highly sophisticated and sensitive piece of equipment and cannot be considered in the same operational and maintenance category as, for instance, light tables and microscopes.


25X1
25X1
25X1

25X1
25X1

3. [redacted] requested that the three remaining [redacted] be returned to the factory, at our convenience, for the same modifications as the two machines they now are working on. In addition they consider it advisable, and TDS concurs, that the [redacted] (prototype) also be returned for similar modifications. All six comparators would then be essentially identical from an operational standpoint. [redacted] estimates that the work on all four machines can be completed within three months from receipt of the comparators.

25X1
25X1
25X1
25X1

Declass Review by NIMA / DoD



SUBJECT: Further Amplification Concerning
Chip Comparators

25X1

4. It was pointed out [redacted] that our acceptance would be based on: (1) operational reliability, (2) ease of operation, (3) adequate maintenance and calibration procedures be developed, and (4) that it be repeatable and accurate over $4\frac{1}{4}$ " x $4\frac{1}{4}$ ".

25X1

5. [redacted] indicated privately [redacted] that they could not complete the modifications within existing funds. [redacted] was then called back in and the situation was explained to him. [redacted] estimates that they have enough money to complete the work and testing on the two [redacted] now at their facility, but that additional funds would be required to modify the remaining three [redacted]. At this time, no additional funds are anticipated for the [redacted] prototype. [redacted] indicated that they considered the funding of both an overrun and an increase in scope. [redacted] requested that [redacted] prepare the necessary documentation and submit it to him and then the validity of their request will be considered. The problem concerning the validity of their request for funds based on increased scope is NPIC's insistence that certain reliability and maintenance features be incorporated before we can consider the [redacted] operationally acceptable. Additional discussion on this will have to be deferred until [redacted] increased finding justification is received. Any change in scope and overrun funding will not involve R&D funds.

25X1

25X1

25X1

25X1

25X1

6. At this time, TDS knows of no other NPIC contracts on which there are "agreed changes" that are not officially covered by the Office of Logistics.

25X1

[redacted]
Assistant for Technical Development, NPIC

Attachments: as stated in REFERENCE

Distribution:

Original - NPIC/Exec. Dir.

- 1 - NPIC/A/PA (w/o att)
- 1 - NPIC/C/TID (w/o att)
- 1 - DDI/C/IAS (w/o att)
- 1 - DIAAP-9C2 [redacted] (w/o att)
- 1 - NPIC/SS/LB (w/o att)
- 1 - NPIC/TDS/EPS (w/o att)
- 3 - NPIC/TDS/DS (w/o att)
- 2 - NPIC/A/TD (withatt)

25X1

Approved For Release 2002/08/20 : CIA-RDP78B04747A002700030076-7

Next 2 Page(s) In Document Exempt

Approved For Release 2002/08/20 : CIA-RDP78B04747A002700030076-7