

~~CONFIDENTIAL~~

987814
25X1A

Fort Davis Station
Washington, D.C.
10 March 1966

160
24 MAR 1966

Declass Review by NIMA / DoD

REGISTERED

25X1A

Attention;

Subject

Gentlemen:

Recent inspection reports were received in this office indicating that a probable overrun condition exists in the subject Task Orders.

The Limitation of Cost clause of your contracts provide for written notification to the Contracting Officer when the Contractor has reason to believe that the total cost of the contracts will be substantially greater than the estimated cost thereof. It is requested that you advise the Contracting Officer immediately of the extent of any overrun of costs anticipated under these contracts with reason therefor and detailed cost information in support of the need for additional funds. If preparation of detailed cost information will delay your reply by more than ten (10) days, please furnish immediately your "best estimates" of the additional costs. This should be followed by your detailed cost breakdowns of the additional amounts involved.

You are reminded that you are not authorized to incur costs in the performance of these contracts in excess of the estimated costs thereof as currently stipulated in the written contracts, unless and until the Contracting Officer notifies you that such estimated costs have been increased.

~~CONFIDENTIAL~~

Very truly yours,

Distribution:

- Orig - Addressee
- 1 - Each Task Order
- 1 - ICAD
- 2 - NPIC/P&DS
- 1 - CAS

Contracting Officer

OL/PD/CA&SB/CAS

Duly Authorized Representative

50 MAR 1966 Release 2001/08/13 : CIA-RDP78B04747A002700050005-3

GROUP 1
Excluded from automatic
downgrading and
declassification

This material contains information affecting the national defense of the United States within the meaning of the espionage laws, Title 18, USC, Secs. 793 and 794, the transmission or revelation of which in any manner to an unauthorized person is prohibited by law.

25X1A

25X1A

25X1A