

Panoramic Stereo Viewer

[REDACTED]

STATINTL

**Monthly Progress Report Covering
The Month of December 1962**

During this period, design work is continuing.

It was stated in an earlier report that a source for the glass cylinders had been contacted and that cylinders to our specifications were readily available. The cylinders under consideration would have required final sizing to our detail specifications. A search failed to disclose any facility capable of doing this work. It has been decided that the costs involved in providing the facility for this accomplishment are prohibitive therefore plastic cylinders will be utilized on this instrument.

STATINTL
STATINTL

Expenditures to date total [REDACTED] of Engineering, [REDACTED]
Manufacturing labor and [REDACTED] Material cost.

STATINTL

Percentage completion

Design.....70%
Fabrication..... 5%

No delays are anticipated at this time.

[REDACTED]

STATINTL

DECLASS REVIEW by NIMA/DOD