

~~CONFIDENTIAL~~

Approved For Release 2003/01/28 : CIA-RDP78B04747A003000040020-3

25X1

25X1

8 July 1967

25X1

Subject: Contract

25X1

Dear Sir:

It is obvious that your letter of 30 June 1967 crossed in the mails our letter of 29 June 1967 concerning the subject contract.

25X1

As stated in our 29 June letter, no overrun is anticipated pending final review of the technical problems on Model [redacted] As soon as that technical review is completed, we will notify you whether additional funds are required.

25X1

Very truly yours,

25X1

Executive Vice President

25X1

~~CONFIDENTIAL~~

Approved For Release 2003/01/28 : CIA-RDP78B04747A003000040020-3

GROUP 1
EXCLUDED FROM AUTOMATIC
DOWNGRADING AND
DECLASSIFICATION

25X1

25X1

29 June 1967

25X1

Subject: Contract

Dear Sir:

Please excuse our delay in answering your letter with respect to the possible overrun condition on subject contract. This letter was received at approximately the same time as we received a contractual amendment covering a requested overrun on this contract. Since receipt of the letter we have been watching the expenditures on this contract on a weekly basis and wish to report at this time that, pending unforeseen difficulties, the contract will be accomplished within the present available funds. Attached hereto is a financial report of costs through 18 June and an "Estimate to Complete." Please note that the "Estimate to Complete" is within [] of the target cost on subject contract.

25X1

25X1

25X1

25X1

25X1

As you know, Model [] (ADVANCED TILT TOP LIGHT TABLE) and Model [] (ADVANCED FILM-VIEWING LIGHT TABLE WITH A TRANSLATING MICROSCOPE CARRIAGE) have been delivered. Model [] (ADVANCED FILM-VIEWING LIGHT TABLE WITH TRANSLATING MICROSCOPE CARRIAGE AND HIGH-INTENSITY TRACKING LIGHT SOURCES) is expected to be delivered in the very near future. Your technical personnel plan to visit [] sometime in July for final preliminary acceptance at our plant.

25X1

25X1

25X1

We understand there are some difficulties with respect to the Model [] delivered to you on 23 January 1967. We are not sure of these difficulties and are not in a position at this time to determine whether additional effort would be required. As soon as the Model [] is delivered and our personnel are at your facility for acceptance tests of that model, we will devote time to determining the problems on the Model []. If these problems require extensive rework or extensive test time in Washington, we will then have to request additional funds. If the problems are of a minor nature, however, sufficient

CONFIDENTIAL

25X1

GROUP 1
EXCLUDED FROM AUTOM/
DOWNGRADING AND
DECLASSIFICATION

CONFIDENTIAL

25X1

-2-

29 June 1967

funds have been included in the "Estimate to Complete" to cover minor difficulties.

It is hoped that the information submitted herein will be sufficient for your evaluation of the possible cost overrun on the subject contract. If we can provide you with any additional information, please do not hesitate to contact us.

Very truly yours,

25X1


Enc.

(2) Estimate to Complete

25X1

25X1

Approved For Release 2003/01/28 : CIA-RDP78B04747A003000040020-3



Approved For Release 2003/01/28 : CIA-RDP78B04747A003000040020-3