


SECRET
(When Filled In)

SPEED LETTER		REPLY REQUESTED		DATE <i>5 JAN 67</i>	
		<input type="checkbox"/> YES	<input type="checkbox"/> NO	LETTER NO.	
TO : <i>OL/PD/ICS</i>			FROM:		
ATTN: <div style="border: 1px solid black; width: 100px; height: 20px; display: inline-block;"></div>			<i>OL/PD/CAS</i> 25X1		
<i>Re: Contract</i> <div style="border: 1px solid black; width: 150px; height: 40px; display: inline-block;"></div>			25X1		
<i>Attached is letter from contractor concerning overrun for your action per BB-125</i>					
25X1					
REPLY				DATE	
Declass Review by NIMA / DoD					
<div style="display: flex; justify-content: space-between;"> <div>Approved For Release 2003/01/28 : CIA-RDP78B04747A003000040024-9</div> <div style="text-align: right;">SIGNATURE</div> </div>					

~~CONFIDENTIAL~~


CAS

25X1



25X1


25X1



29 December 1966

25X1

Subject:




Request for Overrun Funds

Reference:

a) Contracting Officer's Letter 21 September 1966

25X1

b)



Letter 18 October 1966

Gentlemen:

Based on recent difficulties incurred in the performance of subject contract concerning equipments [redacted] (equipment [redacted] was delivered without this difficulty), it is necessary at this time to request additional funds to cover an overrun situation. This matter occurred after our letter of 18 October 1966 and, in fact, did not become apparent to this contractor until final checkout of the system.

25X1

25X1

The various technical difficulties encountered by this contractor are well known to your technical representative. Among these was the task of designing a new controller for the cold cathode general illumination light source. During final checkout of the equipment, a serious problem was encountered due to some 60 cycle electrical noise which showed itself as a serious oscillation on the light source. This proved to be impossible with the present design of the equipment. The problem was isolated to the controller which operates the light source. The first step attempted was to obtain a new controller from the vendor of the light source. This approach failed to accomplish the objective. The only alternative remaining [redacted] was to completely redesign the controller for the light source, using a transistorized original [redacted] design. This was breadboarded, tested, and proved to be successful. It was then fabricated in a final configuration, installed in the [redacted] equipment, and the [redacted] equipment has already received preliminary acceptance from your technical representative. Tests on the [redacted] equipment show that it has also eliminated the problem on this equipment, and it will shortly receive preliminary acceptance from your technical representative.

25X1

25X1

25X1

25X1

25X1

25X1

~~CONFIDENTIAL~~

GROUP 1
EXCLUDED FROM AUTOMATIC
DOWNGRADING AND
DECLASSIFICATION

RECEIVED
RECEIVED
JAN 3 11 54 PM '67
CONTRACTS
CONTRACTS

CONFIDENTIAL

Approved For Release 2003/01/28 : CIA-RDP78B04747A003000040024-9

25X1

-2-

29 December 1966

25X1

[redacted] realizes that this request for overrun funds at this late date in the progress of the program is regrettable, but as you will note from our 18 October letter, it was not anticipated and did not occur until recently. Our total request for overrun funds amounts to [redacted] as shown on the attached cost analysis sheet. The overhead rate and G & A rate shown are those anticipated to be the audited rates for our fiscal year ending May 31, 1967.

25X1

If we can provide any additional information or further justification of this overrun situation, please do not hesitate to contact us.

Very truly yours,

25X1

25X1

[redacted]
Enc. (2) Cost Analysis Sheets

Approved For Release 2003/01/28 : CIA-RDP78B04747A003000040024-9

CONFIDENTIAL

25X1

Approved For Release 2003/01/28 : CIA-RDP78B04747A003000040024-9

Approved For Release 2003/01/28 : CIA-RDP78B04747A003000040024-9