Approved For Release 2002/08/20 : CIA-RDP78B04747A003000050031-0	
•	25X1
PROGRESS REPORT	25X1
Period Covered: June 1966	
Document Number:	25X1
Dated: 12 July 1966	
PRESENT STATUS	25X1
Unit was shipped after an inspection by the customers representative. Operating manuals were delivered also. Only work being done is the updating of the manufacturing drawings.	25X1
	25X1
Mechanical assembly is essentially complete and electrical wiring is 80% completed.	
	25X1
fabrication of parts is complete with exception of a few items required for the high intensity light sources. Mechanical assembly is 90% complete. Electrical assembly has not begun.	

A considerable delay has developed in the completion of this unit due to difficulties encountered in the electrical assembly.

As desired by the customer, the electronics are integral with the main mechanical assembly; there is no separate electronics package. As a

Declass Review by NIMA / DoD

Approved For Release 2002/08/20: CIA-RDP78B04747A003000050031-0

	Approved For Release 2002/08/20 : CIA-RDP78B04747A003000050031-0
	consequence, the electronics must be "woven" into the mechanical
	assembly and a considerable amount of time is being expended on this
	operation.
	A problem was discovered in the mount for the
	Zoom 70. The modified mount currently being used by the
	customer does not permit the microscope to be lowered close enough
	to the film plane had agreed to supply this same
	type of mount, if at all possible, so that it would be interchange-
	able with those which the customer already had. This does not appear
	feasible now and, therefore, the mount to be supplied will be usable
	only on the light tables.
	DDO THOMBD MODE THAN
٠	PROJECTED WORK FOR JULY
	Assembly, both electrical and mechanical will be
	completed and the final checkout procedure begun. It is hoped that
	the unit will be ready for a preliminary inspection by the customer's representative before July 22 25X
	representative before July 22, 25X
	Mechanical and electrical assembly will be essentially completed and the unit made ready for the final checkout phase.

FINANCIAL STATUS

A financial report for the month of May is enclosed.

