

SECRET

30 January 1964

MEMORANDUM FOR THE RECORD

25X1A

SUBJECT: Notes on Meeting Held Thursday, 30 January 1964, 1330 to 1500.

*file → Installation of [REDACTED] Multiple Image Correlator*

25X1A

1. Attending: [REDACTED]

P&DS 25X1A

2. Feasibility demonstration requested for May 1964. Work should begin March 1 on Task 1. This allows one month - February - for contract negotiations. Tasks 1, 2 and 3 will cover a 9 week period, thus the demonstration should be held the second week in May, if on schedule.

25X1A

3. [REDACTED] stated that [REDACTED] would call either [REDACTED] today (30 January) or tomorrow (31 January).

The problem confronting the project is the present assignment of the MIC personnel to the [REDACTED] projects for the Air Force. [REDACTED] will confer with [REDACTED] when he returns to Los Angeles.

25X1A

25X1A

4. [REDACTED] will be informed of the results of this meeting on Friday, 31 January.

25X1A

Development Branch, P&DS

Declass Review by NIMA/DOD

SECRET

