

STATINTL

14 February 1963
CO-410

*file
27 Feb*

STATINTL

Contracting Officer

STATINTL

**Subject: Contract [REDACTED], Task Orders 1, 5, 6 and 7
Rescapitulation of Contracts Data**

Dear Ross:

In view of the fact that we have had a series of meetings and discussions regarding Task Orders 1, 5, 6 and 7 of the subject contract concerning authority to proceed and completion dates, I believe it appropriate to include the many agreements which we have made in a single letter. In particular, I submit it is advisable to document our files regarding start and completion dates and the dollar amount for each of these procurements. Although the data is consolidated for each of these task orders in a single letter, sufficient copies are transmitted to you to provide for a copy of this letter to be placed in each of your separate task order files.

Our mutual agreements are as follows:

A. Task Order No. 1 - Audio Film. The Contractor has been performing tasks necessary to complete a Final Report hereunder which will be transmitted to your attention 15 February 1963. The adjustment of total estimated contract cost for this performance is in accordance with that explicitly provided in Supplemental Agreement No. 2. The Contractor requests that upon receipt of the aforementioned Final Report that appropriate action be initiated by your office for a meeting between your Contract Settlement personnel and our representative concerning a claim for additional funds, which has been the subject matter of prior correspondence under this Task Order.

Declass Review by NIMA/DOD

United States Government

Attention: 

- 2 -

CO-410

14 February 1963

STATINTL

B. Task Order No. 5 - Multiple Image Correlator, Mark I, Evaluation Program. The Contractor commenced performance under this Task Order, pending receipt of the definitized contractual instrument, on 3 December 1962. Confirming our recent discussions, delay in the release of Task Order No. 6 and a relationship in performance between Task Orders 5 and 6 has resulted in a requirement for an extension in the completion date of Task Order No. 5. We request that Task Order No. 5 be extended to provide for completion concurrent with Task Order No. 6 no later than 21 July 1963. Our analysis indicates that this action will not affect the estimated cost for performance which is as follows:

Total Estimated Cost
Fixed Fee
Total CPFF




STATINTL

Performance will be in accordance with Contractor's Proposal P-244 dated May 1962, Revised 27 September 1962.

C. Task Order No. 6 - Multiple Image Correlator, Mark II, Preliminary Design. The Contractor commenced with performance under this Task Order on 21 January 1963 pending receipt of the definitized contractual instrument. Delivery of the preliminary design will be accomplished no later than 21 July 1963. The estimated cost for performance is as follows:

Total Estimated Cost
Fixed Fee
Total CPFF



STATINTL

Performance will be in accordance with Contractor's Proposal P-285 dated 14 September 1962.

United States Government

Attention: 

- 3 -


CO-410

14 February 1963

STATINTL

D. Task Order No. 7 - Input Inspection, Selection and Preparation Device for the Multiple Image Correlator (i.e., Cookie Cutter project). The Contractor commenced performance on this project 1 February 1963. Delivery of the device will be accomplished no later than 3 May 1963. The estimated cost for performance is as follows:

Total Estimated Cost
Fixed Fee
Total CPFF




STATINTL

Performance will be in accordance with Contractor's Proposal P-259 dated May 1962.

This office will be pleased to assist in any manner in expediting the issuance of the contractual instruments for Task Orders 5, 6 and 7.

Very truly yours,

STATINTL



Assistant to the President

STATINTL

