

SECRET

OSA-0786-64
18 FEB 1964

MEMORANDUM FOR: Director, National Photographic
Interpretation Center

ATTENTION :
SUBJECT :
Task Order #6 for Gamma I Printer

25X1

1. The Contractor has advised by telegraphic communication of 4 February 1964 that a cost to complete estimate was conducted on 14 January 1964 that indicated an anticipated overrun on this project in the amount of

25X1

2. This overrun appears at the moment to be due primarily to an increase in actual overhead rates applicable for the period of this contract.

3. You are requested to utilize your available channels to pass this information along to the interested people at Army Map Service, in order that they might consider it in their upcoming program review.

25X1

(Special Activities)

25X1

(DESPA) is fully aware ^{19 Feb 64} _{OK}
this as is the contracting officer Mr.

25X1

25X1

Declass Review by
NIMA/DOD

SECRET

ROUTING AND RECORD SHEET

SUBJECT: (Optional)

FROM:

CD/OSA

EXTENSION

NO.

OSA-0786-64

DATE

TO: (Officer designation, room number, and building)

DATE

RECEIVED

FORWARDED

OFFICER'S INITIALS

COMMENTS (Number each comment to show from whom to whom. Draw a line across column after each comment.)

1. Director, NPIC

2.

3.

4.

5.

6.

7.

8.

9.

10.

11.

12.

13.

14.

15.

25X1