

SECRET

OSA-1810-63

3 APR 1963

File
5011163

MEMORANDUM FOR: Director, NPIC

25X1

ATTENTION : [] Dev. Branch, P&DS

SUBJECT : [] - Task Orders 5 & 6

REFERENCE : NPIC Memo of 18 Mar 1963 [] (4549-63)
Same Subject

25X1

25X1

25X1

1. Pursuant to your request, OSA and Contractor records show that of the [] allotted to Task Order 5, approximately [] remains unexpended at completion. This figure is, however, subject to overhead adjustments and will doubtless change somewhat when the final overhead rate is negotiated.

25X1

2. Of the [] allotted to Task Order 6, [] has been expended to date leaving a balance of []. The Contractor has indicated, however, that the expenditures made to date are for long lead items that will still be utilized under the modified task.

25X1
25X1

3. The Contractor has been instructed to resume performance as redirected.

25X1

[]

/ Contracting Officer, OSA

Declass Review by NIMA/DOD

SECRET

[] 4549-63
Copy 4 of 4

18 March 1963

25X1

MEMORANDUM FOR: Contracting Officer, OSA

25X1

ATTENTION :

[]

SUBJECT :

Action on Referenced Contract

REFERENCE :

- (1) Task Order No. 5, Contract No. [] Gamma I
and Gamma II Printer Design Study, []
[]
(2) Task Order No. 6, same contract
(3) Memorandum dated 9 October 1962 [] (501-63)

25X1

25X1

25X1

25X1

1. Action relative to paragraph 3 of above referenced memorandum has been accomplished and the evaluating team and contract monitor are almost in a position to submit a finalized work statement and cost breakdown on the proposed Gamma I rectifier. Final action should be accomplished during the week of 18 March 1963.

25X1

25X1

2. It is requested that at the OSA level an audit of funds applicable to the Gamma I rectifier be made and a report be made to the contract monitor. The [] contracting officer indicates that only [] (less fee) of the study funds were expended. After the fee is determined and applied, it is recommended that the remaining funds be transferred to the hardware part, T.O. #6. [] estimates that the hardware item will cost approximately [] therefore, additional funds will be needed. It is desired to know rather precisely what remains and is applicable to T.O. #6 so that the remainder can be obtained.

25X1

25X1

3. It is requested that the stop order be lifted on T.O. #6 immediately so that a continuation of procurement of long lead time items can be reinitiated.

[]
Development Branch, P&OS

25X1

Distribution:

Orig. - Addressee

1 - Logistics Branch, NPIC

2 - P&D Staff, NPIC

25X1

Approved For Release 2002/08/06 : CIA-RDP78B04747A003200010012-0

Approved For Release 2002/08/06 : CIA-RDP78B04747A003200010012-0