

#65.094

2 pages

5 copies

25X1

~~CONFIDENTIAL~~

16 November 1965

Please Reference:  
A51-65-3407Declass Review by  
NIMA/DOD

Gentlemen:

We are pleased to provide the fourth in a series of Progress Reports covering the effort expended on subject contract from October 1 to November 15, 1965.

Basically, the work performed during the past month and that which is planned for the forthcoming month has and will be a continuation of the effort described in October's report. Namely, a continuation of our Sensitometric Studies, Film Drying Techniques and Heat Shock Study Programs.

Inasmuch as we are in the middle of gathering empirical test data on these various studies, there is very little to report in the way of results, conclusions etc. which has not already been reported to your technical staff.

During this month, we made a complete review of the work accomplished during both this and the prior contract with your technical representatives.

It was determined during our meetings that it would be to our mutual advantage to arrange for a transfer of hours from one labor category to another in order to provide for a more economical utilization of man power.

continued - - -

GROUP - 1  
Excluded from  
Automatic  
Downgrading and  
declassification

~~CONFIDENTIAL~~

This document contains information affecting the National Defense of the United States within the meaning of the Espionage Law, Title 18, U. S. C., Section 793 and 794. Its transmission or the revelation of its contents in any manner to an unauthorized person is prohibited by law.

CONFIDENTIAL

U. S. Government


2

16 November 1965  
A51-65-3407

This is due to the fact that we have a considerable amount of sensito-metric readings and general "nut and bolt" work which can easily be accomplished by a technician.

Therefore, we wish your concurrence in the exchange of approximately 200 "A" hours for 50 "B" hours and 250 "C" hours.

We wish to acknowledge receipt of your request for a listing of the design models and other Government owned property generated under



Since all of the property manufactured under the former contract has been used on this continuation program, we would prefer to avoid duplication of effort by making the requested accounting at the end of the current program.

Please advise if this approach meets with your approval.

The funds committed or expended to date are approximately



25X1

If you should have any questions or desire further information, please do not hesitate to contact us.

Very truly yours,



25X1

MCM:IGR:ml

CONFIDENTIAL