

☐ SECRET☒ CONFIDENTIAL 998125☐ UNCLASSIFIEDApproved For Release 2005/02/17 : CIA-RDP78B04770A000100110039-8
CONTRACT INSPECTION REPORT

TO:

15 April 1968

INSPECTION REPORT NO. (If final, so state)

23

ESTIMATED COMPLETION DATE

30 June 1968

NAME OF CONTRACTOR

Declass Review by NGA.

AP-3 Analytical Stereo Plotter

THE CONTRACTOR IS ON SCHEDULE

☐ YES☒ NOTHE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS ☐ YES ☐ NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.

PER CENT OF WORK COMPLETED -

98%

PER CENT OF FUNDS EXPENDED -

95%

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☐ YES ☐ NO (If yes, give details on reverse side.)HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☐ YES ☒ NO (If yes, indicate items, quantity, and cost on reverse side.)

INCENTIVES

IS THIS AN INCENTIVE CONTRACT
IF YES, CHECK TYPE☐ YES☒ NO☐ COST☐ AWARD
FEE☐ PERFORMANCE☐ DELIVERY

NOTE:

USE REVERSE SIDE FOR COMMENTS.

FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

OVERALL PERFORMANCE OF CONTRACTOR

1. ☐ OUTSTANDING4. ☐ ABOVE AVERAGE7. ☐ UNSATISFACTORY2. ☐ EXCELLENT5. ☐ AVERAGE3. ☐ VERY GOOD6. ☒ MINIMUM ACCEPTABLE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR MINIMUM ACCEPTABLE INDICATE REASONS ON REVERSE SIDE.

RECOMMENDED ACTION

☒ CONTINUE AS PROGRAMMED☐ WITHHOLD PAYMENT PENDING
SATISFACTORY PERFORMANCE☐ CLOSE OUT☐ OTHER (Specify)

IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS	<input checked="" type="checkbox"/>		FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR

8 April 1968

SIGNATURE OF INSPECTOR

DIVISION

TESG/DED

SIGNATURE OF APPROVER

☐ SECRET

☐ CONFIDENTIAL

☐ UNCLASSIFIED

Approved For Release 2005/02/17 : CIA-RDP78B04770A000100110039-8

NARRATIVE REPORT

☒ INTERIM

☐ FINAL

X1 [] have come to terms on the anamorphic auxiliary eyepieces for the AP-3. The anamorphic package has been assembled by [] and minor modifications are being made. [] installed the anamorphs on the AP-3 on 3 April 1968 and since then the operational people have been testing and evaluating them. 25X 26X

X1 It appears that the resolving power of the optical system is not deteriorated by the anamorphs. [] personnel will be in NPIC to make minor adjustments to the anamorphs on 16 April 1968 and this will more than likely satisfy the requirement.

X1 [] stated that the operators and maintenance manuals should be delivered to NPIC by the end of April 1968. With the receipt of the manuals all requirements of the contract will be fulfilled.