

☐ SECRET☒ CONFIDENTIAL 998125☐ UNCLASSIFIEDApproved For Release 2005/02/17 : CIA-RDP78B04770A000100110042-4
CONTRACT INSPECTION REPORT

25X

TO:

CONTRACT ADMINISTRATION & SETTLEMENT
BRANCH/PD/OL

DATE

17 December 1967

INSPECTION REPORT NO. (If final, so state)

20

ESTIMATED COMPLETION DATE

1 April 1968

NAME OF CONTRACTOR

Declass Review by NGA.

TYPE OF COMMODITY OR SERVICE

AP-3 Analytical Stereo Plotter

THE CONTRACTOR IS ON SCHEDULE

☐ YES☒ NOTHE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS ☒ YES ☐ NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.

PER CENT OF WORK COMPLETED - 95%

PER CENT OF FUNDS EXPENDED - NA

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☐ YES ☒ NO (If yes, give details on reverse side.)HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☐ YES ☒ NO (If yes, indicate items, quantity, and cost on reverse side.)

INCENTIVES

IS THIS AN INCENTIVE CONTRACT
IF YES, CHECK TYPE☐ YES☒ NO
F.P.☐ COST ☐ AWARD FEE ☐ PERFORMANCE ☐ DELIVERY

NOTE:

USE REVERSE SIDE FOR COMMENTS.

FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

OVERALL PERFORMANCE OF CONTRACTOR

1. ☐ OUTSTANDING4. ☐ ABOVE AVERAGE7. ☐ UNSATISFACTORY2. ☐ EXCELLENT5. ☒ AVERAGE3. ☐ VERY GOOD6. ☐ MINIMUM ACCEPTABLE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR MINIMUM ACCEPTABLE INDICATE REASONS ON REVERSE SIDE.

RECOMMENDED ACTION

☒ CONTINUE AS PROGRAMMED☐ WITHHOLD PAYMENT PENDING
SATISFACTORY PERFORMANCE☐ TERMINATE☐ OTHER (Specify)

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR

20 December 1967 (Telecon)

SIGNATURE OF INSPECTOR

DIVISION

TDS

25X

☐ SECRET

☐ CONFIDENTIAL

☐ UNCLASSIFIED

Approved For Release 2005/02/17 : CIA-RDP78B04770A000100110042-4

NARRATIVE REPORT

☒ INTERIM

☐ FINAL

The technical monitor had telephone conversations with []
[] on 19 and 20 December 1967.

[] reports that very little progress has been made on supplying the last item on this contract--the anamorphic eyepieces.

[] have been in contact and have exchanged some information on the anamorphic requirement.

[] is working on but has not completed the anamorphic eyepiece design.
[] will submit the design and pricing to [] in about one month.

There will be no further progress on this project until []
agree on a design and price for the package.

Approved For Release 2005/02/17 : CIA-RDP78B04770A000100110042-4

☐ UNCLASSIFIED

☐ CONFIDENTIAL

☐ SECRET