

☐ SECRET☐ CONFIDENTIAL 908125☐ UNCLASSIFIEDApproved For Release 2005/02/17 : CIA-RDP78B04779A000100110049-7
CONTRACT INSPECTION REPORT

25X

TO:

CONTRACT ADMINISTRATION & SETTLEMENT
BRANCH/PD/OL

DATE

25 November 1966

INSPECTION REPORT NO. (If final, so state)

13

ESTIMATED COMPLETION DATE

1 April 1967

NAME OF CONTRACTOR

Declass Review by NGA.

TYPE OF COMMODITY OR SERVICE

P-3 Analytical Stereo Plotter

THE CONTRACTOR IS ON SCHEDULE

☐ YES☒ NO

PER CENT OF WORK COMPLETED -

95%

PER CENT OF FUNDS EXPENDED -

N.A.

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS ☒ YES ☐ NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☒ YES ☐ NO (If yes, give details on reverse side.)HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☐ YES ☒ NO (If yes, indicate items, quantity, and cost on reverse side.)

INCENTIVES

IS THIS AN INCENTIVE CONTRACT
IF YES, CHECK TYPE☐ YES☒ NO

F.P.

☐ COST ☐ AWARD FEE ☐ PERFORMANCE ☐ DELIVERY

NOTE:

USE REVERSE SIDE FOR COMMENTS.

FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

OVERALL PERFORMANCE OF CONTRACTOR

1. ☐ OUTSTANDING4. ☐ ABOVE AVERAGE7. ☐ UNSATISFACTORY2. ☐ EXCELLENT5. ☒ AVERAGE3. ☐ VERY GOOD6. ☐ MINIMUM ACCEPTABLE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR MINIMUM ACCEPTABLE INDICATE REASONS ON REVERSE SIDE.

RECOMMENDED ACTION

☒ CONTINUE AS PROGRAMMED☐ WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE☐ TERMINATE☐ OTHER (Specify)

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES	<input checked="" type="checkbox"/>		MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR

18 November 1966

SIGNATURE OF INSPECTOR

DIVISION

T D S

INSPECT

FORM 8-66

1897

EDITION

Approved For Release 2005/02/17 : CIA-RDP78B04779A000100110049-7

☐ UNCLASSIFIED☒ CONFIDENTIAL☐ SECRET

(12-36)

25X

☐ SECRET

☒ CONFIDENTIAL

☐ UNCLASSIFIED

Approved For Release 2005/02/17 : CIA-RDP78B04770A000100110049-7

NARRATIVE REPORT

☒ INTERIM

☐ FINAL

The AP-3 analytical plotter was delivered to [] during the first week of October 1966. 25X

[] technicians have set the instrument up and it appears to be functioning well. As mentioned in the previous report, the ball screws for the coordinatograph and the anamorphs were not delivered with the rest of the system.

On 18 November 1966, [] called to inform the monitor that the ball screws were at the Alexandria plant and that they would be put on the instrument at our convenience. He was informed that they could probably be installed the week of 28 November 1966. This will enable us to run plotting accuracy tests with the present screws, which in turn can be checked against the ball screw performance. 25X

[] reports that [] cannot build a satisfactory set of anamorphics for the [] optical system. [] will now have to go to [] to have the anamorphics made. [] expects that it may take about 4 months for delivery of this item. [] requested that NPIC give [] some payment now and the remainder upon delivery of the anamorphs. 25X 25X 25X 25X

It is requested that the Contracting Officer contact [] [] to deal directly with the contractor on this financial matter. 25X

Approved For Release 2005/02/17 : CIA-RDP78B04770A000100110049-7

☐ UNCLASSIFIED

☒ CONFIDENTIAL

☐ SECRET