

#998125

☐ SECRET

Approved For Release

2005/02/17

CIA-RDP78B04770A000100110058-7

CONFIDENTIAL

☐ UNCLASSIFIED

CONTRACT INSPECTION REPORT

CONTRACT NO.

TASK NO.

TO:

CONTRACT ADMINISTRATION & SETTLEMENT
BRANCH/PD/OL

DATE

14 March 1966

INSPECTION REPORT NO. (If final, so state)

5

ESTIMATED COMPLETION DATE

1 August 1966

NAME OF CONTRACTOR

Declass Review by NGA.

TYPE OF COMMODITY OR SERVICE

P-3 Analytical Stereo Plotter

THE CONTRACTOR IS ON SCHEDULE

☐ YES

☒ NO

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS ☒ YES ☐ NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.

PER CENT OF WORK COMPLETED - 50%

PER CENT OF FUNDS EXPENDED - N/A

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☒ YES ☐ NO (If yes, give details on reverse side.)

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☐ YES ☒ NO (If yes, indicate items, quantity, and cost on reverse side.)

INCENTIVES

IS THIS AN INCENTIVE CONTRACT
IF YES, CHECK TYPE

☐ YES

☒ NO

☐ COST

☐ PERFORMANCE

☐ DELIVERY

NOTE:

USE REVERSE SIDE FOR COMMENTS.

FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

OVERALL PERFORMANCE OF CONTRACTOR

1. ☐ OUTSTANDING

3. ☐ ABOVE AVERAGE

5. ☐ BELOW AVERAGE 7. ☐ UNSATISFACTORY

2. ☐ EXCELLENT

4. ☒ AVERAGE

6. ☐ BARELY ADEQUATE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.

RECOMMENDED ACTION

☒ CONTINUE AS PROGRAMMED

☐ WITHHOLD PAYMENT PENDING
SATISFACTORY PERFORMANCE

☐ TERMINATE

☐ OTHER (Specify)

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR

10 March 1966

SIGNATURE OF INSPECTOR

DIVISION

INSPECTOR'S EXTENSION

Approved For Release 2005/02/17 : CIA-RDP78B04770A000100110058-7

☐ SECRET☒ CONFIDENTIAL☐ UNCLASSIFIED

Approved For Release 2005/02/17 : CIA-RDP78B04770A000100110058-7

NARRATIVE REPORT

☒ INTERIM☐ FINAL

The following comments are based on meetings with [] personnel from 14 to 17 February 1966 at Rome, Italy and 9 to 10 March 1966 at Washington, D.C.

[] will not be able to meet its original delivery date of March 1966. [] will have the comparator and coordinatograph ready for pick-up by MATS during the latter part of May. Logistics is requested to make the necessary arrangements with MATS using the new date but otherwise holding to the original plan. Logistics is also requested to inform [] as to the MATS site in the U.S., so that they can arrange ground transportation on a reimbursable basis as originally planned.

[] will require about a month to integrate and "debug" the system, programmers and maintenance personnel will be trained on the AP-3 at the [] facility, so it seems that mid August is about the time the instrument will be delivered to Washington, D.C. The contracting officer is requested to establish a new delivery date.

Attaining a suitable 10 to 100 magnification and the anamorphics correction have been the main factors slowing up the delivery.

In meetings in Washington, D.C. between [] of NPIC the following was agreed upon.

1. Optics: Eyepieces - 10X, zoom - 2 to 4, two field lens - 2.5 giving 50-100 magnification and a lower power lens to give 25-100, reticle to be a black dot (5 micron) in field lens.

2. Anamorphics: To be built by [] and they will have adapters to fit eyepiece stations. They will be removable.

3. Scaling of coordinatograph will be digital like AP-C and not through gears as in AP-2.

4. The coordinatograph will be retrofitted with ball screws.

The contracting officer is requested to re-emphasize that all retrofits and modifications must be accomplished prior to Washington, D.C., delivery.

[] reports that the programming and logic circuitry is just about complete.

Approved For Release 2005/02/17 : CIA-RDP78B04770A000100110058-7

☐ UNCLASSIFIED☒ CONFIDENTIAL☐ SECRET