

☒ SECRET

Approved For Release 2004/11/30 : CIA-RDP78B04770A000300050024-9

☐ CONFIDENTIAL

☐ UNCLASSIFIED

CONTRACT INSPECTION REPORT

CONTRACT NO.

TASK NO.

3

TO:

ENGINEERING SECTION/CB/PD/OL

DATE

27 December 1965

INSPECTION REPORT NO. (If final, so state)

5

ESTIMATED COMPLETION DATE

22 July

TYPE OF COMMODITY OR SERVICE

Image Perceptibility Study

THE CONTRACTOR IS ON SCHEDULE

☐ YES

☒ NO

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS ☒ YES ☐ NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.

PER CENT OF WORK COMPLETED - 45%

PER CENT OF FUNDS EXPENDED - 53%

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☒ YES ☐ NO (If yes, give details on reverse side.)

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☐ YES ☒ NO (If yes, indicate items, quantity, and cost on reverse side.)

INCENTIVES

IS THIS AN INCENTIVE CONTRACT

☐ YES

☒ NO

NOTE:

USE REVERSE SIDE FOR COMMENTS.

FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

☐ COST

☐ PERFORMANCE

☐ DELIVERY

OVERALL PERFORMANCE OF CONTRACTOR

1. ☐ OUTSTANDING

3. ☐ ABOVE AVERAGE

5. ☒ BELOW AVERAGE 7. ☐ UNSATISFACTORY

2. ☐ EXCELLENT

4. ☐ AVERAGE

6. ☐ BARELY ADEQUATE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.

RECOMMENDED ACTION

☒ CONTINUE AS PROGRAMMED

☐ WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE

☐ TERMINATE

☐ OTHER (Specify)

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES		<input checked="" type="checkbox"/>	MANUALS		<input checked="" type="checkbox"/>
DRAWINGS AND SPECIFICATIONS		<input checked="" type="checkbox"/>	FINAL REPORT		<input checked="" type="checkbox"/>
PRODUCTION AND/OR OTHER END ITEMS		<input checked="" type="checkbox"/>	SPECIAL TOOLING		<input checked="" type="checkbox"/>
			OTHER GOVERNMENT PROPERTY		<input checked="" type="checkbox"/>

DATE OF LAST CONTACT WITH CONTRACTOR

13 December 1965

SIGNATURE OF

INSPECTOR'S EX

FORM 10-64

1897

USE PREVIOUS EDITION

☐ UNCLASSIFIED

☐ CONFIDENTIAL

☒ SECRET

(12-36)

Approved For Release 2004/11/30 : CIA-RDP78B04770A000300050024-9

Declass Review by NGA.

☒ SECRET☐ CONFIDENTIAL☐ UNCLASSIFIEDApproved For Release 2004/11/30 : CIA-RDP78B04770A000300050024-9
NARRATIVE REPORT☒ INTERIM☐ FINAL

25X1

On my last visit to the contractor I saw some very preliminary results from the work being carried on. I still feel that the progress is slow and [] admitted that they were about two weeks behind schedule. I received a much better break down of their actual costs to present and they were slightly higher than anticipated. Since this visit, I have received the first quarterly report and the November monthly report, both behind schedule. [] work is close enough to schedule now to warrant payment of the first quarters bill.

25X1

☐ UNCLASSIFIED☐ CONFIDENTIAL☒ SECRET

Approved For Release 2004/11/30 : CIA-RDP78B04770A000300050024-9