

☐ SECRET

Approved For Release 2004/11/30 : CIA-RDP78B04770A000300050026-7

☒ CONFIDENTIAL

☐ UNCLASSIFIED

CONTRACT INSPECTION REPORT

CONTRACT NO.

TASK NO.

TO:

ENGINEERING SECTION/CB/PD/OL

DATE

14 October 1965

INSPECTION REPORT NO. (If final, so state)

3

ESTIMATED COMPLETION DATE

22 July 1966

NA

TYPE OF COMMODITY OR SERVICE

Image Perceptibility Study

THE CONTRACTOR IS ON SCHEDULE

☒ YES

☐ NO

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS ☒ YES ☐ NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.

PER CENT OF WORK COMPLETED - 25%

PER CENT OF FUNDS EXPENDED - 30%

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☐ YES ☒ NO (If yes, give details on reverse side.)

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☐ YES ☒ NO (If yes, indicate items, quantity, and cost on reverse side.)

INCENTIVES

IS THIS AN INCENTIVE CONTRACT
IF YES, CHECK TYPE

☐ YES

☒ NO

☐ COST

☐ PERFORMANCE

☐ DELIVERY

NOTE:
USE REVERSE SIDE FOR COMMENTS.
FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

OVERALL PERFORMANCE OF CONTRACTOR

1. ☐ OUTSTANDING

3. ☐ ABOVE AVERAGE

5. ☐ BELOW AVERAGE 7. ☐ UNSATISFACTORY

2. ☐ EXCELLENT

4. ☒ AVERAGE

6. ☐ BARELY ADEQUATE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.

RECOMMENDED ACTION

☒ CONTINUE AS PROGRAMMED

☐ WITHHOLD PAYMENT PENDING
SATISFACTORY PERFORMANCE

☐ TERMINATE

☐ OTHER (Specify)

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR

4 October 1965

SIGNA

INSPE

FORM
10-64

1897

USE
PREVIOUS
EDITION

☐ UNCLASSIFIED

☒ CONFIDENTIAL

☐ SECRET

(12-36)

Approved For Release 2004/11/30 : CIA-RDP78B04770A000300050026-7

Declass Review by NGA.

☐ SECRET☒ CONFIDENTIAL☐ UNCLASSIFIEDApproved For Release 2004/11/30 : CIA-RDP78B04770A000300050026-7
NARRATIVE REPORT☒ INTERIM☐ FINAL

On 4 October 1965 the technical monitor visited the contractors facility. The work was proceeding as planned under the contract. The breadboard with which the electrophotographic techniques are to be developed is almost complete with the exception of the [] tubes and joints. These items are on order. This breadboard was checked for stability and registration and the signal to noise ratio was estimated at 26:1. The other part of the program dealing with photographic techniques is still in its infancy. The photographic laboratory is almost completely fitted out with the necessary equipment. The research engineers are still reading up on background information and doing preliminary experimentation.

25X1

☐ UNCLASSIFIED☒ CONFIDENTIAL☐ SECRET

Approved For Release 2004/11/30 : CIA-RDP78B04770A000300050026-7