

STAT

11 October 1965

CW 65-7022

REF: 4063

STAT

STAT
STAT

Subject: [redacted] Task Order 2, (100,694) 65-R Advanced Stero-Rhomboid
Prototype for the [redacted] Room 7C

Enclosure: (1) Monthly Progress Report Covering September 1965

Dear Sir:

In compliance with the requirements of Item (4) of the subject Contract Task Order, two (2) copies of Enclosure (1) are transmitted to you. Concurrently, three (3) copies of Enclosure (1) are being transmitted to the Contracting Officer's Technical Representative.

Very truly yours,

STAT

*1 - Filed
3 copies to mpc
H
10/11*

cc: [redacted] w/(3) enclosures

TAT

00114612

10/11/65

RECEIVED

Declassification Review by
NGA/DoD

STAT

MONTHLY PROGRESS REPORT

September 1965

Advanced Stereo-Rhomboid Prototype for the
[redacted] Zoom 70

STAT

STAT

Gov't. Contract No.:

[redacted]

Customer No.:

T.O. 2(100,694)65-R

GPI Librascope No.:

A8-003-AA

This order is to fabricate one prototype 2x premagnification, wide-span stereo-rhomboid attachment for the [redacted] Zoom 70 Stereomicroscope.

STAT

On September 28 a meeting was held at the [redacted]

STAT

[redacted] in attendance.

At this meeting optical system schematics for two possible configurations of the stereo-rhomboid attachment were presented and discussed. These two configurations are shown in sketch SK-A8-003-AA-144 which is attached. Configuration B requires smaller mirrors and lends itself to easier packaging than does Configuration A. As a result Configuration B would probably be less expensive to manufacture in production quantities. Configuration B allows the rhomboid arms to be rotated to the rear of the full-span position approximately 85 degrees. Configuration A can be rotated at least 90 degrees to the rear of the full-span position.

STAT

STAT

On September 29 [redacted] informed [redacted] that at least one of the two rhomboid arms must be capable of rotating 90 degrees to the rear of the full-span position. Because of this 90-degree requirement, the basic system as depicted in Configuration A was selected. This configuration will provide a separation of 40 millimeters or less between the optical axes of the rhomboid arms with the arms in the closest forward position; it will provide a maximum span of 9-1/2 inches in the full-span position, and will provide 90 degrees or greater rotation to the rear of the full-span position. With both arms at the 90 degree position the separation between the two optical axes will be approximately 4.9 inches. Based upon this mutual agreement, the [redacted] is proceeding to complete the mechanical design of the stereo-rhomboid attachment which is schematically depicted in Configuration A of sketch SK-A8-003-AA-144.

STAT

STAT

Mechanical design of the stereo-rhomboid attachment will be based upon using castings wherever it is deemed economical for production quantities. However, for the prototype unit, it is expected that those parts designed for castings will be machined from solid stock. It is anticipated that delivery of the prototype

Page 2.

Advanced Stereo-Rhomboid Prototype for the [] Zoom STAT

can be improved several weeks by machining from stock rather than waiting for patterns and castings. Delivery of the prototype based on machining from stock is presently estimated to be 13 December 1965.

STAT

Regarding optical fabrication, approximately 70% of the optical test plates have been completed. Fabrication of the [] prisms has been started, and all optical detail drawings are scheduled to be released for fabrication by 8 October 1965.

STAT

Paint color #26373 of FED-STD-595 was selected as the best color match to the existing [] Stereomicroscope and semi-gloss enamel of this color has been ordered.

STAT


As reported last month, [] had requested that the possibilities of using enhanced reflection coatings be investigated. This information will be submitted shortly in the form of a proposal.

STAT

Approved:

Technical Director

STAT




16 August 1965



STAT

STAT



P.O. Box 6788
Fort Davis Station
Washington, D.C. 20020

STAT

Subject:

Contract Task Order 2, (100,694)65-R
Advanced Stero-Rhomboid Prototype for the
 Zoom 70

STAT

Enclosure:

(1) Monthly Progress Report Covering July 1965

Dear Sir:

In compliance with the requirements of Item (4) of the subject Contract Task Order, two (2) copies of Enclosure (1) are transmitted to you. Concurrently, three (3) copies of Enclosure (1) are being transmitted to the Contracting Officer's Technical Representative.


Very truly yours,

STAT



STAT

cc:



w/(3) enclosures

STAT

MONTHLY PROGRESS REPORT

July 1965

Advanced Stereo-Rhomboid Prototype for the

STAT Zoom 70

STAT Gov't. Contract No:

Customer No: T.O. 2(100,694) 65-R

STAT

This order is to fabricate one prototype 2X premagnification, wide-span, stereo-rhomboid attachment for the Zoom 70 Stereoscope. Verbal authorization to proceed with this order was received from the customer June 2 and work was initiated on this project.

STAT

On July 30 a meeting was held at the

STAT
STAT

STAT

At this meeting the progress to date was reviewed and is summarized below.

The stereo-rhomboid optical system which was originally proposed has some inherent disadvantages both regarding cost of manufacture and instrument performance. The disadvantages are relatively low light transmission of approximately 8%, a prism which requires a roof angle tolerance of 0.5 to 1.0 seconds of arc, and precise alignment of this prism within the optical path. In view of the above disadvantages and the desire to provide the best possible instrument performance at the lowest cost, other optical designs were investigated. These other designs use either a or folded prism for image rotation instead of the proposed Porro roof prism. As a result of this investigation, the optical design using the folded prism has been tentatively selected for use, and this design is presently being optimized and evaluated. The time expended for this optical design review will no doubt result in providing a better instrument; however, a delivery slippage is now anticipated.

STAT

STAT

STAT
STAT

Mechanical design will be started as soon as the optical design evaluation has been completed: It is anticipated that the mechanical design will be started August 16. The delivery date of the prototype unit has now been rescheduled for November 22.

STAT

Approved:

