

☐ SECRET☒ CONFIDENTIAL 998416☐ UNCLASSIFIEDApproved For Release 2004/11/30 : CIA-RDP78B04770A000400020021-4
CONTRACT INSPECTION REPORT

TO:

CONTRACT ADMINISTRATION & SETTLEMENT
BRANCH/PD/OL

DA

22 March 1967
INSPECTION REPORT NO. (If final, so state)13 (Final)
ESTIMATED COMPLETION DATE

22 March 1967

NAME OF CONTRACTOR

Declass Review by NGA.

Improved Anamorphic Viewing System

THE CONTRACTOR IS ON SCHEDULE



YES



NO

PER CENT OF WORK COMPLETED - 100%

PER CENT OF FUNDS EXPENDED - 100%

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS ☒ YES ☐ NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☒ YES ☐ NO (If yes, give details on reverse side.)HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☐ YES ☒ NO (If yes, indicate items, quantity, and cost on reverse side.)

INCENTIVES

IS THIS AN INCENTIVE CONTRACT
IF YES, CHECK TYPE

YES



NO



COST

AWARD
FEE

PERFORMANCE



DELIVERY

NOTE:

USE REVERSE SIDE FOR COMMENTS.

FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

OVERALL PERFORMANCE OF CONTRACTOR

1. ☐ OUTSTANDING2. ☐ EXCELLENT3. ☐ VERY GOOD4. ☒ ABOVE AVERAGE5. ☐ AVERAGE6. ☐ MINIMUM ACCEPTABLE7. ☐ UNSATISFACTORY

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR MINIMUM ACCEPTABLE INDICATE REASONS ON REVERSE SIDE.

RECOMMENDED ACTION



CONTINUE AS PROGRAMMED

WITHHOLD PAYMENT PENDING
SATISFACTORY PERFORMANCE

TERMINATE



OTHER (Specify)

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES	<input checked="" type="checkbox"/>		MANUALS	<input checked="" type="checkbox"/>	
DRAWINGS AND SPECIFICATIONS		<input checked="" type="checkbox"/>	FINAL REPORT		<input checked="" type="checkbox"/>
PRODUCTION AND/OR OTHER END ITEMS		<input checked="" type="checkbox"/>	SPECIAL TOOLING		<input checked="" type="checkbox"/>
			OTHER GOVERNMENT PROPERTY		<input checked="" type="checkbox"/>

DATE OF LAST CONTACT WITH CONTRACTOR

9 March 1967

SIGNATURE OF INSPECTOR

DIVISION

TDS

SIGNATURE OF APPROVER

☐ SECRET☐ CONFIDENTIAL☐ UNCLASSIFIED

Approved For Release 2004/11/30 : CIA-RDP78B04770A000400020021-4


NARRATIVE REPORT

☐ INTERIM☒ FINAL

1. The deficiencies noted in the last inspection report have been corrected and the equipment can now be considered acceptable. This report certifies that all deliverable items under this contract have been received and are acceptable.

2. It is recommended that the contractor's performance rating be "good" for this project. The following are reasons for the rating not being higher.

- a. The contractor was late on both phases of the effort. Specifically, the first phase was one month late on a three-month effort and the second phase was ten months late on a six-month effort.
- b. One of the most important design goals; the total length of the system, was barely met.



25

☐ UNCLASSIFIED

Approved For Release 2004/11/30 : CIA-RDP78B04770A000400020021-4

☐ CONFIDENTIAL☐ SECRET