

☐ SECRET

Approved For Release

2004/11/30 : CIA-RDP78B04770A000600040029-2

☐ UNCLASSIFIED

CONTRACT INSPECTION REPORT

CONTRACT NO.

TASK NO.

2

TO:

CONTRACT ADMINISTRATION & SETTLEMENT
BRANCH/PD/OL

DATE

2 March 1966

INSPECTION REPORT NO. (If final, so state)

6

ESTIMATED COMPLETION DATE

1 May 1966

NAME OF CONTRACTOR

Declass Review by NGA

TYPE OF COMMODITY OR SERVICE

Modulated Light Direct Film Viewer

THE CONTRACTOR IS ON SCHEDULE

☐ YES

☒ NO

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS ☐ YES ☒ NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.

PER CENT OF WORK COMPLETED -

30%

PER CENT OF FUNDS EXPENDED -

139%

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☒ YES ☐ NO (If yes, give details on reverse side.)

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☐ YES ☒ NO (If yes, indicate items, quantity, and cost on reverse side.)

INCENTIVES

IS THIS AN INCENTIVE CONTRACT
IF YES, CHECK TYPE

☒ YES

☐ NO

NOTE:
USE REVERSE SIDE FOR COMMENTS.
FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

☐ COST

☒ PERFORMANCE

☐ DELIVERY

OVERALL PERFORMANCE OF CONTRACTOR

1. ☐ OUTSTANDING

3. ☐ ABOVE AVERAGE

5. ☒ BELOW AVERAGE 7. ☐ UNSATISFACTORY

2. ☐ EXCELLENT

4. ☐ AVERAGE

6. ☐ BARELY ADEQUATE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.

RECOMMENDED ACTION

☐ CONTINUE AS PROGRAMMED

☐ WITHHOLD PAYMENT PENDING
SATISFACTORY PERFORMANCE

☐ TERMINATE

☒ OTHER (Specify) (OVER)

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR

7 March 1966

SIGNATURE OF INSPECTOR

DIVISION

INSPECTOR'S

SIGNATURE OF APPROVER

Approved For Release 2004/11/30 : CIA-RDP78B04770A000600040029-2

☐ SECRET

☒ CONFIDENTIAL

☐ UNCLASSIFIED

Approved For Release 2004/11/30 : CIA-RDP78B04770A000600040029-2

NARRATIVE REPORT

☒ INTERIM

☐ FINAL

The technical monitor has been notified that there will be an additional overrun on this contract. The magnitude of this overrun is indicated in P.C.'s attached estimate; however, the contractor has only been authorized to spend [] exclusive of fee and payment should be limited to this amount. A technical evaluation is underway to determine the desirability of continuing this program.

Progress reports for December 1965 and January 1966 have been received.

Inspection visit of 7 March 1966

Attendees:



Although all work has been stopped on this project, an inspection was made to determine if this project should be continued. For the first time the viewer was operating; however, additional effort will be required to complete the instrument. An evaluation will be made as soon as possible to determine the future of this effort.

☐ UNCLASSIFIED

Approved For Release 2004/11/30 : CIA-RDP78B04770A000600040029-2

☒ CONFIDENTIAL

☐ SECRET



1 March 1966

U.S. Government
Washington, D.C.

Attention: Contracting Officer and
Technical Representative

Subject: Modulated Light Film Viewer
Task Order No. 02 (100,795) 65R
Basic Agreement

Gentlemen:

As discussed at our conference February 23rd, we have reviewed the status of technical accomplishment and anticipated final cost associated therewith.

We have made the proposed photo-multiplier modification and based upon actual measurements is willing to guarantee thirty to one Compression Ratio.

By refinements, peaking and a change of diffuser is willing, with the present equipment, to guarantee, over a full 9" x 9" raster, a brightness level not less than 300 ft. Lamberts. This will be accomplished with the gray glass kinescope operated at 16 KV.

Investigatory work by two kinescope manufacturers is proceeding on use of clear glass envelopes, optimized phosphors, thicker aluminum screens and operation at higher voltages, but all development work and charges have been stopped at

is willing to accept a ceiling price of for equipment meeting the guaranteed performance, set forth in the

25X1 Basic Agreement -2-

1 March 1966

second and third paragraphs above, computed as follows and further detailed in the attached Price Analysis Summary:

Actual cost through 2/13/66 (Direct)

Estimate to complete (Direct)

Total Direct Cost

Total Breakeven Cost

25X1 Cost previously absorbed by

Revised Total Cost

Minimum Fee (previously negotiated)

Net Ceiling Price

25X1 is prepared to complete the equipment, as described, without delay, but if you prefer we will temporarily divert the engineering personnel to other work until the results of the kinescope investigations become known. Then depending upon the potential improvements indicated would recommend incorporation of those which would materially extend the performance parameters.

25X1 It would be intention to incorporate the resultant improvements, mutually agreed upon, at no additional cost to the Customer.

In answer to your question as to the cost of completing the second Viewing Table, we find that the estimate to complete, included in the above ceiling price, is

Specifications for the operational characteristics of the Modulated Light Viewing Table are presented in Attachment A. These specifications represent the present capabilities which can be stated for the viewing table at this time. However, information about improved capabilities, now being investigated will be made known to the Customer as soon as it becomes available to

25X1 Please let us know your pleasure regarding completion of the tables, either at present technical accomplishment level or with potential improvements. We would request a decision by 3/4/66 as has placed a freeze on further charges to the contract pending your choice.

Sincerely yours,

RAT/mmt
Enclosures

25X1

Approved For Release 2004/11/30 : CIA-RDP78B04770A000600040029-2

Approved For Release 2004/11/30 : CIA-RDP78B04770A000600040029-2