

SECRET

25X1

[REDACTED]
FY-68 Quarterly Report No. 4

PAR 247

31 May 68

SUBJECT: Base Spare Parts Kit

TASK/PROBLEM

1. Provide one base spare parts kit for two [REDACTED] Precision Enlargers, PAR 243A.

25X

DISCUSSION

2. All purchase parts have been received by the contractor except the four spare photomultiplier tubes for the two easel photometers. Delivery of these tubes is expected by 17 June 1968.

3. All make parts have been completed except the following:

a. Platen Assemblies for Lenses and Lamphouse. The glass parts for these assemblies were completed, and the metal parts are ready to proceed from fabrication to inspection. The assemblies will be cemented and are expected to be completed by 1 July 1968.

b. Color Filters. All filters except the red were completed and will be delivered by 7 June 1968. The red filter had to be remade and completion is expected by 1 August.

c. Refractive Index Fluid Injection Pumps. Although these pumps were completed previously, a design change to improve the piston was subsequently released for fabrication. The pumps are now being retrofitted, and are scheduled to be completed by 1 July 1968.

PLANNED ACTIVITY

4. Complete fabrication and delivery of parts for the Base Spare Parts Kit.

Declass Review by NGA.

SECRET