

STAT

## TRANSMITTAL OF CONTRACT REPORT

DATE: January 15, 1968

TO:

Declass Review by NGA.

STAT

Attention:

Contract No.

Report No. and Type:

Sixth Monthly Progress Report

Covering Period:

1 December 1967 to 31 December 1967

Transmitted herewith are the required copies of the report described above. Distribution is as indicated below. Should further information be desired, please contact the undersigned.

Very truly yours

STAT

[Redacted]

Enc.

[Redacted]

Photogrammetric and Military  
Systems

STAT

## DISTRIBUTION

ADDRESS	Report	Trans. Form
[Redacted]	2	2
Ed D	3	1

STAT

FORM #2897

Sixth Monthly Progress Report

for

Anamorphic System for High Power Stereoviewer, Phase II

Prepared by

January 3, 1968

STAT

## INTRODUCTION

This sixth monthly progress for the Anamorphic Attachment for High Power Stereoviewer, Phase II, covers the period 1 December 1967 to 31 December 1967.

### Current Activity (2.2.1.1)

STAT The delivery date of the Anamorphic Prisms, which are under sub-contract to  has again slipped regularly throughout the month. Several phone calls with this subcontracter during the month have given some cause for optimism. At the end of the month two of the eight prisms were finished with the remaining six ready for cementing and then final inspection. The new shipping date is January 5, 1968.

The Instruction Manuals were released for printing during this reporting period.

The Anamorphic Attachment will be delivered approximately three weeks after receipt of the prisms.

### Future Activity (2.2.1.2)

Final assembly, alignment and testing of the Anamorphic Attachment will begin after receipt of the prisms.

### Unresolved Technical Problems (2.2.1.3)

None

### Unresolved Contractual Problems (2.2.1.4)

We received a notice dated 10/4/67 of contract costs suspended and/or

disapproved re invoice #1. It states that we have billed in excess of Phase I maximum and that no work is to be performed under Phase II without written notice to proceed. Our records indicate we received a letter dated 7/17/67 giving this authorization and the invoice is dated 8/18/67.

We also received a contract amendment dated 11/21/67 changing the "Amount" of the contract to

STAT

It is our interpretation that the disapproved costs referred to above should be allowed and paid.

Oral Agreements (2.2.1.5)

None

Proposed Changes Requiring Approval of Contracting Officer (2.2.1.6)

None

Unresolved Matters (2.2.1.7)

None

Status of Funds (2.2.1.8)

On attached form.

STAT

Approved For Release 2004/11/30 : CIA-RDP78B04770A000700010039-3

Approved For Release 2004/11/30 : CIA-RDP78B04770A000700010039-3