	25X1
· ** ·	- 13 april
Frank-	
This is an apil	stary that
- should be placed in	year file
as for as I lipian to	25X1
rolled to	
hould place it	
an PAR 242 file, midt	25X1
Ber	

Declass Review by NGA.

MEMORANDUM FOR: C/DB-Frank

Juis is an example of poor

Specifications and poor works on

the Contractors part, get in the

Case of the BPE we absticipate

that he will do good works in

spite of irradequate specs.

Should we send a Cope, of this

To John P and Lot S.

John Dolan Contractors

To John P and Lot S.

Jun 66

(DATE)

25X1

Byd like to formand this
Would like to formand him
The Recommends him
The we below? R

NPIC/P&DS/D/6-1424 15 June 1966

MEMORANDUM FOR: Chief, Development Branch, P&DS	
SUBJECT: PAR 242, Color Demonstration Materials has presented to me several arguments s part concerning PAR 242.	
1. "If NPIC had been more definitive in stating exactly what was requiredcould have done the job differently."	
2. "The original study (PAR 213) is outdated, not complete and not good enough for briefing experts already working in color. (It is historical now; it only shows what work in certain areas has been done.)"	
3. 's not aware that they did a poor job; they duplicated according to their own standards and also printed what they thought NPIC wanted."	
4. "If NPIC would have stood the expense, would have printed five or six times as many items, then selected those few that would have been closest to the NPIC requirements."	25X
5. "Any more work required by NPIC will cost additional funds since considers the completed work to be satisfactory under the contract and according to their understanding of the requirement."	
6. "The briefing material and the study (PAR 213) should be used only for general basic information and not presented as an up-to-date study, (as stated in paragraph 2. above)."	25X
COMMENTS:	
1. If we could get to outline "their understanding" of the project we may find some use for the material (although I doubt this).	t,
also leveled a charge that many of the old PARs under were not up to NPIC expectations because so little effort had been made to hammer out the exact details of what was expected, all they got was criticism. From now on all efforts would receive	
detailed agreements. He said is not like in which they	25X
to note that NPIC long ago had pegged this problem area, but at that time was reluctant to view as being much different than in-so-far as playing the leading role.)	25X

Approved F Release 2005/08/02 : CIA-RDP78B04, A000800160001-7

SECRET

3. I don't believe we will gain anything but animosity if we attempt
not be timely since there will probably now be little call for formal
briefing of PAR 213. will stick by the people who made the
materials. Even though I'm sure they see some places where they are
culpable, they are not going to face with the charge.
4. I don't think the project is worth wasting any more time on; it cost us Even if perfected the briefing material would not be
much in demand at this late date.
Development Branch, P&DS
· · · · · · · · · · · · · · · · · · ·
Distribution:
Original - Addressee
2 P&DS/DB

25X1

25X

MEMORANDUM FOR: C/SSS
John, I would like to
Commend Willard on this
very excellent report,
Goodwork! 15 Man 66
FORM NO. 101 REPLACES FORM 10-101 1 AUG 54 101 WHICH MAY BE USED.