

SECRET

Contract
Monthly Report

25X1

PAR 243A

30 June 67

SUBJECT: Briefing Print Enlarger (Prototype)

TASK/PROBLEM

1. Design, fabricate, and test a prototype briefing print enlarger (BPE) based upon tests and observations of the breadboard equipment developed on the combined PAR 202/224.

DISCUSSION

2. In-house testing of the prototype BPE was completed and approved by the customer's representatives during the week of 19 to 23 June.

3. The prototype (serial number 001) was delivered to the customer, installed, checked out, and accepted by the customer during the week of 26 to 30 June.

4. Ten copies of the preliminary Operation and Maintenance Manual were delivered with the prototype model.

5. The final report is being prepared.

6. Final revisions are being made to drawings preparatory to releasing them to drawing change control.

PLANNED ACTIVITY

7. Continue preparation of the final report.

8. Complete all drawing revisions and release all drawings to drawing change control.

DDR-DUPE

-1-

SECRET

GROUP 1
EXCLUDED FROM AUTOMATIC DOWNGRADING
AND DECLASSIFICATION

Page Denied