

**SECRET**

25X1

## Monthly Report

PAR 243A

31 Mar 67

SUBJECT: Briefing Print Enlarger (Prototype)

## TASK/PROBLEM

1. Design, fabricate, and test a prototype briefing print enlarger (BPE) based upon tests and observations of the breadboard equipment developed on the combined PAR 202/224.

## DISCUSSION

2. Mechanical and electrical assembly were completed and the prototype instrument was moved on 31 March into the area where engineering and QC tests will be made.

3. A small amount of effort on engineering follow-up and drawing changes was required during March.

4. The computer program for generation of the focus/magnification table was modified slightly to operate on the IBM 360 system which was recently installed in the contractor's plant. It was subsequently tested for errors and is operable.

5. The second revision of tentative Specification 469-333B, dated 15 March 1967, was delivered to the customer. The changes which were made had been agreed on in a previous meeting with customer representatives on 1 and 2 February 1967.

## PLANNED ACTIVITY

6. Complete preliminary electrical and mechanical checkout and begin performance evaluation testing.

Declass Review by NGA.

-1-

**SECRET**

25X1

Approved For Release 2005/02/17 : CIA-RDP78B04770A001100020024-3

Approved For Release 2005/02/17 : CIA-RDP78B04770A001100020024-3