

~~SECRET~~

11 May 1965

MEMORANDUM FOR THE RECORD

SUBJECT: PAR's 214 and 215, [] Contract


1. On 7 May 1965 [] called to advise that there would be an overrun of [] on PAR-215 and also one of [] on PAR-214. He was advised to submit details which would justify these overruns and promised to have a copy hand carried to NPIC on 11 May 1965.

2. This is the second overrun on these items; a previous one for [] was approved in a message to [] under date of 8 March 1965 and was made a matter of record in the TDC meeting of 3 March. The previous overrun resulted from an [] under estimate of the magnitude of the task. The current one appears to be due to poor communication between the shop and [] office; actually it should have been included as an additional amount in the earlier overrun discussed above.

3. These tasks, both nearing completion, (PAR-214 is 90% complete and PAR-215 is 96% complete) are to provide an entirely new concept of processing for the center. PAR-215 will provide machine processing of paper prints up to 24-inches wide and is scheduled for installation early in July 1965. PAR-214 is for the reversal processing of film or water proof paper up to 12-inches wide and will be installed some time in August 1965. There will be an additional cost for installation in the amount of [] associated with these two items or a total cost for the two processors of []. Nevertheless, I recommend that this latest overrun be approved because of funds already expended. Previously appropriated but uncommitted FY-65 funds are available to cover the additional cost.

[]
Development Branch, P&DS

Declass Review by NGA.

~~SECRET~~

4 May 1965



PAR-215 Briefing Charts

Dear Rock,

The two (2) briefing charts enclosed have been approved with the changes appearing thereon. The new title is in accordance with the approved condensed titles.

Sincerely,

W11

Enclosure