

CONTRACT INSPECTION REPORT		CONTRACT NO.	TASK NO.		
10: CONTRACT ADMINISTRATION & SETTLEMENT BRANCH/PD/OL		7 July 1969	25X1		
NAME OF CONTRACTOR		INSPECTION REPORT NO. (If final, so state) 6			
TYPE OF COMMODITY OR SERVICE Prototype Twin Stage On-Line P.I. Comparator & a Precision Measuring Comparator		ESTIMATED COMPLETION DATE			
THE CONTRACTOR IS ON SCHEDULE <input checked="" type="checkbox"/> YES <input type="checkbox"/> NO		THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS <input checked="" type="checkbox"/> YES <input type="checkbox"/> NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.			
PER CENT OF WORK COMPLETED - 50%					
PER CENT OF FUNDS EXPENDED - 47% (as of 25 May 1969)					
HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? <input checked="" type="checkbox"/> YES <input type="checkbox"/> NO (If yes, give details on reverse side.)					
HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? <input checked="" type="checkbox"/> YES <input type="checkbox"/> NO (If yes, indicate items, quantity, and cost on reverse side.)					
INCENTIVES					
IS THIS AN INCENTIVE CONTRACT <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO IF YES, CHECK TYPE <input type="checkbox"/> COST <input type="checkbox"/> AWARD FEE <input type="checkbox"/> PERFORMANCE <input type="checkbox"/> DELIVERY		NOTE: USE REVERSE SIDE FOR COMMENTS. FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.			
OVERALL PERFORMANCE OF CONTRACTOR					
1. <input type="checkbox"/> OUTSTANDING 4. <input type="checkbox"/> ABOVE AVERAGE 7. <input type="checkbox"/> UNSATISFACTORY 2. <input type="checkbox"/> EXCELLENT 5. <input type="checkbox"/> AVERAGE 3. <input checked="" type="checkbox"/> VERY GOOD 6. <input type="checkbox"/> MINIMUM ACCEPTABLE					
IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR MINIMUM ACCEPTABLE INDICATE REASONS ON REVERSE SIDE.					
RECOMMENDED ACTION					
<input checked="" type="checkbox"/> CONTINUE AS PROGRAMMED <input type="checkbox"/> WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE <input type="checkbox"/> CLOSE OUT <input type="checkbox"/> OTHER (Specify)					
IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:					
ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		
DATE OF LAST CONTACT WITH CONTRACTOR 2 July 1969					
SIGNATURE OF INSPECTOR NGA Review Complete			DIVISION TSSG/DED		
25X1			25X1		

☐ SECRET

☒ CONFIDENTIAL

☐ UNCLASSIFIED

Approved For Release 2005/05/02 : CIA-RDP78B04770A001200010088-3

NARRATIVE REPORT

☒ INTERIM

☐ FINAL

1. The contractor's progress report for May 1969 has been received. During the latest inspection visit it was learned that the contractor has failed to mail the progress reports to the Contracting Officer. Beginning with the report for June, this deficiency will be corrected.

2. The technical responsibility for this project has been transferred to

[REDACTED]

3. During an inspection visit of 1 and 2 July, the following items were noted:

a. The 1.3X objectives that were to be provided as G.F.E. were delivered to the contractor for incorporation into the instrument.

b. The optical system, which is to be modified by [REDACTED] was delivered by the sub-contractor. Because the final performance of the instrument is based on the performance of the unmodified instrument, [REDACTED] will visit the contractor during the week of 7 July to establish the optical performance parameters of the device as delivered.

c. The electronics are due from the subcontractor on 18 July.

d. Temperature and humidity data representing a typical installation area was delivered. [REDACTED] from IAS will obtain data for the specific installation area, which will then be furnished to the contractor.

e. The deficit that [REDACTED] has reported in their latest reports was discussed and it was learned that [REDACTED] believes that there is no increase or change-in-scope in this fixed price contract; therefore, they will not request additional funding.

f. The length of travel and sensitivity of the joystick motion was discussed and [REDACTED] will attempt to correct both deficiencies.

g. The film holddown plate will be reworked to insure that it will not scratch the film in accordance with Item 2.b(8) of Inspection Report No. 2.

h. The sharp corners of the servo control units will be rounded.

i. The illumination controls will be graduated and "red lined" to show the danger areas of an overly bright field-of-view.

j. The condenser control selector will be color coded to match the objective lens being used.

[REDACTED]

Approved For Release 2005/05/02 : CIA-RDP78B04770A001200010088-3

☐ UNCLASSIFIED

☒ CONFIDENTIAL

☐ SECRET