

SECRET
(When Filled In)

Approved For Release 2005/02/17 : CIA-RDP78B04770A001300010064-8
CONTRACT INSPECTION REPORT

25X

TO: Contracts Division/DT/OSA

DATE

20 Aug 64

ENGINEERING SECTION/CB/PD/OL

INSPECTION REPORT NO. (If final, so state)

6

ESTIMATED COMPLETION DATE

30 June 1965

NAME OF CONTRACTOR

Declass Review by NGA.

TYPE 0

Improvement of PI methods

THE CONTRACTOR IS ON SCHEDULE

☒ YES

☐ NO

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS ☒ YES ☐ NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.

PER CENT OF WORK COMPLETED See item 1 on reverse

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☒ YES ☐ NO (If yes, give details on reverse side.) See item 2 on reverse

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☐ YES ☒ NO (If yes, indicate items, quantity, and cost on reverse side.)

OVERALL PERFORMANCE OF CONTRACTOR

1. ☐ OUTSTANDING

3. ☐ ABOVE AVERAGE

5. ☐ BELOW AVERAGE 7. ☐ UNSATISFACTORY

2. ☐ EXCELLENT

4. ☒ AVERAGE

6. ☐ BARELY ADEQUATE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.

RECOMMENDED ACTION

☒ CONTINUE AS PROGRAMMED

☐ WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE

☐ TERMINATE

☐ OTHER (Specify)

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT ATTACH COMMENTS IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR

20 Aug 64

SIGNATURE

INSPEC

25X

Item 1: Status of the 25 actual projects.

	<u>Action</u>	<u>Quantity</u>	<u>Par Nr.</u>
X1	Being rewritten []	1	223
	Under evaluation by P&DS	1	215*
X1	Not considered [] to be worth the cost	3	218,219,221
	Not acceptable to P&DS	4	204,205*,208,220
X1	Par approved [] ordered to start work	12	202,203,206,207, 211-214,216,217, 222 and 224
X1	Projects completed []	4	209,210,226,225*
		<u>25</u>	

Notes: *

Par 215 The rewritten version, deleting the roll capability, has been received and is being evaluated.

Par 205 This Par may be reactivated in about six months.

Par 225 The third class has received their Micro-D training under the "limited training" phase of this Par. The "additional Training" phase under this Par will not be conducted until the critiques on the limited training phase have been evaluated.

Item 2:

X1 Five copies of "Monthly Report - 12 June through 9 July 1964, Contract [] were received in P&DS on 10 August 1964.