

SECRET

This document contains
7 pages.

AL-47-700431- /
Copy 1 of 23 copies

CONTRACT
MONTHLY REPORT

25X1

1 October through 31 October 1967

Declass Review by NGA.

31 October 1967

SECRET

GROUP 1

EXCLUDED FROM AUTOMATIC DOWNGRADING
AND DECLASSIFICATION

SECRET

Contract
Monthly Report

25X1

PAR 244
31 Oct 67

SUBJECT: Spare Parts for RT Processor

TASK/PROBLEM

1. Provide recommended spare parts for the RT-12 and RT-24 Processors.

DISCUSSION

2. Although the previous monthly report (Sept 67) indicated that all parts with the possible exception of one would be shipped in October, no shipments were made. As the remaining part was received in October, it was decided instead to complete the inspection of this part and make one final shipment.

PLANNED ACTIVITY

3. Make final shipment to the customer.

-1-

GROUP 1

EXCLUDED FROM AUTOMATIC DOWNGRADING
AND DECLASSIFICATION

SECRET

Contract

Monthly Report

25X1

PAR 245

31 Oct 67

SUBJECT: BPE High-Magnification Lens Sets

TASK/PROBLEM

1. Design, fabricate, and test prototype optical systems to extend the Briefing Print Enlarger (prototype) PAR 243A upper limit magnification range from 60X to 140X - 160X.

DISCUSSION

2. Performance tests on the 60X to 97X and the 95X to 150X lenses and on the deliverable condenser assemblies were satisfactorily completed.

3. The performance specification was written and submitted to the customer for approval.

PLANNED ACTIVITY

4. Following the customer's acceptance of the performance specification, both the lens and condenser sets and the lens storage cabinet will be delivered to the customer for checkout on the prototype BPE at the customer's facility.

SECRET

SECRET

Contract
Monthly Report

25X1

PAR 246

31 Oct 67

SUBJECT: RT-12 and RT-24 Operation Improvements

TASK/PROBLEM

1. Conduct necessary design, fabrication, and test effort to implement operational improvements to the RT-12-inch and RT-24-inch Processors as requested by the customer.

DISCUSSION

2. With respect to processor replacement parts, the stainless steel studs and nuts requested by the customer were shipped on 31 October 1967; the remaining parts are still scheduled for delivery to the customer by early December 1967.

PLANNED ACTIVITY

3. Undertake the following tasks:
 - a. Replace the dryer drum.
 - b. Remove the impingement dryer from the RT-24 Processor.
 - c. Replace the circuit breaker.
4. Continue to make improvements and investigate problem areas as requested by the customer.

SECRET

SECRET

Contract
Monthly Report

25X1

PAR 247

31 Oct 67

SUBJECT: Base Spare Parts Kit

TASK/PROBLEM

1. Provide one base spare parts kit for two Briefing Print Enlargers, PAR 243A.

DISCUSSION

2. There was no activity on this project during October for the same reason reported last month (see below).

"The estimate for fabricating one base spare parts kit under this PAR was based on the fact that at the same time, seven spare parts kits for another, separate contract would be fabricated. Because authorization to proceed under the separate contract has not yet been received, effort to provide one spare parts kit on this PAR has not been initiated."

PLANNED ACTIVITY

3. Upon receipt of authorization to proceed with the seven BPE Spare Parts Kits under the separate contract, release drawings for fabrication and/or purchase of parts for this PAR.

SECRET

SECRET

Contract
Monthly Report

25X1

PAR 248

31 Oct 67

SUBJECT: BPE High-Magnification Lens Set

TASK/PROBLEM

1. Provide one high-magnification lens set (PAR 245) to increase the magnification range of a briefing print enlarger (PAR 243A) at the customer's facility.

DISCUSSION

2. There was no effort on this project during October for the same reason reported last month (see below).

"The estimate for fabrication of the lens set under this PAR was based on the fact that at the same time, a second lens set for another, separate contract would be fabricated. Because authorization to proceed under the separate contract has not been received, effort to provide a lens set on this PAR has not been initiated".

PLANNED ACTIVITY

3. Upon receipt of authorization to proceed with the second lens set under the separate contract, release drawings for fabrication of the lens set for this PAR.

SECRET

25X1

Approved For Release 2005/02/17 : CIA-RDP78B04770A001300010081-9

Approved For Release 2005/02/17 : CIA-RDP78B04770A001300010081-9