

☐ SECRET☒ CONFIDENTIAL

02308

☐ UNCLASSIFIEDApproved For Release 2005/02/17 : CIA-RDP78B04770A001400010012-4
CONTRACT INSPECTION REPORT

CONTRACT NO.

TASK NO.

TO:

D

14 February 1969

INSPECTION REPORT NO. (If final, so state)

ESTIMATED COMPLETION DATE

Final

NAME OF CONTRACTOR

TYPE OF COMMODITY OR SERVICE

Design & Fabrication of a Monocular End Alignment Device

THE CONTRACTOR IS ON SCHEDULE



YES



NO

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS ☒ YES ☐ NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.

PER CENT OF WORK COMPLETED - 100%

PER CENT OF FUNDS EXPENDED - 77

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☐ YES ☒ NO (If yes, give details on reverse side.)HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☐ YES ☒ NO (If yes, indicate items, quantity, and cost on reverse side.)

INCENTIVES

IS THIS AN INCENTIVE CONTRACT
IF YES, CHECK TYPE☐ YES☒ NONOTE:
USE REVERSE SIDE FOR COMMENTS.
FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

COST

AWARD
FEE

PERFORMANCE



DELIVERY

OVERALL PERFORMANCE OF CONTRACTOR

1. ☐ OUTSTANDING4. ☐ ABOVE AVERAGE7. ☐ UNSATISFACTORY2. ☐ EXCELLENT5. ☒ AVERAGE3. ☐ VERY GOOD6. ☐ MINIMUM ACCEPTABLE

Declass Review by NGA.

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR MINIMUM ACCEPTABLE INDICATE REASONS ON REVERSE SIDE.

RECOMMENDED ACTION



CONTINUE AS PROGRAMMED

WITHHOLD PAYMENT PENDING
SATISFACTORY PERFORMANCE

CLOSE OUT



OTHER (Specify)

IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES	<input checked="" type="checkbox"/>		MANUALS	<input checked="" type="checkbox"/>	
DRAWINGS AND SPECIFICATIONS	<input checked="" type="checkbox"/>		FINAL REPORT		<input checked="" type="checkbox"/>
PRODUCTION AND/OR OTHER END ITEMS		<input checked="" type="checkbox"/>	SPECIAL TOOLING		<input checked="" type="checkbox"/>
			OTHER GOVERNMENT PROPERTY	<input checked="" type="checkbox"/>	

DATE OF LAST CONTACT WITH CONTRACTOR

14 January 1969

SIGNATURE OF INSPECTOR

DIVISION

☐ SECRET☐ CONFIDENTIAL☐ UNCLASSIFIEDApproved For Release 2005/02/17 : CIA-RDP78B04770A001400010012-4
NARRATIVE REPORT☐ INTERIM☐ FINAL

1. The prototype is undergoing operational evaluation.
2. All GFE furnished Link has been returned, and all deliverable items under the contract have been received.
3. The Contractor was late in delivery of the prototype due to technical difficulties not completely under their control. However, some of these difficulties could have been avoided by inspection and quality control. The personnel involved were very conscientious and expended considerable time and effort in attempting to meet the contractual delivery date. ☐ is probably not needed 25X1 for small procurements such as this one. However, their local representative reports that the company intends to try to become more competitive with respect to smaller procurements and the design and fabrication of optical instruments.

Approved For Release 2005/02/17 : CIA-RDP78B04770A001400010012-4

☐ UNCLASSIFIED☐ CONFIDENTIAL☐ SECRET