

CONFIDENTIAL

50024

UNCLASSIFIED

CONTRACT INSPECTION REPORT

CONTRACT NO.

TASK NO.

25X1

TO:

DATE

28 October 1969

INSPECTION REPORT NO. (If final, so state)

Final

ESTIMATED COMPLETION DATE

NAME OF CONTRACTOR

25X1

TYPE OF COMMODITY OR SERVICE

Microdensitometer Modifications (Scan Controller)

THE CONTRACTOR IS ON SCHEDULE

☐ YES

☒ NO

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS ☒ YES ☐ NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.

PER CENT OF WORK COMPLETED - 100%

PER CENT OF FUNDS EXPENDED - 100%

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☒ YES ☐ NO (If yes, give details on reverse side.)

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☐ YES ☒ NO (If yes, indicate items, quantity, and cost on reverse side.)

INCENTIVES

IS THIS AN INCENTIVE CONTRACT
IF YES, CHECK TYPE

☐ YES

☒ NO

NOTE:
USE REVERSE SIDE FOR COMMENTS.
FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

☐ COST ☐ AWARD FEE ☐ PERFORMANCE ☐ DELIVERY

OVERALL PERFORMANCE OF CONTRACTOR

1. ☐ OUTSTANDING

4. ☒ ABOVE AVERAGE

7. ☐ UNSATISFACTORY

2. ☐ EXCELLENT

5. ☐ AVERAGE

3. ☐ VERY GOOD

6. ☐ MINIMUM ACCEPTABLE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR MINIMUM ACCEPTABLE INDICATE REASONS ON REVERSE SIDE.

RECOMMENDED ACTION

☐ CONTINUE AS PROGRAMMED

☐ WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE

☒ CLOSE OUT

DDR-Dupe

☐ OTHER (Specify)

IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES		X	MANUALS	X	
DRAWINGS AND SPECIFICATIONS	X		FINAL REPORT		X
PRODUCTION AND/OR OTHER END ITEMS	X		SPECIAL TOOLING		X
			OTHER GOVERNMENT PROPERTY		X

DATE OF LAST CONTACT WITH CONTRACTOR

14 October 1969

25X1

HARD COPY REPORT

INTERIM

FINAL

The contractor delivered the modification and manuals on September 30, 1969; after testing, the scan controller was found to shift each successive scan line by one micrometer. The contractor was notified and on October 14, he returned to correct the deficiency and updated the manuals. No other problems were found with the scan controller.

The performance of the contractor is rated above average because the scan controller not only includes everything stated in the proposal but also some features not required which are very helpful such as a scan control mode selector and a programmable scan overshoot.

I certify that all deliverable items under the contract have been delivered.

25x1

Total Contract Price -

☐ UNCLASSIFIED☒ CONFIDENTIAL☐ SECRET