

SECRET

TO: Inspection Branch/PD/OL

DATE 31 August 1962

REPORT PERIOD: August 1962

CONTRACT # [REDACTED]

REPORT # 1

(If final, so state)

Contractor [REDACTED]

Address [REDACTED]

Commodity/Service Model 45 Light Table

Classification [REDACTED]

No. Of Prototypes 12

Contract Completion Date 1 September 1962

The Contract is on schedule: Yes ☒ No

The Contractor will remain within his allocated funds: Yes ☒ No

An extension of time will be necessary: Yes ☒ No

All phases of the technical progress are satisfactory: Yes ☒ No

The overall performance of this Contractor is: ☒ Satisfactory

NOTE: If unsatisfactory or subject to improvement indicate reasons under comments. ☐ Subject to improvement

☐ Unsatisfactory

Comments: Technical improvements in design concept suggested by contract monitor delayed production approximately two weeks. No change in scope was involved. First unit to be delivered about 5 September and all units are to be delivered by 15 September 1962.

Recommended Action: Extend contract completion date to 1 October 1962.

Date of last visit to Contractor's Plant: 16 May 1962

Inspected by: [REDACTED]

Division & Ext [REDACTED]

EXCLUDED FROM AUTOMATIC
downgrading and
declassification