

SECRET

TO: Inspection Branch/PD/OL

DATE 4 June 1962

REPORT PERIOD: May 1962

CONTRACT # Pending

REPORT # 1
(If final, so state)

Contractor

Address

Commodity/Service MODEL 45 Light Table

Classification

No. Of Prototypes 12

Contract Completion Date 60 days from date of contract

The Contract is on schedule: ☒ Yes ☐ No

The Contractor will remain within his allocated funds: ☒ Yes ☐ No

An extension of time will be necessary: ☒ Yes ☐ No

All phases of the technical progress are satisfactory: ☒ Yes ☐ No

The overall performance of this Contractor is: ☒ Satisfactory

NOTE: If unsatisfactory or subject to improvement indicate reasons under comments. ☐ Subject to improvement ☐ Unsatisfactory

Comments: Design conference was held at vendor's plant on 15 May 1962. This conference resulted in the modifications contained in a Memo to Chief, TDS, dated 22 May 1962.

Recommended Action: That the modifications recommended in the memo referenced above be included in the contract tendered to the vendor.

Date of last visit to Contractor's Plant: 16 May 1962

Inspected by

Division & E

Declass Review by NGA.