

#997043

☐ SECRET

Approved For Release 2006/03/16 : CIA-RDP78B04770A001800010024-7 UNCLASSIFIED

CONTRACT INSPECTION REPORT

CONTRACT NO.

TASK NO.

TO:

CONTRACT ADMINISTRATION & SETTLEMENT
BRANCH/PD/OL

DATE

14 February 1966

INSPECTION REPORT NO. (If final, so state)

23

ESTIMATED COMPLETION DATE

1 June 1966

NAME OF CONTRACTOR

TYPE OF COMMODITY OR SERVICE

Linear Phasolver Techniques Study

THE CONTRACTOR IS ON SCHEDULE



YES



NO

PER CENT OF WORK COMPLETED -

20%

PER CENT OF FUNDS EXPENDED -

20%

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS ☒ YES ☐ NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☐ YES ☒ NO (If yes, give details on reverse side.)HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☐ YES ☒ NO (If yes, indicate items, quantity, and cost on reverse side.)

INCENTIVES

IS THIS AN INCENTIVE CONTRACT
IF YES, CHECK TYPE☐ YES☒ NO☐ COST☐ PERFORMANCE☐ DELIVERYNOTE:
USE REVERSE SIDE FOR COMMENTS.
FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

OVERALL PERFORMANCE OF CONTRACTOR

1. ☐ OUTSTANDING3. ☐ ABOVE AVERAGE5. ☐ BELOW AVERAGE 7. ☐ UNSATISFACTORY2. ☐ EXCELLENT4. ☒ AVERAGE6. ☐ BARELY ADEQUATE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.

RECOMMENDED ACTION



CONTINUE AS PROGRAMMED

WITHHOLD PAYMENT PENDING
SATISFACTORY PERFORMANCE

TERMINATE



OTHER (Specify)

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR

14 February 1966

Declassification Review by NGA

SIGNATURE OF INSPECTOR

DIVISION

P&DS

INSPECTOR'S EXTENSION

Approved For Release 2006/03/16 : CIA-RDP78B04770A001800010024-7

☐ SECRET

☒ CONFIDENTIAL

☐ UNCLASSIFIED

Approved For Release 2006/03/16 : CIA-RDP78B04770A001800010024-7

NARRATIVE REPORT

☒ INTERIM

☐ FINAL

25X1
25X1
The project manager, [] was contacted by telephone on 14 February 1966. [] stated that the program was on schedule and within the allocated funds.

After a six month delay because of the lack of funds, progress on the development of the Linear Phasolver has resumed.

Since the last reporting period, the test fixture has been realigned and the guage blocks have been recalibrated in preparation for the accuracy testing. Special holders for aligning the guage blocks in the test fixture have been designed and ordered. These holders are designed to reduce the handling time of the guage blocks and should improve the repeatability and accuracy of the test fixture.

The design for incorporating the coarse channel has started.

The contractor has requested to include information on the funds dispersed and committed in the next monthly report.

Approved For Release 2006/03/16 : CIA-RDP78B04770A001800010024-7

☐ UNCLASSIFIED

☐ CONFIDENTIAL

☐ SECRET