

SECRET

(When Filled In)

Approved Release 2006/03/16
CONTRACT INSPECTION REPORTCIA-RDP78B04770A001800010033-7
CONTRACT NO. TASK NO.

TO:

ENGINEERING SECTION/CB/PD/OL

DATE

1 Oct 1964

INSPECTION REPORT NO. (If final, so state)

14

ESTIMATED COMPLETION DATE

Dec 1964

NAME OF CONTRACTOR

TYPE OF COMMODITY OR SERVICE

Linear Phasolver Technique Study

THE CONTRACTOR IS ON SCHEDULE

☐ YES☒ NOTHE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS ☒ YES ☐ NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.

PER CENT OF WORK COMPLETED

90%

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☒ YES ☐ NO (If yes, give details on reverse side.)HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☐ YES ☒ NO (If yes, indicate items, quantity, and cost on reverse side.)

OVERALL PERFORMANCE OF CONTRACTOR

1. ☐ OUTSTANDING3. ☐ ABOVE AVERAGE5. ☐ BELOW AVERAGE 7. ☐ UNSATISFACTORY2. ☐ EXCELLENT4. ☒ AVERAGE6. ☐ BARELY ADEQUATE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.

RECOMMENDED ACTION

☒ CONTINUE AS PROGRAMMED☐ WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE☐ TERMINATE☐ OTHER (Specify)

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT ATTACH COMMENTS IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR

21 Sept 64

Declassification Review by NGA

SIGNATURE

DIVISION

P&DS

INSPECTOR'S EXTENSION

FORM 6-64

1897

USE PREVIOUS EDITION

Approved For Release 2006/03/16 : CIA-RDP78B04770A001800010033-7

(When Filled In)

Excluded from automatic downgrading and declassification

(12-36)

25X1 Very little progress has been achieved during the past month due to vendor problems. [REDACTED] has not been able to deliver an acceptable master driver pattern.

LLEGIB However, it is the opinion of the [REDACTED] project monitor that their last attempt was very close to acceptable and they should be in a position to deliver an acceptable master shortly. 25